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Prevention Plan 
 

BID REMINDERS 
Electronic bids will not be accepted.  Submit 
printed copy of bid to the address listed on 
the enclosed SF 1442. Before submitting 
your bid, please review the following: 
 
• Have you rechecked your bid figures? 
 
• Have you completed the bid schedule? 
 
• Have you completed and signed the SF 1442, 

Solicitation, Offer & Award? 
 
• Have you acknowledged all amendments? 
 
• Have you completed the Representations & 

Certifications (Page B-1)? 
 
• Is your bid guarantee enclosed in proper form 

and amount (see FAR Clause 52.228-1), 
including Power of Attorney affidavit? 

 
• Does the lower left corner of the proposal 

envelope state “Bid Enclosed”? 
 

• Does the lower left corner include the 
Solicitation Number and the project 
number/name?  

A-1 Notice to Bidders 



 
 
 
 
 
PROJECT NAME WA PRA-MORA 10(11) 
 SR 123-2 and SR 410-1c 
 
 
 
 SR 123-2 SR 410-1c 
 
BEGINNING AT 180+00 18+00 
 
 
 
 
ENDING AT 488+84 210+00  
 
 
 
 
NATIONAL PARK MOUNT RAINIER 
 
 
 
 
 
COUNTY PIERCE 
 
 
 
 
 
STATE WASHINGTON 
 
 
 
 
 (SR 123-2) (SR 410-1c) 
LENGTH 5.849 MILES 1.822 MILES 
 
 
 
 
 
FIXED COMPLETION DATE See FAR Clause 52.211-10  
     (FAR Clauses begin on page C-1) 



Bid Submittal Checklist 

Bid Submittal Checklist 
WA PRA-MORA 10(11) 
SR 123-2 and SR 410-1c 

         
Before submitting your bid please review the following: 
 

 
 

Done? 

Is this in 
the 

envelope?
Bid Envelope 
Did I correctly address the envelope?   (See page A-3, blocks 7 & 8)  
Does the lower left corner of the envelope include the Solicitation Number and 
the project name/number? 

 

  
 
  

Pages A-3 & A-4 (SF 1442, Solicitation Offer & Award)  
Did I include our firm name and address in block 14?  
Did I include our firm’s phone number in block 15?  
Did I include our firm’s remittance address in block 16?  
(Use when different than block 14) 

 

Did I include my DUNS number?  
Did I include the number & date of all amendments in block 19?  
Did the appropriate official sign/date in block 20A, 20B & 20C?  

 

Bid Schedule (see page A-7)  
Did I insert “Unit Bid Price” and “Amount Bid” for each bid item?   
Did the appropriate official initial corrections?  
Did I include the “Total” on the last page of each bid schedule?  
Did I include the firm’s name on the last page of each bid schedule?  
When applicable, did I include the totals for each schedule in the summary page? 
(see last page of bid schedules.) 

 

 

Bid Bond (Standard Form 24) 
Bids received without a valid bid bond will be rejected. 

 

Did I complete my bid bond correctly?  
Did I attach the Power of Attorney to the bid bond?  

 

Authority to Sign  
Did I include a completed form for each person signing the SF1442 and Bid 
Bond? 

  

Representations & Certifications & other fill-ins  
Did I include the completed B-pages (beginning on B-1)?  
Did I include the completed clause 1252.228-73 Notification of Miller Act 
Payment Bond Protection (clauses begin on page C-1)? 

 
 

Online Representations & Certifications Application (ORCA)   http://orca.bpn.gov 
Do we have up-to-date data in ORCA ?    
Central Contractor Registration (CCR)   http://www.ccr.gov 
Did I ensure our firm is currently registered in CCR?   
Vets100 Reporting        http://vets.dol.gov/vets100/ 
Did I ensure our firm has completed this annual report?   
 
NOTE:  The Contractor is fully responsible to verify that all data is correct each time a 
bid package is submitted.  Failure to properly input and/or update your data may cause 
the bid to be rejected.  
 



Bid Submittal Checklist 

Bid Submittal Checklist 
WA PRA-MORA 10(11) 
SR 123-2 and SR 410-1c 

 
 
 

Driving Directions to our Vancouver Washington Office: 
 
See our web page at http://www.wfl.fhwa.dot.gov/about/directions.htm 

 



Authority to Sign 
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 
 

 
INSTRUCTIONS:  When the offeror/principal is a corporation, include this 
certification with your offer/bid. 
  

 
Corporate Certificate 

 
 

I, ____________________________________________ (name), certify that I am the  
 
 
________________________________________(title), of the corporation named as  
 
the Offeror/Principal herein; 
 
 
 
that _________________________________________(name), who signed this  
 
 
offer and/or bid bond on behalf of ___________________________ (company name) is  
 
 
________________________________________ (title) of this corporation; 
 
 
 
that the offer was duly signed for and on behalf of said corporation by authority and  
 
 
scope of its governing body, and within the scope of its corporate powers. 
 
          
 
_____________________________________ (signature)  Affix Corporate Seal 
 
_____________________________________ (title) 
 
 
 



Authority to Sign 
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 
 

INSTRUCTIONS:  When the offeror/principal is a limited liability company, include 
this certification with your offer/bid. 
  

 
Limited Liability Certificate 

 
 

I, ____________________________________________ (name), certify that I am the  
 
 
________________________________________(title), of the limited liability company 
 
 
named as the Offeror/Principal herein; 
 
 
 
that _________________________________________(name), who signed this  
 
 
offer and/or bid bond on behalf of ___________________________ (company name) is  
 
 
________________________________________ (title) of this company; 
 
 
 
that the offer was duly signed for and on behalf of said company by authority and  
 
 
scope of its governing body, and within the scope of its powers. 
 
          
 
_____________________________________ (signature)  Affix Company Seal 
            (as applicable) 
__________    _________________________ (title) 
 
 
 
 
 
 



Authority to Sign 
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 
 

INSTRUCTIONS:  When the offeror/principal is a partnership, include this 
certification with your offer/bid. 
  

 
 

Authority to Bind Partnership 
 

This certifies that the names and signatures of all partners are listed below, and that 

the person signing the proposal has the authority to actually bind the partnership 

pursuant to its partnership agreement.  Each of the partners individually has full 

authority to enter into and execute contractual instruments on behalf of said 

partnership, except as follows: 

 

(State “None” or describe limitations, if any) 

 

_______________________________________________________________________

_______________________________________________________________________

_______________________________________________________________________

_______________________________________________________________________ 

 

This authority shall remain in full force and effect until such time as the revocation of 

authority by any cause whatsoever has been furnished in writing to and acknowledge 

by the Contracting Officer. 

 

(Include names and signatures of all partners) 

 

_____________________________ ____________________________ 

_____________________________ ____________________________ 

_____________________________ ____________________________ 

_____________________________ ____________________________ 

_____________________________ ____________________________



Authority to Sign 
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 
 

 
INSTRUCTIONS:  When the offeror/principal is a joint venture, include this 
certification with your offer/bid. 
  

 
 

Authority to Bind Joint Venture 
 

This certifies that the person signing the proposal has the authority to actually bind the 

joint venture pursuant to its joint venture agreement, and that each of the named 

persons listed below individually has full authority to enter into and execute contractual 

instruments on behalf of said joint venture, except as follows: 

 

(State “None” or describe limitations, if any) 

 

_______________________________________________________________________

_______________________________________________________________________

_______________________________________________________________________

_______________________________________________________________________ 

 

This authority shall remain in full force and effect until such time as the revocation of 

authority by any cause whatsoever has been furnished in writing to and acknowledge 

by the Contracting Officer. 

 

(Include names and signatures of all applicable individuals) 

 

_____________________________ ____________________________ 

_____________________________ ____________________________ 

_____________________________ ____________________________ 

_____________________________ ____________________________ 

_____________________________ ____________________________ 



Authority to Sign 
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 
 

 
INSTRUCTIONS:  When the offeror/principal is a sole proprietorship, the signature  
on the offer/bid and on the bonds must be as follows: 
  

 
Sole Proprietorship Requirement 

 
 

An Offeror/Principal that is a sole proprietorship must submit an offer/bid and a bond 
signed by the sole proprietor, or by one duly authorized to sign for the sole proprietor.  
If the signature is by someone other than the sole proprietor, a copy of the power of 
attorney authorizing the individual to sign must be provided with the offer/bid. 
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INSTRUCTIONS

1. This form is authorized for use when a bid guaranty is required.  Any deviation from this form will require the written approval of the
Administrator of General Services.

2. Insert the full legal name and business address of the Principal in the space designated "Principal" on the face of the form.  An authorized
person shall sign the bond.  Any person signing in a representative capacity (e.g., an attorney-in-fact) must furnish evidence of authority if that
representative is not a member of the firm, partnership, or joint venture, or an officer of the corporation involved.

3. The bond may express penal sum as a percentage of the bid price.  In these cases, the bond may state a maximum dollar limitation (e.g.,
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(e.g., 20% of the bid price but the amount not to exceed dollars).

4. (a) Corporations executing the bond as sureties must appear on the Department of the Treasury's list of approved sureties and must act
within the limitation listed therein.  where more than one corporate surety is involved, their names and addresses shall appear in the spaces
(Surety A, Surety B, etc.) headed "CORPORATE SURETY(IES)."  In the space designed "SURETY(IES)" on the face of the form, insert only
the letter identification of the sureties.

(b) Where individual sureties are involved, a completed Affidavit of Individual surety (Standard Form 28), for each individual surety, shall
accompany the bond.  The Government may require the surety to furnish additional substantiating information concerning its financial
capability.

5. Corporations executing the bond shall affix their corporate seals.  Individuals shall execute the bond opposite the word "Corporate Seal";
and shall affix an adhesive seal if executed in Maine, New Hampshire, or any other jurisdiction requiring adhesive seals.

6. Type the name and title of each person signing this bond in the space provided.

7. In its application to negotiated contracts, the terms "bid" and "bidder" shall include "proposal" and "offeror."
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Notice to Bidder 
Project:  WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 

NOTICE TO BIDDERS  

I. Project Location. 

The project work is located at milepost 10.8 on State route 123 in Mt. Rainier National Park, 
approximately 19 miles north of Packwood, Washington in Pierce County.  Global Positioning 
System (GPS) Coordinates for the beginning of the project are 46° 49’ 30” N, 121° 32’ 40” W. 

II. Pre- bid Information. 

 

TECHNICAL QUESTIONS REGARDING PROPOSED WORK FOR THIS 
PROJECT WILL NOT BE ACCEPTED AFTER THE CLOSE-OF-BUSINESS ON 
APRIL 14, 2008. 
Questions can be submitted and answers viewed by going to project information at 
http://www.wfl.fha.dot.gov/edi/current.htm

This solicitation includes electronic plan sheets.  Plan sheets can be found at 
http://www.wfl.fhwa.dot.gov/edi/plans/mora1011/ and viewed by individual sections, downloaded by 
individual sections, or the entire plan set downloaded in a zip file.  A paper copy of the plan 
sheets is available by submitting the form included in this solicitation. 

Requests for technical information (Plan and Division 100 – 700 Specification questions only) 
about this project will only be accepted in writing (see Block 9 on page A-5). 

If the contract is awarded after applying the price preference for HUBZone small business 
concerns under FAR clause 52.219-4; at least 50 percent of the cost of the contract performance 
incurred for personnel must be spent on the prime Contractor’s employees or the employees of 
other qualified HUBZone small business concerns.  See Subsection 108.02A. 

REPS & CERTS. Submit or update Representations and Certifications online at 
http://orca.bpn.gov before bid submittal.  For more details go to FAR Provision 52.204-8 Annual 
Representations and Certifications (see page B-2).  If you have previously registered on-line and 
the NAICS code for this solicitation is different than the code listed in your online file, please 
note the amended changes on the lines provided in FAR 52.204-8. 

This solicitation contains a Price Evaluation Factor.  We will apply a factor of 10% to an 
apparent low bid submitted by a large business when we also receive a bid from a HUBZone 
small business; the 10% factor does not apply to apparent low bids submitted by a small 
business.  See FAR Clause 52.219-4.  To verify which firms are currently HUBZone certified 
see:  https://eweb1.sba.gov/hubzone/internet/general/approved-firms.cfm.

Particular attention should be paid to Standard Form l442, Solicitation, Offer and Award, to 
assure that Blocks 14, 15, 16, 19, 20A, and 20C are completed correctly.  Sign Block 20B 
according to the instructions in Subsection 102.02.  You must submit a completed ‘Authority to 
Sign’ document (see ‘Bidder’s’ packet).  You must also complete the representations and 
certifications contained in the Contract Provisions beginning on page B-1.  Failure to furnish or 

http://www.wfl.fhwa.dot.gov/edi/plans/mora1011/
https://eweb1.sba.gov/hubzone/internet/general/approved-firms.cfm.
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Notice to Bidder 
Project:  WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 

complete any of the above may result in your bid being considered nonresponsive and being 
rejected. 

Facsimile bids are not authorized for this solicitation.  Bids may be modified or withdrawn by 
facsimile, if such notice is received by the time specified for receipt of bids.  The Government 
will not be responsible for any failure attributable to the transmission or receipt of facsimile data.  
See FAR Provision 52.214-5, Submission of Bids.  FAX 360.619.7932. 

Notice of CCR Registration.  You must register in the Central Contract Registration (CCR) prior 
to award of this contact.  Failure to register prior to contract award will require award to be 
offered to the next successful registered Offeror.  See FAR Subpart 4.1103(c).  Register online at 
www.ccr.gov or call toll free:  888.227.2423. 

III. Post Award Information. 

Insurance requirements are set forth in Subsection 107.05. 

Contractor Performance Evaluations. FHWA is now posting evaluations in the National 
Institutes of Health’s Contractor Performance System (CPS) for completed projects.  Register at 
https://cps.nih.gov/infopage.asp (Click on “CPS Info” tab, then click on “Contractor 
Information” button) to view and comment on evaluations.  System registration is only required 
once.  Review the evaluation and submit comments within 30 days of notification.  Reviewing 
the evaluation and submitting comments is limited to one entry.  If unable to register, call 
360.619.7520 for assistance or a copy of the evaluation.  You can also access the Contractor 
User Manual from this web link. 

IV. Specifications and Permits. 

This solicitation and subsequent contract are governed by the Federal Acquisition Regulation 
(FAR), agency supplemental regulations, and the Standard Specifications for Construction of 
Roads and Bridges on Federal Highway Projects, FP-03 U.S. Customary Units.  Obtain paper 
copies of the FP-03 by calling 360.619.7520, e-mailing at plans_spec@fhwa.dot.gov, or writing 
Federal Highway Administration, 610 East Fifth Street, Vancouver, WA 98661, Attention: 
Specification Engineer. An electronic version may be found at 
http://www.wfl.fha.dot.gov/design/specs/fp03.htm. 

Geotechnical, hydraulic, bridge, and design data applicable to this project is listed in FAR Clause 
52.236-4, Physical Data.  See Continuation of SF 1442, Block 9, for information to obtain this 
data. 

The Government offers to make available to the Contractor a laboratory trailer with test 
equipment.  See Subsection 154.04A, Laboratory Trailer and Testing Equipment. 

There is no longer two separate pay items for hot asphalt concrete pavement and asphalt binder 
under Section 401, they have been combined.  The Government has changed the formula for the 
Material Pay Factor for Section 401.  See Subsection 401.19. 

 

https://cps.nih.gov/infopage.asp
http://www.wfl.fha.dot.gov/design/specs/fp03.htm
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Notice to Bidder 
Project:  WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 

Carefully review Section 153 Contractor Quality Control of the Special Contract Requirements.  
New requirements have been included that substantially change work required for this Section 
compared to previous versions. 

No Material sources or waste sites have been identified for this project.  Secure all permits and 
clearances for Contractor-located sites and sources.  See Subsection 105.02(b) and 107.10. 
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Notice to Bidder 
Project:  WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 

 

 

 

(This page intentionally left blank.) 



 
 

1.  Solicitation No.  2.  Type of Solicitation 3. Date Issued Page  SOLICITATION, OFFER, AND 
AWARD DTFH70-08-B-00001 x Sealed Bid (IFB)      03/17/2008    A-3 

(Construction, Alteration, or Repair)  Negotiated (RFP)   

IMPORTANT – The “offer” section on the reverse must be fully completed by offeror. 

4.  Contract No. - 5.  Requisition/Purchase Request No. 6.  Project No. 

 N/A WA PRA-MORA 10(11), SR 123-2 
and SR 410-1c 

7.  Issued By Code: N/A 8.  Address Offer to Code: N/A 
U.S. Department of Transportation     Attn:  Contracts Section 
Federal Highway Administration   
610 East Fifth Street  . 
Vancouver WA 98661-3801    

A.  Name B.   Telephone No.  (Include area code) (No Collect Calls) 

See page A-5. 360.619.7520 9.  For Information Call: 

  
SOLICITATION 

NOTE:  In sealed bid solicitation “offer” and “offeror” mean “bid” and “bidder” 

10.  THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS: (Title, Identifying No., Date) 
 
This solicitation is designated WA PRA-MORA 10(11), SR 123-2 and SR 410-1c, Mount Rainier National Park, Pierce 
County, WA 
 
IN STRICT ACCORDANCE WITH: 
 
Bid Schedule 
Federal Acquisition Regulations (FAR) and Transportation Acquisition Regulations (TAR)  
General Wage Decision  
Special Contract Requirements  
Standard Specifications for Construction of Roads and Bridges on Federal Highway Projects, FP-03 U.S. Customary Units 
 
 
 
 
 
 
 

11. The Contractor shall begin performance within    10     calendar days and complete it within  __*___  calendar days after receiving the 
  award, x notice to proceed.  This performance period is x mandatory   negotiable.  ( See  *see page A-5   .) 
 
12A.  The Contractor must furnish any required performance and payment bonds? 12B. Calendar Days 
          (If “YES”, indicate within how many calendar days after award in item 12B.) 
 x Yes  No 
 

10 

13.  Additional Solicitation Requirements: 
 
A.  Sealed offers in original and    0    copies to perform the work required are due at the place specified in Item 8 by 2:00 PM local time 
      04/18/2008  .   If this is a sealed bid solicitation, offers must be publicly opened at that time.  Sealed envelopes containing offers shall be marked 
      to show the offeror’s name and address, the solicitation number, and the date and time offers are due. 
B.  An offer guarantee x is  Is not required. 
C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference. 
D.  Offers providing less than 60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected. 
NSN 7540-01-155-3212  1442-101        Standard Form 1442 (REV. 4-85) 
 Prescribed by GSA FAR (48 CFR) 53.236-1 (e) 
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OFFER (Must be fully completed by offeror) 
15.  Telephone No. (Include are code) 
 

14. Name and Address of Offeror  (Include ZIP Code) 
 
   

DUNS number: 

16.  Remittance Address (Include on it different than Item 14) 
 

 
 

17.  The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this is accepted by the 
Government in writing within   60   calendar days after the date offers are due.  (Insert any number equal to or greater than the minimum requirement stated in Item 13D.  
Failure to insert any number means the offeror accepts the minimum in Item 13D.) 

AMOUNTS 

 
 
      See Bid Schedule 

18.  The offeror agrees to furnish any required performance and payment bonds. 

19. ACKNOWLEDGEMENT OF AMENDMENTS 
(The offeror acknowledges receipt of amendment to the solicitation -  give number and date  of each)  

    AMENDMENT 
No.           

DATE           

20A NAME,TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or Print) 20B. SIGNATURE 20c. OFFER DATE 

   

AWARD (to be completed by Government) 
21. ITEM(S) ACCEPTED 
 
                   All items on Bid Schedule. 
22. Amount 
 

23. Accounting and Appropriation  Data 
 

          

25.  Other Than full and open competition pursuant to 24. Submit Invoices to Address shown in 
 (4 copies unless otherwise specified)    
 

Item 
See  

Page A-5   10 U.S.C. 2304(c) (_____)  41 U.S.C 253 (c) (_____) 
 

26.  Administered by                         Payment  will be made by  
Federal Highway Administration 
Western Federal Lands Highway Division 
610 East Fifth Street 
Vancouver WA 98661-3801 
 

Finance Section 
Western Federal Lands Highway Division 
610 East Fifth Street 
Vancouver WA 98661-3801 

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE 
  X

 

28. NEGOTIATED AGREEMENT  (Contractor is required to sign this 
document and return               copies to issuing office)  Contractor agrees to 
furnish and deliver all items or perform all work requirements 
identified on this form and any continuation sheets for the 
consideration stated in this contract.  The rights and obligations of 
the parties to this contract shall be governed by (a) this contract 
award, (b) the solicitation, and(c) the clauses, representations, 
certifications, and specifications incorporated by reference in or 
attached to this contract. 

 

29.  AWARD (Contractor is not required to sign this document.)  Your offer on this 
solicitation, is hereby accepted as to the items listed.  This award 
consummates the contract, which consists of (a) the Government solicitation 
and your offer, and  (b)  this contract award. No further contractual document 
is necessary. 

30A.  Name and Title of Contractor or Person authorized to sign 
(Type or Print) 
            

31A.  Name of Contracting Officer (Type or Print) 
 
                 Julee McTaggart 

30b.  Signature  30C. Date 
 
 
 

31B.  United States of America 
 
 
By 

31C.  Award Date 
 
 
 

 STANDARD FORM 1442 BACK (REV. 4-85)
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CONTINUATION SF 1442 
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 

   
Block 9 FOR GENERAL INFORMATION, call 360.619.7520 from the hours of 8:00 a.m. to 

4:00 p.m. local time or e-mail us at contracts@mail.wfl.fhwa.dot.gov. You can also 
submit questions online from our Western Federal Lands webpage as described below. 

 
 FOR TECHNICAL INFORMATION (plan and specification questions only), 

requests for technical information about this project will only be accepted in writing.  
Submit questions via fax (360.619.7932) or e-mail at plans_spec@fhwa.dot.gov  
(plans_spec@fhwa.dot.gov). You can also submit questions online from our Western 
Federal Lands webpage as described below. 

 
 SUBMIT QUESTIONS ONLINE. You can submit your questions from our Western 

Federal Lands website http://www.wfl.fha.dot.gov/edi/current.htm.  In “Advertised 
Projects”, scroll to the project and click on “Technical Information Question” or “General 
Information Question”, as applicable.  Previously asked and answered questions will be 
available for viewing on the website. 

 
 FOR DAVIS-BACON WAGE RATE INFORMATION call the Department of Labor 

at 415.848.6616.        
 

FOR PHYSICAL DATA, See FAR Contract Clause 52.236-4, Physical Data, (clauses 
begin on page C-1) for a listing of available data.  To obtain copies of Physical Data, 
submit a written request to the Contracts Section, FAX 360.619.7932 or e-mail us at 
contracts@mail.wfl.fhwa.dot.gov.  Requests should be made early to assure timely 
arrival. 
 
FOR BID RESULTS, call 360.619.7773.  Bid tabulations will be available on our 
website approximately 3 work days after the bid opening.  Our website is located at:   
www.wfl.fhwa.dot.gov/edi/.   
 

Block 11 COMPLETION DATE:  Work shall be completed on or before the date specified in 
FAR Clause 52.211-10, Commencement, Prosecution, and Completion of Work, subject 
to such extensions as may be authorized by the terms of the contract and the 
specifications made a part thereof.   Contract Clauses begin on pages C-1. 
 

Block 12A PERFORMANCE & PAYMENT BONDS:  See FAR Clause, 52.228-15, Performance 
and Payment Bonds - Construction (clauses begin on page C-1) and Subsection 102.06 of 
the Standard Specifications for Construction of Roads and Bridges on Federal Highway 
Projects, FP-03 U.S. Customary Units. 
 

Block 13B BID BOND AMOUNT:  See FAR Clause 52.228-1, Bid Guarantee (clauses begin on 
page C-1). 

 
ADDITIONAL INFORMATION: See Subsections 102.03 and 102.04 of Standard 
Specifications for Construction of Roads and Bridges on Federal Highway Projects, 
FP-03 U.S. Customary Units. 
 

Block 24 SUBMITTING INVOICES:  See Subsection 109.08 of the Standard Specifications for 
Construction of Roads and Bridges on Federal Highway Projects, FP-03 U.S. Customary 
Units. 
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CONTINUATION SF 1442 
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 

SMALL BUSINESS COMPETITIVENESS DEMONSTRATION PROGRAM.  This solicitation is 
NOT a Small Business Set-Aside.  However, award is made pursuant to the Small Business 
Competitiveness Demonstration Program. 
 
ESTIMATED PRICES.  The price range of the project work is between $5,000,000 and $10,000,000. 
 
SUBCONTRACTING PLAN.  This invitation for bids requires a low bidder who is a LARGE business 
to submit an acceptable subcontracting plan prior to contract award.  Do not submit this form with your 
bid.  A large business is one whose average gross annual receipts over the past 3 years equal $31 million 
or more.  For your information the subcontracting plan form is included beginning on page A-6a.  This 
requirement does not apply to SMALL businesses. 
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Subcontracting Plan 
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 
 

Subcontracting Plan                         For Information Only. Do not submit with your bid. 
 
Contractor: _____________________________________________________________ 
 
Address: _____________________________________________________________ 
 

_____________________________________________________________ 
 
This plan is submitted in accordance with Federal Acquisition Regulations Contract Clause 52.219-9, Small 
Business Subcontracting Plan, and will be applicable to any contract awarded as result of this solicitation.   
 
Use the following table to indicate: 

1. Goals, express in terms of percentages of total planned subcontracting dollars (column 4) 
2. Planned subcontracting dollars (column 2). 

 
1 
Business Type 

2 
Planned 
Subcontracting 
(Dollars) 

3 
Calculating Goal 
percent 

4 
Goal  
(Percent) 

(i) Total planned for Subcontracting,  
include businesses of all sizes (large, 
small, vet owned, etc.). 
 

2(i)  
n/a 

 
100% 

(ii) Small business concerns 
(including ANCs & Indian tribes) 
 

2(ii)  
2(ii) / 2(i) 

 

(iii) Veteran-owned small business 
concerns 
 

2(iii)  
2(iii) / 2(i) 

 

(iv) Service-disabled veteran-owned 
small business concerns 
 

2(iv)  
2(iv) / 2(i) 

 

(v) HUBZone small business 
concerns. 
 

2(v)  
2(v) / 2(i) 

 

(vi) Small disadvantaged business 
concerns (including ANCs & Indian 
tribes) 
 

2(vi)  
2(vi) / 2(i) 

 

(vii) Women-owned small business 
concerns 
 

2(vii)  
2(vii) / 2(i) 

 

 
3(i). Supplies and services (work) to be subcontracted to small business concerns:   

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________ 
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Subcontracting Plan 
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 
 

 

3(ii). Supplies and services (work) to be subcontracted to veteran-owned small business concerns: 

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________ 

 

3(iii). Supplies and services (work) to be subcontracted to service-disabled veteran-owned small 

business concerns:  

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________ 

 

3(iv). Supplies and services (work) to be subcontracted to HUBZone small business concerns  

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________ 

 

3(v). Supplies and services (work) to be subcontracted to small disadvantaged business concerns 

(including ANCs & Indian tribes): 

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________ 

 

3(vi). Supplies and services (work) to be subcontracted to women-owned small business concerns: 

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________ 

 

4. The following method was used to develop the subcontracting goals: 

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________ 
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Subcontracting Plan 
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 
 

5. The following method(s) was/were used to identify potential sources [e.g., existing company 
source lists, the Dynamic Small Business search (on CCR), veterans service organizations, the 
National Minority Purchasing Council Vender Information Service, the Research & Information 
Division of the Minority Business Development Agency in the Department of Commerce, or 
small, HUBZone, small disadvantaged and women-owned small business trade associations]: 
______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________ 

 

6. Indirect or overhead costs  (__)have  (__)have not  been included in the goals specified above.  If 
costs have been included, describe the method used to determine the proportionate share of costs 
to be incurred with each type of business. 
 ______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________ 

 

7. The following individual will administer this subcontracting program: 

 Name: ___________________________________________ 

Describe the individual's duties relating to the accomplishment of this subcontracting program: 

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________ 

 

8. Describe the efforts the Contractor will make to assure that small business, veteran-owned small 
business, service-disabled veteran-owned small business, HUBZone small business, small 
disadvantaged business, and women-owned small business concerns have an equitable 
opportunity to compete for subcontracts. 
______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________ 

 

9. The Contractor agrees that FAR Contract Clause 52.219-8, Utilization of Small Business 
Concerns, will be included in all subcontracts that offer further subcontracting opportunities, and 
that the Contractor will require all subcontractors (except small business concerns) who receive 
subcontracts in excess of $550,000 ($1,000,000 if construction) to adopt a subcontracting plan 
that complies with the requirements of FAR Contract Clause 52.219-9, Small Business 
Subcontracting Plan. 

 
10. The Contractor agrees to:  (i) Cooperate in any studies or surveys as may be required; (ii) Submit 

periodic reports concerning compliance with this subcontracting plan; (iii) Submit Standard Form 
(SF) 294, Subcontracting Report for Individual Contracts, and Standard Form (SF) 295, 
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Subcontracting Plan 
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 
 

Summary Subcontract Report, in accordance with the instructions on the forms; and (iv) Ensure 
that its subcontractors agree to submit SF 294 and SF 295.   

 
The SF 294 shall be submitted semiannually and at contract completion.  The SF 295 shall be 
submitted annually at the close of each fiscal year (Sep 30). 

 
11. The Contractor agrees to maintain records to demonstrate procedures adopted to comply with the 

requirements and goals of this plan.  These records shall describe the Contractor's efforts to locate 
small business, veteran-owned small business, service-disabled veteran-owned small business, 
HUBZone small business, small disadvantaged business, and women-owned small business 
concerns and award subcontracts to these concerns.  At a minimum, the records shall include the 
following: 

 
(i) Source lists (e.g. CCR), guides, and other data used to identify small business, veteran-owned 

small business, service-disabled veteran-owned small business, HUBZone small business, 
small disadvantaged business, and women-owned small business concerns. 

 
(ii) Organizations contacted in an attempt to locate sources that are small business, veteran-

owned small business, service-disabled veteran-owned small business, HUBZone small 
business, small disadvantaged business, and women-owned small business concerns. 

 

(iii)  Records on each subcontract award of more than $100,000.  These records shall indicate: 
 

(A) Whether small business concerns were solicited and, if not, why not. 

(B) Whether veteran-owned small business concerns were contacted and, if not, why not.  

(C) Whether service-disabled veteran-owned small business concerns were contacted and, if 

not, why not. 

(D)  Whether HUBZone small business concerns were contacted and, if not, why not.  

(E)  Whether small disadvantaged business concerns (including ANCs & Indian tribes) were 

contacted and, if not, why not. 

(F) Whether women-owned small business concerns were contacted and, if not, why not. 

(G)  If applicable, the reason award was not made to a small business. 

 
(iv) Records of outreach efforts to contact trade associations, business development 

organizations, and conferences/trade fairs in an attempt to locate small, HUBZone small, 
small disadvantaged and women-owned small business concerns.  Records of efforts to 
contact veterans service organizations. 

 
(v). Records of internal guidance/encouragement provided to buyers through workshops, 

seminars, training, etc., and monitoring performance to evaluate compliance with the 
program’s requirements. 

 
(vi). On a contract-by-contract basis, records to support award data submitted by the offeror to the 

Government, including the name, address, and business size of each subcontractor. 
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Subcontracting Plan 
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 
 

The Contractor agrees to: 
 
1. Assist small business, veteran-owned small business, service-disabled veteran-owned small 

business, HUBZone small business, small disadvantaged business, and women-owned small 
business concerns by arranging solicitations, time for the preparation of bids, quantities, 
specifications, and delivery schedules so as to facilitate the participation by such concerns.  Where 
the Contractor's lists of potential small business, veteran-owned small business, service-disabled 
veteran-owned small business, HUBZone small business, small disadvantaged business, and 
women-owned small business subcontractors are excessively long, reasonable effort shall be made 
to give all such small business concerns an opportunity to compete over a period of time. 

 
2. Provide adequate and timely consideration of the potentialities of small business, veteran-owned 

small business, service-disabled veteran-owned small business, HUBZone small business, small 
disadvantaged business, and women-owned small business concerns in all "make-or-buy" 
decisions. 

 
3. Counsel and discuss subcontracting opportunities with representatives of small business, veteran-

owned small business, service-disabled veteran-owned small business, HUBZone small business, 
small disadvantaged business, and women-owned small business concerns. 

 
4. Confirm that a subcontractor representing itself as a HUBZone small business concern is 

identified as a certified HUBZone small business concern by accessing the Central Contrator 
Registration (CCR) database or by contacting SBA. 

 
5. Provide notice to subcontractors concerning penalties and remedies for misrepresentations of 

business status as small business, veteran-owned small business, service-disabled veteran-owned 
small business, HUBZone small business, small disadvantaged business, and women-owned small 
business for the purpose of obtaining a subcontract that is to be included as part or all of a goal 
contained in this subcontracting plan. 

 
The Contractor acknowledges that a failure of the Contractor or subcontractor to comply in good faith 
with clause 52.219-8, Utilization of Small Business Concerns, or this approved subcontracting plan shall 
be considered a material breach of the contract. 
 
 
Contractor:  
 
Submitted By: _______________________________________  
  Name and Title of Signer (Type or Print) 
 
  _______________________________________ Date: __________________ 
  Signature of Person Authorized to Sign 
 
      
Federal Highway Administration: 

 
 

Accepted by: _______________________________________ Date: __________________ 
  Julee McTaggart, Contracting Officer 
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Subcontracting Plan 
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 
 

Reserved 



Project: WA PRA MORA 10(11)
SR 123 PHASE II AND SR410

Bidder please note:   Before preparing the bid, carefully read the Solicitation Provisions.

Insert a unit bid price, in figures, for each pay item for which a quantity appears in the bid
schedule.  Multiply the unit price by the quantity for each pay item and show the amount bid.
Should any mathematical check made by the Government show a mistake in the amount bid,
the Amount Bid for the item will be based on the Unit Bid Price.

When "LPSM" (Lump Sum) appears as a unit bid price, insert an amount for each lump sum
pay item.

When a sum based on a fixed rate appears for any pay item in the amount bid column,
include the Government inserted amount bid for the item in the total bid amount.

Total the amounts bid for all pay items and insert the total bid amount.

A-  7

Bid Schedule

Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

15101-0000 MOBILIZATION
 ALL Lump Sum $___________________

15201-0000 CONSTRUCTION SURVEY AND STAKING
 ALL Lump Sum $___________________

15301-0010 CONTRACTOR QUALITY CONTROL AND ASSURANCE
 ALL Lump Sum $___________________

15401-0000 CONTRACTOR TESTING
 ALL Lump Sum $___________________

15501-0000 CONSTRUCTION SCHEDULE
 ALL Lump Sum $___________________

15705-0100 SOIL EROSION CONTROL, SILT FENCE
  1,700.0
LNFT $_______________ $___________________

15705-1400 SOIL EROSION CONTROL, SEDIMENT LOG - Coir or Excelsior
  2,700.0
LNFT $_______________ $___________________

Project: WA PRA MORA 10(11)
SR 123 PHASE II AND SR410

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

A-  8

15801-0000 WATERING FOR DUST CONTROL
    600

MGAL $_______________ $___________________
20301-0100 REMOVAL OF BOLLARD (STONE MASONRY PILLAR)

    168
EACH $_______________ $___________________

20303-2200 REMOVAL OF PAVEMENT, ASPHALT, 6-INCH DEPTH
    320
SQYD $_______________ $___________________

20303-3200 REMOVAL OF SIDEWALK, CONCRETE
    240
SQYD $_______________ $___________________

20315-0000 SAWCUTTING PAVEMENT (PORTLAND CEMENT SIDEWALK)
  1,200.0
LNFT $_______________ $___________________

20402-0000 SUBEXCAVATION
   337.0
CUYD $_______________ $___________________

20411-0000 SELECT BORROW
   518.00

TON $_______________ $___________________
20421-0000 ROCK EXCAVATION (TUNNEL ROCK FALL)

    10.0
CUYD $_______________ $___________________

20701-0800 EARTHWORK GEOTEXTILE, TYPE II-B
    800
SQYD $_______________ $___________________

20703-0000 GEOGRID
   17,560
SQYD $_______________ $___________________

21101-1000 ROADWAY OBLITERATION, METHOD 1
   8,053
SQYD $_______________ $___________________

25101-4000 PLACED RIPRAP, CLASS 4
    40.0
CUYD $_______________ $___________________

Project: WA PRA MORA 10(11)
SR 123 PHASE II AND SR410

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

A-  9

25125-0000 BOULDER , TIPSOO WALKWAY
   1,600
EACH $_______________ $___________________

27001-0000 GROUT , WALL STABILIZATION
   250.0
CUYD $_______________ $___________________

30302-1000 DITCH RECONDITIONING
  15,000.0

LNFT $_______________ $___________________
30503-0000 AGGREGATE-TOPSOIL COURSE

  2,337.0
CUYD $_______________ $___________________

30802-2000 ROADWAY AGGREGATE, METHOD 2
  2,100.00

TON $_______________ $___________________
31001-0000 RECYCLED AGGREGATE BASE - 5" depth

   17,560
SQYD $_______________ $___________________

40101-1000 SUPERPAVE PAVEMENT, 3/4-INCH NOMINAL MAXIMUM SIZE
AGGREGATE, 0.3 TO <3 MILLION ESAL

 12,616.00
TON $_______________ $___________________

40105-3000 ANTISTRIP ADDITIVE, TYPE 3
   126.00

TON $_______________ $___________________
40401-0000 MINOR HOT ASPHALT CONCRETE

   144.00
TON $_______________ $___________________

40910-0200 SURFACE TREATMENT, DESIGNATION 1B - Traffic Island
   1,750
SQYD $_______________ $___________________

41101-1000 PRIME COAT, GRADE CMS-2
   11.00
TON $_______________ $___________________

41105-0000 BLOTTER
   618.00

TON $_______________ $___________________

Project: WA PRA MORA 10(11)
SR 123 PHASE II AND SR410

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

A- 10

41301-0800 ASPHALT PAVEMENT MILLING, 3-INCH DEPTH
   18,200
SQYD $_______________ $___________________

41602-2000 CONTINUOUS COLD RECYCLED ASPHALT BASE COURSE TYPE B (3"
depth)

  124,600
SQYD $_______________ $___________________

41605-4000 EMULSIFIED BINDER AGENT GRADE CMS-2S
   304.00

TON $_______________ $___________________
41610-1000 FOG SEAL GRADE CSS-1, CSS-1H, SS-1 OR SS-1H

   33.00
TON $_______________ $___________________

41615-0000 QUICKLIME
   203.00

TON $_______________ $___________________
56506-0000 CORING/PRESSURE GROUTING

  2,040.0
LNFT $_______________ $___________________

60101-0000 CONCRETE - Wall repair
    12.0
CUYD $_______________ $___________________

60201-0600 18-INCH PIPE CULVERT
    56.0
LNFT $_______________ $___________________

60201-0800 24-INCH PIPE CULVERT
    28.0
LNFT $_______________ $___________________

60201-1000 36-INCH PIPE CULVERT
    10.0
LNFT $_______________ $___________________

60704-0000 CLEANING CULVERT IN PLACE
     89

EACH $_______________ $___________________
60901-4450 CURB, STONE, TYPE 1, 24-INCH DEPTH

   260.0
LNFT $_______________ $___________________

Project: WA PRA MORA 10(11)
SR 123 PHASE II AND SR410

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

A- 11

61001-0000 HORIZONTAL DRAIN PIPE (DRILLED HOLE)
   390.0
LNFT $_______________ $___________________

61501-0100 SIDEWALK, CONCRETE
    110
SQYD $_______________ $___________________

61501-0200 SIDEWALK, COLORED CONCRETE
    217
SQYD $_______________ $___________________

61701-3900 GUARDRAIL SYSTEM SBTA
   600.0
LNFT $_______________ $___________________

62010-1000 STONE MASONRY GUARDWALL (RANDOM RUBBLE CAVITY)
    23.0
LNFT $_______________ $___________________

62011-0300 STONE MASONRY HEADWALL FOR 18-INCH PIPE CULVERT
     7

EACH $_______________ $___________________
62011-0500 STONE MASONRY HEADWALL FOR 24-INCH PIPE CULVERT

     1
EACH $_______________ $___________________

62013-2000 STONE MASONRY WALL (GUARDWALL REPAIR)
    100
SQYD $_______________ $___________________

62013-2000 STONE MASONRY WALL (RETAINING WALL REPAIR)
     10

SQYD $_______________ $___________________
62025-1000 REMOVE AND RESET STONE MASONRY (SIGN BASE)

    2.5
CUYD $_______________ $___________________

62027-0000 REMOVE AND RESET STONE MASONRY CURB
   120.0
LNFT $_______________ $___________________

62027-1000 REMOVE AND RESET STONE MASONRY GUARDWALL (ASHLAR)
    30.0
LNFT $_______________ $___________________

Project: WA PRA MORA 10(11)
SR 123 PHASE II AND SR410

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

A- 12

62031-0000 REPOINT STONE MASONRY
   400.0
SQFT $_______________ $___________________

62035-0000 CLEAN STONE MASONRY SURFACES (CULVERT HEADWALLS)
    120
SQYD $_______________ $___________________

62201-0250 DUMP TRUCK, 10 CUBIC YARD MINIMUM CAPACITY
    100
HOUR $_______________ $___________________

62201-0350 BACKHOE
    150
HOUR $_______________ $___________________

62301-0000 GENERAL LABOR
    200
HOUR $_______________ $___________________

62401-0300 FURNISHING AND PLACING TOPSOIL, 4-INCH DEPTH
   8,053
SQYD $_______________ $___________________

62511-2000 SEEDING, HYDRAULIC METHOD
   26,400
SQYD $_______________ $___________________

62516-2000 MULCHING, HYDRAULIC METHOD
   26,400
SQYD $_______________ $___________________

62542-3000 SEEDING SUPPLEMENTS, FERTILIZER
  4,600.0

LB $_______________ $___________________
63302-0000 SIGN SYSTEM

    48.5
SQFT $_______________ $___________________

63308-3000 OBJECT MARKER, TYPE 3
     4

EACH $_______________ $___________________
63313-0000 RUMBLE STRIP - TRAFFIC ISLAND

   650.0
LNFT $_______________ $___________________

Project: WA PRA MORA 10(11)
SR 123 PHASE II AND SR410

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

A- 13

63313-0000 RUMBLE STRIP - TRAVEL LANE
    81.0
LNFT $_______________ $___________________

63316-1000 REMOVE AND RESET SIGN
     4

EACH $_______________ $___________________
63318-1000 SNOWPOLE HOLDER

     7
EACH $_______________ $___________________

63401-0300 PAVEMENT MARKINGS, TYPE B, SOLID YELLOW
   40,000
LNFT $_______________ $___________________

63401-0300 PAVEMENT MARKINGS, TYPE B, SOLID WHITE
   77,400
LNFT $_______________ $___________________

63401-0400 PAVEMENT MARKINGS, TYPE B, BROKEN YELLOW
   19,400
LNFT $_______________ $___________________

63401-0400 PAVEMENT MARKINGS, TYPE B, BROKEN WHITE
   4,000
LNFT $_______________ $___________________

63405-0850 PAVEMENT MARKINGS, TYPE B, ACCESSIBILITY SYMBOL
     1

EACH $_______________ $___________________
63502-0400 TEMPORARY TRAFFIC CONTROL, BARRICADE TYPE 1

     20
EACH $_______________ $___________________

63502-0600 TEMPORARY TRAFFIC CONTROL, BARRICADE TYPE 3
     8

EACH $_______________ $___________________
63502-1250 TEMPORARY TRAFFIC CONTROL, TUBULAR MARKER, TYPE 42-INCH

    200
EACH $_______________ $___________________

63502-1500 TEMPORARY TRAFFIC CONTROL, WARNING LIGHT TYPE A
     20

EACH $_______________ $___________________

Project: WA PRA MORA 10(11)
SR 123 PHASE II AND SR410

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

A- 14

63502-1600 TEMPORARY TRAFFIC CONTROL, WARNING LIGHT TYPE B
     20

EACH $_______________ $___________________
63503-1000 TEMPORARY TRAFFIC CONTROL, PLASTIC FENCE

  2,500.0
LNFT $_______________ $___________________

63504-1000 TEMPORARY TRAFFIC CONTROL, CONSTRUCTION SIGN
   949.8
SQFT $_______________ $___________________

63506-0600 TEMPORARY TRAFFIC CONTROL, PILOT CAR
    720
HOUR $_______________ $___________________

63507-0700 TEMPORARY TRAFFIC CONTROL, TRAFFIC AND SAFETY SUPERVISOR
    200
DAY $_______________ $___________________

63509-1000 TEMPORARY TRAFFIC CONTROL, FLAGGER
   6,000

FIX HR RATE 48.00 288,000.00

$_____________________TOTAL

Submitted by:
Name of Bidder

Project: WA PRA MORA 10(11)
SR 123 PHASE II AND SR410

Bid Schedule  A
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Wage Determinations 
WA PRA-MORA 10(11), SR 123 and SR 410-1c 

  
GENERAL DECISION: WA20080001 02/22/2008 WA1  
 
Date: February 22, 2008 
General Decision Number: WA20080001 02/22/2008 
 
Superseded General Decision Number: WA20070001 
 
State: Washington 
 
Construction Types: Heavy (Heavy and Dredging) and Highway 
 
Counties: Washington Statewide. 
 
HEAVY AND HIGHWAY AND DREDGING CONSTRUCTION PROJECTS (Excludes 
D.O.E. Hanford Site in Benton and Franklin Counties) 
 
Modification Number     Publication Date 
           0              02/08/2008 
           1              02/15/2008 
           2              02/22/2008 
 
 CARP0001-008 06/01/2007 
 
                                   Rates          Fringes 
 
Carpenters:   
     COLUMBIA RIVER AREA -  
     ADAMS, BENTON, COLUMBIA,  
     DOUGLAS (EAST OF THE 120TH  
     MERIDIAN), FERRY,  
     FRANKLIN, GRANT, OKANOGAN  
     (EAST OF THE 120TH  
     MERIDIAN) AND WALLA WALLA  
     COUNTIES 
      GROUP 1:...................$ 25.68             9.30 
      GROUP 2:...................$ 27.18             9.30 
      GROUP 3:...................$ 25.95             9.30 
      GROUP 4:...................$ 25.68             9.30 
      GROUP 5:...................$ 59.40             9.30 
      GROUP 6....................$ 28.70             9.30 
      GROUP 7....................$ 29.70             9.30 
      GROUP 8....................$ 26.95             9.30 
      GROUP 9....................$ 32.70             9.30 
     SPOKANE AREA: ASOTIN,  
     GARFIELD, LINCOLN, PEND  
     OREILLE, SPOKANE, STEVENS  
     AND WHITMAN COUNTIES 
      GROUP 1:...................$ 25.01             9.30 
      GROUP 2:...................$ 26.51             9.30 
      GROUP 3:...................$ 25.27             9.30 
      GROUP 4:...................$ 25.01             9.30 
      GROUP 5:...................$ 58.04             9.30 
      GROUP 6:...................$ 28.02             9.30 
      GROUP 7....................$ 29.02             9.30 
      GROUP 8....................$ 26.27             9.30 
      GROUP 9....................$ 32.02             9.30 
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Wage Determinations 
WA PRA-MORA 10(11), SR 123 and SR 410-1c 

 
CARPENTER & DIVER CLASSIFICATIONS:    
 
  GROUP 1:  Carpenter; Burner-Welder; Rigger and Signaler; 
  Insulators (all types), Acoustical, Drywall and Metal 
  Studs, Metal Panels and Partitions; Floor Layer, Sander, 
  Finisher and Astro Turf; Layout Carpenters; Form Builder; 
  Rough Framer; Outside or Inside Finisher, including doors, 
  windows, and jams; Sawfiler; Shingler (wood, composition) 
  Solar, Fiberglass, Aluminum or Metal; Scaffold Erecting and 
  Dismantling; Stationary Saw-Off Bearer; Wire, Wood and 
  Metal Lather Applicator 
 
GROUP 2:  Millwright, machine erector 
 
  GROUP 3:  Piledriver - includes driving, pulling, cutting, 
  placing collars, setting, welding, or creosote treated 
  material, on all piling 
 
GROUP 4: Bridge, dock and wharf carpenters   
 
GROUP 5: Diver Wet   
 
GROUP 6: Diver Tender, Manifold Operator, ROV Operator 
 
  GROUP 7: Diver Standby, Bell/Vehicle or Submersible operator 
  Not Under Pressure 
 
GROUP 8: Assistant Tender, ROV Tender/Technician 
 
GROUP 9: Manifold Operator-Mixed Gas   
 
ZONE PAY: 
ZONE 1     0-40 MILES                  FREE 
ZONE 2     41-65 MILES                 $2.25/PER HOUR 
ZONE 3     66-100 MILES                $3.25/PER HOUR 
ZONE 4     OVER 100 MILES              $4.75/PER HOUR 
 
DISPATCH POINTS: 
  CARPENTERS/MILLWRIGHTS: PASCO (2819 W. SYLVESTER) or Main 
  Post Office of established residence of employee (Whichever 
  is closest to the worksite). 
 
  CARPENTERS/PILEDRIVER: SPOKANE (127 E. AUGUSTA AVE.) or Main 
  Post Office of established residence of employee (Whichever 
  is closest to the worksite). 
 
  CARPENTERS: WENATCHEE (27 N. CHELAN) or Main Post Office of 
  established residence of employee (Whichever is closest to 
  the worksite). 
 
  CARPENTERS: COEUR D' ALENE (1839 N. GOVERNMENT WAY) or Main 
  Post Office of established residence of employee (Whichever 
  is closest to the worksite). 
 
  CARPENTERS: MOSCOW (302 N. JACKSON) or Main Post Office of 
  established residence of employee (Whichever is closest to 
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Wage Determinations 
WA PRA-MORA 10(11), SR 123 and SR 410-1c 

  the worksite). 
 
DEPTH PAY FOR DIVERS BELOW WATER SURFACE: 
50-100 feet   $2.00 per foot   
101-150 feet $3.00 per foot   
151-220 feet $4.00 per foot 
221 feet and deeper $5.00 per foot                      
 
PREMIUM PAY FOR DIVING IN ENCLOSURES WITH NO VERTICAL ASCENT: 
0-25 feet  Free 
26-300 feet $1.00 per Foot 
 
SATURATION DIVING: 
  The standby rate applies until saturation starts. The 
  saturation diving rate applies when divers are under 
  pressure continuously until work task and decompression are 
  complete. the diver rate shall be paid for all saturation 
  hours. 
 
WORK IN COMBINATION OF CLASSIFICATIONS: 
  Employees working in any combination of classifications 
  within the diving crew (except dive supervisor) in a shift 
  are paid in the classification with the highest rate for 
  that shift. 
 
HAZMAT PROJECTS:   
 
  Anyone working on a HAZMAT job (task), where HAZMAT 
  certification is required, shall be compensated at a 
  premium, in addition to the classification working in as 
  follows: 
 
  LEVEL D + $.25 per hour - This is the lowest level of 
  protection. No respirator is used and skin protection is 
  minimal. 
 
  LEVEL C + $.50 per hour - This level uses an air purifying 
  respirator or additional protective clothing. 
 
  LEVEL B + $.75 per hour - Uses same respirator protection as 
  Level A.  Supplied air line is provided in conjunction with 
  a chemical "splash suit". 
 
  LEVEL A +$1.00 per hour - This level utilizes a fully 
  encapsulated suit with a self-contained breathing apparatus 
  or a supplied air line. 
---------------------------------------------------------------- 
 CARP0003-006 06/01/2007 
 
SOUTHWEST WASHINGTON:  CLARK, COWLITZ, KLICKITAT, 
LEWIS(Piledriver only), PACIFIC (South of a straight line made 
by extending the north boundary line of Wahkiakum County west 
to Willapa Bay to the Pacific Ocean), SKAMANIA AND WAHKIAKUM 
COUNTIES and INCLUDES THE ENTIRE PENINSULA WEST OF WILLAPA BAY 
 
SEE ZONE DESCRIPTION FOR CITIES BASE POINTS   
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ZONE 1: 
 
                                   Rates          Fringes 
 
Carpenters:   
     CARPENTERS; ACOUSTICAL......$ 27.56            13.30 
     DIVERS TENDERS..............$ 30.28            13.30 
     DIVERS......................$ 68.84            13.30 
     DRYWALL.....................$ 27.56            13.30 
     FLOOR LAYERS & FLOOR  
     FINISHERS (the laying of  
     all hardwood floors nailed  
     and mastic set, parquet  
     and wood-type tiles, and  
     block floors, the sanding  
     and finishing of floors,  
     the preparation of old and  
     new floors when the  
     materials mentioned above  
     are to be installed);  
     INSULATORS (fiberglass and  
     similar irritating    
     materils....................$ 27.71            13.30 
     MILLWRIGHTS.................$ 28.04            13.30 
     PILEDRIVERS.................$ 28.04            13.30 
 
DEPTH PAY: 
50 TO 100 FEET  $1.00 PER FOOT OVER 50 FEET  
101 TO 150 FEET  $1.50 PER FOOT OVER 101 FEET  
151 TO 200 FEET   $2.00 PER FOOT OVER 151 FEET             
 
Zone Differential (Add up Zone 1 rates): 
Zone 2 - $0.85 
Zone 3 -  1.25 
Zone 4 -  1.70 
Zone 5 -  2.00 
Zone 6 -  3.00   
 
  BASEPOINTS:  ASTORIA, LONGVIEW, PORTLAND, THE DALLES, AND 
  VANCOUVER,  (NOTE:  All dispatches for Washington State 
  Counties: Cowlitz, Wahkiakum and Pacific shall be from 
  Longview Local #1707 and mileage shall be computed from 
  that point.) 
 
  ZONE 1:  Projects located within 30 miles of the respective 
  city hall of the above mentioned cities 
  ZONE 2:  Projects located more than 30 miles and less than 40 
  miles of the respective city of the above mentioned cities 
  ZONE 3:  Projects located more than 40 miles and less than 50 
  miles of the respective city of the above mentioned cities 
  ZONE 4:  Projects located more than 50 miles and less than 60 
  miles of the respective city of the above mentioned cities. 
  ZONE 5:  Projects located more than 60 miles and less than 70 
  miles of the respective city of the above mentioned cities 
  ZONE 6:  Projects located more than 70 miles of the respected 
  city of the above mentioned cities 
---------------------------------------------------------------- 
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 CARP0770-003 06/01/2007 
 
                                   Rates          Fringes 
 
Carpenters:   
     CENTRAL WASHINGTON:  
     CHELAN, DOUGLAS (WEST OF  
     THE 120TH MERIDIAN),  
     KITTITAS, OKANOGAN (WEST  
     OF THE 120TH MERIDIAN) AND  
     YAKIMA COUNTIES 
      ACCOUSTICAL WORKERS........$ 23.25            10.85 
      BRIDGE, DOCK AND WHARF  
      CARPENTERS AND HEAVY &  
      HIGHWAY....................$ 32.49            10.85 
      CARPENTERS AND DRYWALL  
      APPLICATORS................$ 23.25            10.85 
      CARPENTERS ON CREOSOTE  
      MATERIAL...................$ 23.25            10.85 
      DIVERS TENDER..............$ 33.29            10.93 
      DIVERS.....................$ 74.82            10.93 
      INSULATION APPLICATORS.....$ 23.25            10.85 
      MILLWRIGHT AND MACHINE  
      ERECTORS...................$ 33.49            10.85 
      PILEDRIVER, DRIVING,  
      PULLING, CUTTING, PLACING  
      COLLARS, SETTING, WELDING  
      OR CRESOTE TREATED  
      MATERIAL, ALL PILING.......$ 32.69            10.85 
      SAWFILERS, STATIONARY  
      POWER SAW OPERATORS,  
      FLOOR FINISHER, FLOOR  
      LAYER, SHINGLER, FLOOR  
      SANDER OPERATOR AND  
      OPERATORS OF OTHER  
      STATIONARY WOOD WORKING  
      TOOLS......................$ 23.25            10.85 
 
  (HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - ALL 
  CLASSIFICATIONS EXCEPT MILLWRIGHTS AND PILEDRIVERS 
 
  Hourly Zone Pay shall be paid on jobs located outside of the 
  free zone computed from the city center of the following 
  listed cities: 
 
Seattle           Olympia        Bellingham 
Auburn            Bremerton      Anacortes 
Renton            Shelton        Yakima 
Aberdeen-Hoquiam  Tacoma         Wenatchee 
Ellensburg        Everett        Port Angeles 
Centralia         Mount Vernon   Sunnyside 
Chelan            Pt. Townsend                         
 
Zone Pay: 
0 -25 radius miles     Free 
26-35 radius miles    $1.00/hour 
36-45 radius miles    $1.15/hour 
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46-55 radius miles    $1.35/hour 
Over 55 radius miles  $1.55/hour   
 
  (HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - MILLWRIGHT 
  AND PILEDRIVER ONLY) 
 
  Hourly Zone Pay shall be computed from Seattle Union Hall, 
  Tacoma City center, and Everett City center 
 
Zone Pay: 
0 -25 radius miles      Free 
26-45 radius miles      $ .70/hour 
Over 45 radius miles    $1.50/hour 
---------------------------------------------------------------- 
 CARP0770-006 06/01/2007 
 
                                   Rates          Fringes 
 
Carpenters:   
     WESTERN WASHINGTON:  
     CLALLAM, GRAYS HARBOR,  
     ISLAND, JEFFERSON, KING,  
     KITSAP, LEWIS (excludes  
     piledrivers only), MASON,  
     PACIFIC (North of a  
     straight line made by  
     extending the north  
     boundary line of Wahkiakum  
     County west to the Pacific  
     Ocean), PIERCE, SAN JUAN,  
     SKAGIT, SNOHOMISH,  
     THURSTON AND WHATCOM  
     COUNTIES 
      ACOUSTICAL WORKERS.........$ 32.62            11.26 
      BRIDGE, DOCK & WHARF  
      CARPENTERS.................$ 32.49            11.26 
      CARPENTERS AND DRYWALL  
      APPLICATORS................$ 32.49            11.26 
      CARPENTERS ON CREOSOTE  
      MATERIAL...................$ 32.59            11.26 
      DIVERS TENDER..............$ 33.29            10.93 
      DIVERS.....................$ 74.82            10.93 
      INSULATION APPLICATORS.....$ 32.49            11.26 
      MILLWRIGHT AND MACHINE  
      ERECTORS...................$ 33.49            11.26 
      PILEDRIVER, DRIVING,  
      PULLING, CUTTING, PLACING  
      COLLARS, SETTING, WELDING  
      OR CRESOTE TREATED  
      MATERIAL, ALL PILING.......$ 32.69            11.26 
      SAWFILERS, STATIONARY  
      POWER SAW OPERATORS,  
      FLOOR FINISHER, FLOOR  
      LAYER, SHINGLER, FLOOR  
      SANDER OPERATOR AND  
      OPERATORS OF OTHER  
      STATIONARY WOOD WORKING  
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      TOOLS......................$ 32.62            11.26 
 
  (HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - ALL 
  CLASSIFICATIONS EXCEPT MILLWRIGHTS AND PILEDRIVERS 
 
  Hourly Zone Pay shall be paid on jobs located outside of the 
  free zone computed from the city center of the following 
  listed cities: 
 
Seattle           Olympia        Bellingham 
Auburn            Bremerton      Anacortes 
Renton            Shelton        Yakima 
Aberdeen-Hoquiam  Tacoma         Wenatchee 
Ellensburg        Everett        Port Angeles 
Centralia         Mount Vernon   Sunnyside 
Chelan            Pt. Townsend                         
 
Zone Pay: 
0 -25 radius miles     Free 
26-35 radius miles    $1.00/hour 
36-45 radius miles    $1.15/hour 
46-55 radius miles    $1.35/hour 
Over 55 radius miles  $1.55/hour   
 
  (HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - MILLWRIGHT 
  AND PILEDRIVER ONLY) 
 
  Hourly Zone Pay shall be computed from Seattle Union Hall, 
  Tacoma City center, and Everett City center 
 
Zone Pay: 
0 -25 radius miles      Free 
26-45 radius miles      $ .70/hour 
Over 45 radius miles    $1.50/hour 
---------------------------------------------------------------- 
 ELEC0046-001 07/02/2007 
 
CALLAM, JEFFERSON, KING AND KITSAP COUNTIES 
 
                                   Rates          Fringes 
 
Cable splicer....................$ 40.62         3%+13.21 
ELECTRICIAN......................$ 36.93         3%+13.21 
---------------------------------------------------------------- 
* ELEC0048-003 01/01/2008 
 
CLARK, KLICKITAT AND SKAMANIA COUNTIES 
 
                                   Rates          Fringes 
 
Cable splicer....................$ 34.40        3%+$14.85 
ELECTRICIAN......................$ 34.15        3%+$14.85 
 
HOURLY ZONE PAY:    
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Hourly Zone Pay shall be paid on jobs located outside of the 
  free zone computed from the city center of the following 
  listed cities: 
 
  Portland, The Dalles, Hood River, Tillamook, Seaside and 
  Astoria 
 
Zone Pay: 
Zone 1: 31-50 miles  $1.50/hour 
Zone 2: 51-70 miles  $3.50/hour 
Zone 3: 71-90 miles  $5.50/hour 
Zone 4: Beyond 90 miles  $9.00/hour 
 
  *These are not miles driven. Zones are based on Delorrne 
  Street Atlas USA 2006 plus. 
---------------------------------------------------------------- 
 ELEC0073-001 07/01/2007 
 
ADAMS, FERRY, LINCOLN, PEND OREILLE, SPOKANE, STEVENS, WHITMAN 
COUNTIES 
 
                                   Rates          Fringes 
 
Cable splicer....................$ 25.87         3%+12.03 
ELECTRICIAN......................$ 25.47         3%+12.03 
---------------------------------------------------------------- 
 ELEC0076-002 03/01/2007 
 
GRAYS HARBOR, LEWIS, MASON, PACIFIC, PIERCE, AND THURSTON 
COUNTIES 
 
                                   Rates          Fringes 
 
Cable splicer....................$ 36.31         3%+13.19 
ELECTRICIAN......................$ 32.71         3%+13.19 
---------------------------------------------------------------- 
 ELEC0077-002 02/01/2007 
 
                                   Rates          Fringes 
 
Line Construction:         
     CABLE SPLICERS..............$ 42.09    3.875%+$10.60 
     GROUNDMEN...................$ 26.31     3.875%+$8.60 
     LINE EQUIPMENT MEN..........$ 32.32     3.875%+$8.70 
     LINEMEN, POLE SPRAYERS,  
     HEAVY LINE EQUIPMENT MAN....$ 37.58    3.875%+$10.60 
     POWDERMEN, JACKHAMMERMEN....$ 28.19     3.875%+$8.60 
     TREE TRIMMER................$ 22.65     3.875%+$8.35 
---------------------------------------------------------------- 
 ELEC0112-005 06/04/2007 
 
ASOTIN, BENTON, COLUMBIA, FRANKLIN, GARFIELD, KITTITAS, WALLA 
WALLA, YAKIMA COUNTIES 
 
                                   Rates          Fringes 
 
Cable splicer....................$ 33.50         3%+13.33 
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ELECTRICIAN......................$ 31.90         3%+13.33 
---------------------------------------------------------------- 
 ELEC0191-003 08/31/2007 
 
ISLAND, SAN JUAN, SNOHOMISH, SKAGIT AND WHATCOM COUNTIES 
 
                                   Rates          Fringes 
 
Cable splicer....................$ 35.71         3%+11.97 
ELECTRICIAN......................$ 32.46         3%+11.97 
---------------------------------------------------------------- 
 ELEC0191-004 08/31/2007 
 
CHELAN, DOUGLAS, GRANT AND OKANOGAN COUNTIES 
 
                                   Rates          Fringes 
 
Cable splicer....................$ 31.31         3%+11.92 
ELECTRICIAN......................$ 28.46         3%+11.92 
---------------------------------------------------------------- 
 ELEC0970-001 06/01/2007 
 
COWLITZ AND WAHKIAKUM COUNTIES 
 
                                   Rates          Fringes 
 
Cable splicer....................$ 32.67         3%+11.00 
ELECTRICIAN......................$ 29.70         3%+11.00 
---------------------------------------------------------------- 
 ENGI0302-003 06/01/2007 
 
CHELAN (WEST OF THE 120TH MERIDIAN), CLALLAM, DOUGLAS (WEST OF 
THE 120TH MERIDIAN),  GRAYS HARBOR, ISLAND, JEFFERSON, KING, 
KITSAP, KITTITAS, MASON, OKANOGAN (WEST OF THE 120TH MERIDIAN), 
SAN JUNA, SKAGIT, SNOHOMISH, WHATCOM AND YAKIMA (WEST OF THE 
120TH MERIDIAN) COUNTIES 
 
PROJECTS: CATEGORY A PROJECTS (EXCLUDES CATEGORY B PROJECTS, AS 
SHOWN BELOW) 
 
Zone 1 (0-25 radius miles): 
 
                                   Rates          Fringes 
 
Power equipment operators:   
     Group  1A...................$ 33.21            12.75 
     Group  1AA..................$ 33.78            12.75 
     Group  1AAA.................$ 34.34            12.75 
     Group 1.....................$ 32.66            12.75 
     Group 2.....................$ 32.17            12.75 
     Group 3.....................$ 31.75            12.75 
     Group 4.....................$ 29.39            12.75 
 
Zone Differential (Add to Zone 1 rates): 
Zone 2 (26-45 radius miles) - $ .70 
Zone 3 (Over 45 radius miles) - $1.00 
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  BASEPOINTS:  Aberdeen, Bellingham, Bremerton, Everett, Kent, 
  Mount Vernon, Port Angeles, Port Townsend, Seattle, 
  Shelton, Wenatchee, Yakima 
 
POWER EQUIPMENT OPERATORS CLASSIFICATIONS    
 
  GROUP 1AAA - Cranes-over 300 tons, or 300 ft of boom 
  (including jib with attachments) 
    
  GROUP 1AA - Cranes 200 to 300 tons, or 250 ft of boom 
  (including jib with attachments); Tower crane over 175 ft 
  in height, base to boom 
 
  GROUP 1A - Cranes, 100 tons thru 199 tons, or 150 ft of boom 
  (including jib with attachments); Crane-overhead, bridge 
  type, 100 tons and over; Tower crane up to 175 ft in height 
  base to boom; Loaders-overhead, 8 yards and over; Shovels, 
  excavator, backhoes-6 yards and over with attachments 
 
  GROUP 1 - Cableway; Cranes 45 tons thru 99 tons, under 150 ft 
  of boom (including jib with attachments); Crane-overhead, 
  bridge type, 45 tons thru 99 tons; Derricks on building 
  work; Excavator, shovel, backhoes over 3 yards and under 6 
  yards; Hard tail end dump articulating off-road equipment 
  45 yards and over; Loader- overhead 6 yards to, but not 
  including 8 yards; Mucking machine, mole, tunnel, drill 
  and/or shield; Quad 9, HD 41, D-10; Remote control operator 
  on rubber tired earth moving equipment; Rollagon; 
  Scrapers-self propelled 45 yards and over; Slipform pavers; 
  Transporters, all truck or track type 
 
  GROUP 2 - Barrier machine (zipper); Batch Plant Operaor- 
  Concrete; Bump Cutter; Cranes, 20 tons thru 44 tons with 
  attachments; Crane-overhead, bridge type-20 tons through 44 
  tons; Chipper; Concrete Pump-truck mount with boom 
  attachment; Crusher; Deck Engineer/Deck Winches (power); 
  Drilling machine; Excavator, shovel, backhoe-3yards and 
  under; Finishing Machine, Bidwell, Gamaco and similar 
  equipment; Guardrail punch; Horizontal/directional drill 
  operator; Loaders-overhead under 6 yards; Loaders-plant 
  feed; Locomotives-all; Mechanics-all; Mixers-asphalt plant; 
  Motor patrol graders-finishing; Piledriver (other than 
  crane mount); Roto-mill,roto-grinder; Screedman, spreader, 
  topside operator-Blaw Knox, Cedar Rapids, Jaeger, 
  Caterpillar, Barbar Green; Scraper-self propelled, hard 
  tail end dump, articulating off-road equipment-under 45 
  yards; Subgrade trimmer; Tractors, backhoes-over 75 hp; 
  Transfer material service machine-shuttle buggy, blaw 
  knox-roadtec; Truck crane oiler/driver-100 tons and over; 
  Truck Mount portable conveyor; Yo Yo Pay dozer 
 
  GROUP 3 - Conveyors; Cranes-thru 19 tons with attachments; 
  A-frame crane over 10 tons; Drill oilers-auger type, truck 
  or crane mount; Dozers-D-9 and under; Forklift-3000 lbs. 
  and over with attachments; Horizontal/directional drill 
  locator; Outside hoists-(elevators and manlifts), air 
  tuggers, strato tower bucket elevators; Hydralifts/boom 
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  trucks over 10 tons; Loader-elevating type, belt; Motor 
  patrol grader-nonfinishing; Plant oiler- asphalt, crusher; 
  Pumps-concrete; Roller, plant mix or multi-lift materials; 
  Saws-concrete; Scrpers-concrete and carry-all; Service 
  engineer-equipment; Trenching machines; Truck Crane 
  Oiler/Driver under 100 tons; Tractors, backhoe 75 hp and 
  under 
 
  GROUP 4 - Assistant Engineer; Bobcat; Brooms; Compressor; 
  Concrete finish mahine-laser screed; Cranes-A frame-10 tons 
  and under; Elevator and Manlift-permanent or shaft type; 
  Gradechecker, Stakehop; Forklifts under 3000 lbs. with 
  attachments; Hydralifts/boom trucks, 10 tons and under; Oil 
  distributors, blower distribution and mulch seeding 
  operator; Pavement breaker; Posthole digger, mechanical; 
  Power plant; Pumps, water; Rigger and Bellman; Roller-other 
  than plant mix; Wheel Tractors, farmall type; 
  Shotcrete/gunite equipment operator 
 
  Category B Projects: 95% of the basic hourly reate for each 
  group plus full fringe benefits applicable to category A 
  projects shall apply to the following projects.  A Reduced 
  rates may be paid on the following: 
 
  1.  Projects involving work on structures such as buildings 
  and bridges whose total value is less than $1.5 million 
  excluding mechanical, electrical, and utility portions of 
  the contract. 
 
  2.  Projects of less than $1 million where no building is 
  involved. Surfacing and paving included, but utilities 
  excluded. 
 
  3.  Marine projects (docks, wharfs, etc.) less than $150,000. 
   
 
HANDLING OF HAZARDOUS WASTE MATERIALS: 
 
  Personnel in all craft classifications subject to working 
  inside a federally designated hazardous perimeter shall be 
  elgible for compensation in accordance with the following 
  group schedule relative to the level of hazardous waste as 
  outlined in the specific hazardous waste project site 
  safety plan. 
 
  H-1 Base wage rate when on a hazardous waste site when not 
  outfitted with protective clothing 
 
H-2 Class "C" Suit - Base wage rate plus $ .25 per hour.     
 
H-3 Class "B" Suit - Base wage rate plus $ .50 per hour.     
 
H-4 Class "A" Suit - Base wage rate plus $ .75 per hour. 
 
Zone Differential (Add to Zone 1 rates): 
  Zone 2 (26-45 radius miles) - $ .70  
  Zone 3 (Over 45 radius miles) - $1.00    
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  BASEPOINTS:  Aberdeen, Bellingham, Bremerton, Everett, Kent, 
  Mount Vernon, Port Angeles, Port Townsend, Seattle, Shelton, 
  Wenatchee, Yakima 
   
  POWER EQUIPMENT OPERATORS CLASSIFICATIONS    
   
  GROUP 1AAA - Cranes-over 300 tons, or 300 ft of boom 
  (including jib with attachments) 
   
  GROUP 1AA - Cranes 200 to 300 tons, or 250 ft of boom 
  (including jib with attachments); Tower crane over 175 ft in 
  height, base to boom 
   
  GROUP 1A - Cranes, 100 tons thru 199 tons, or 150 ft of boom 
  (including jib with attachments); Crane-overhead, bridge 
  type, 100 tons and over; Tower crane up to 175 ft in height 
  base to boom; Loaders-overhead, 8 yards and over; Shovels, 
  excavator, backhoes-6 yards and over with attachments 
   
  GROUP 1 - Cableway; Cranes 45 tons thru 99 tons, under 150 ft 
  of boom (including jib with attachments); Crane-overhead, 
  bridge type, 45 tons thru 99 tons; Derricks on building work; 
  Excavator, shovel, backhoes over 3 yards and under 6 yards; 
  Hard tail end dump articulating off-road equipment 45 yards 
  and over; Loader- overhead 6 yards to, but not including 8 
  yards; Mucking machine, mole, tunnel, drill and/or shield; 
  Quad 9, HD 41, D-10; Remote control operator on rubber tired 
  earth moving equipment; Rollagon; Scrapers-self propelled 45 
  yards and over; Slipform pavers; Transporters, all truck or 
  track type 
   
  GROUP 2 - Barrier machine (zipper); Batch Plant Operaor- 
  Concrete; Bump Cutter; Cranes, 20 tons thru 44 tons with 
  attachments; Crane-overhead, bridge type-20 tons through 44 
  tons; Chipper; Concrete Pump-truck mount with boom 
  attachment; Crusher; Deck Engineer/Deck Winches (power); 
  Drilling machine; Excavator, shovel, backhoe-3 yards and 
  under; Finishing Machine, Bidwell, Gamaco and similar 
  equipment; Guardrail punch; Horizontal/directional drill 
  operator; Loaders-overhead under 6 yards; Loaders-plant feed; 
  Locomotives-all; Mechanics-all; Mixers-asphalt plant; Motor 
  patrol graders-finishing; Piledriver (other than crane 
  mount); Roto-mill,roto-grinder; Screedman, spreader, topside 
  operator-Blaw Knox, Cedar Rapids, Jaeger, Caterpillar, Barbar 
  Green; Scraper-self propelled, hard tail end dump, 
  articulating off-road equipment-under 45 yards; Subgrade 
  trimmer; Tractors, backhoes-over 75 hp; Transfer material 
  service machine-shuttle buggy, blaw knox-roadtec; Truck crane 
  oiler/driver-100 tons and over; Truck Mount portable 
  conveyor; Yo Yo Pay dozer 
   
  GROUP 3 - Conveyors; Cranes-thru 19 tons with attachments; 
  A-frame crane over 10 tons; Drill oilers-auger type, truck or 
  crane mount; Dozers-D-9 and under; Forklift-3000 lbs. and 
  over with attachments; Horizontal/directional drill locator; 
  Outside hoists-(elevators and manlifts), air tuggers, strato 
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  tower bucket elevators; Hydralifts/boom trucks over 10 tons; 
  Loader-elevating type, belt; Motor patrol 
  grader-nonfinishing; Plant oiler- asphalt, crusher; 
  Pumps-concrete; Roller, plant mix or multi-lift materials; 
  Saws-concrete; Scrpers-concrete and carry-all; Service 
  engineer-equipment; Trenching machines; Truck Crane 
  Oiler/Driver under 100 tons; Tractors, backhoe 75 hp and under 
   
  GROUP 4 - Assistant Engineer; Bobcat; Brooms; Compressor; 
  Concrete finish mahine-laser screed; Cranes-A frame-10 tons 
  and under; Elevator and Manlift-permanent or shaft type; 
  Gradechecker, Stakehop; Forklifts under 3000 lbs. with 
  attachments; Hydralifts/boom trucks, 10 tons and under; Oil 
  distributors, blower distribution and mulch seeding operator; 
  Pavement breaker; Posthole digger, mechanical; Power plant; 
  Pumps, water; Rigger and Bellman; Roller-other than plant 
  mix; Wheel Tractors, farmall type; Shotcrete/gunite equipment 
  operator 
   
CATEGORY B PROJECTS: 95% OF THE BASIC HOURLY RATE FOR EACH 
GROUP PLUS FULL     FRINGE BENEFITS APPLICABLE TO CATEGORY A 
PROJECTS SHALL APPLY TO THE FOLLOWING     PROJECTS.  REDUCED 
RATES MAY BE PAID ON THE FOLLOWING: 
 
1.  Projects involving work on structures such as buildings 
and bridges whose total value is less            than $1.5 
million excluding mechanical, electrical, and utility portions 
of the contract. 
2.  Projects of less than $1 million where no building is 
involved.  Surfacing and paving including,          but 
utilities excluded. 
 3.  Marine projects (docks, wharfs, ect.) less than $150,000. 
 
HANDLING OF HAZARDOUS WASTE MATERIALS:  Personnel in all craft 
classifications subject to working inside a federally designed 
hazardous perimeter shall be elgible for compensation in 
accordance with the following group schedule relative to the 
level of hazardous waste as outlined in the specific hazardous 
waste project site safety plan. 
 
H-1 Base wage rate when on a hazardous waste site when not 
outfitted with protective clothing. 
 H-2 Class "C" Suit - Base wage rate plus $.25 per hour. 
 H-3 Class "B" Suit - Base wage rate plus $.50 per hour. 
 H-4 Class "A" Suit - Base wage rate plus $.75 per hour. 
 
---------------------------------------------------------------- 
 ENGI0302-009 06/01/2007 
 
CHELAN (WEST OF THE 120TH MERIDIAN), CLALLAM, DOUGLAS (WEST OF 
THE 120TH MERIDIAN), GRAYS HARBOR, ISLAND, JEFFERSON, KING, 
KITSAP, KITTITAS, MASON, OKANOGAN (WEST OF THE 120TH MERIDIAN), 
SAN JUNA,SKAGIT, SNOHOMISH, WHATCOM AND YAKIMA (WEST OF THE 
120TH MERIDIAN) COUNTIES 
 
ON PROJECTS DESCRIBED IN FOOTNOTE A BELOW, THE RATE FOR EACH 
GROUP SHALL BE 95% OF THE BASE RATE PLUS FULL FRINGE BENEFITS. 
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ON ALL OTHER WORK, THE FOLLOWING RATES APPLY. 
 
WORK PERFORMED ON HYDRAULIC DREDDGES: 
Zone 1 (0-25 radius miles): 
 
                                   Rates          Fringes 
 
Power equipment operators:   
     GROUP 1 
      TOTAL PROJECT COST  
      $300,000 AND OVER..........$ 31.33            12.75 
      TOTAL PROJECT COST UNDER  
      $300,000...................$ 26.96             8.40 
     GROUP 2 
      TOTAL PROJECT COST  
      $300,000 AND OVER..........$ 31.46            12.75 
      TOTAL PROJECT COST UNDER  
      $300,000...................$ 27.06             8.40 
     GROUP 3 
      TOTAL PROJECT COST  
      $300,000 AND OVER..........$ 31.84            12.75 
      TOTAL PROJECT COST UNDER  
      $300,000...................$ 27.38             8.40 
     GROUP 4 
      TOTAL PROJECT COST  
      $300,000 AND OVER..........$ 31.89            12.75 
      TOTAL PROJECT COST UNDER  
      $300,000...................$ 27.43             8.40 
     GROUP 5 
      TOATL PROJECT COST  
      $300,000 AND OVER..........$ 33.46            12.75 
      TOTAL PROJECT COST UNDER  
      $300,000...................$ 28.75             8.40 
     GROUP 6 
      TOTAL PROJECT COST  
      $300,000 AND OVER..........$ 31.33            12.75 
      TOTAL PROJECT COST UNDER  
      $300,000...................$ 26.96             8.40 
 
Zone Differential (Add to Zone 1 rates): 
Zone 2 (26-45 radius miles) - $ .70 
Zone 3 (Over 45 radius miles) - $1.00 
 
  BASEPOINTS:  Aberdeen, Bellingham, Bremerton, Everett, Kent, 
  Mount Vernon, Port Angeles, Port Townsend, Seattle, 
  Shelton, Wenatchee, Yakima 
 
POWER EQUIPMENT OPERATORS CLASSIFICATIONS: 
 
GROUP 1:  Assistant Mate (Deckhand 
GROUP 2:  Oiler   
  GROUP 3:  Assistant Engineer (Electric, Diesel, Steam or 
  Booster Pump); Mates and Boatmen 
GROUP 4:  Craneman, Engineer Welder   
GROUP 5:  Leverman, Hydraulic  
GROUP 6:  Maintenance   
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  Category B Projects: 95% of the basic hourly reate for each 
  group plus full fringe benefits applicable to category A 
  projects shall apply to the following projects.  A Reduced 
  rates may be paid on the following: 
 
  1.  Projects involving work on structures such as buildings 
  and bridges whose total value is less than $1.5 million 
  excluding mechanical, electrical, and utility portions of 
  the contract. 
 
  2.  Projects of less than $1 million where no building is 
  involved. Surfacing and paving included, but utilities 
  excluded. 
 
3.  Marine projects (docks, wharfs, etc.) less than $150,000. 
 
  Heavy Wage rates (Category A) Applies to clam shell dredge, 
  hoe and dipper, shovels and shovel attachments, cranes and 
  bulldozers. 
 
HANDLING OF HAZARDOUS WASTE MATERIALS: 
 
  Personnel in all craft classifications subject to working 
  inside a federally designated hazardous perimeter shall be 
  elgible for compensation in accordance with the following 
  group schedule relative to the level of hazardous waste as 
  outlined in the specific hazardous waste project site 
  safety plan. 
 
  H-1 Base wage rate when on a hazardous waste site when not 
  outfitted with protective clothing 
 
H-2 Class "C" Suit - Base wage rate plus $ .25 per hour.     
 
H-3 Class "B" Suit - Base wage rate plus $ .50 per hour.     
 
H-4 Class "A" Suit - Base wage rate plus $ .75 per hour. 
 
Zone Differential (Add to Zone 1 rates): 
  Zone 2 (26-45 radius miles) - $ .70  
  Zone 3 (Over 45 radius miles) - $1.00    
   
  BASEPOINTS:  Aberdeen, Bellingham, Bremerton, Everett, Kent, 
  Mount Vernon, Port Angeles, Port Townsend, Seattle, Shelton, 
  Wenatchee, Yakima 
   
  POWER EQUIPMENT OPERATORS CLASSIFICATIONS  
 
 GROUP 1 - ASSISTANT MATE (DECKHAND) 
 GROUP 2 - OILER 
GROUP 3 - ASSISTANT ENGINEER (ELECTRIC, DIESEL,  STEAM OR 
BOOSTER PUMP); MATES AND  BOATMEN 
 GROUP 4 - CRANEMAN, ENGINEER WELDER 
 GROUP 5 - LEVERMAN, HYDRAULIC 
 GROUP 6 - MAINTENANCE 
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CATEGORY B PROJECTS: 95% OF THE BASIC HOURLY RATE FOR EACH 
GROUP PLUS FULL     FRINGE BENEFITS APPLICABLE TO CATEGORY A 
PROJECTS SHALL APPLY TO THE FOLLOWING PROJECTS.  REDUCED RATES 
MAY BE PAID ON THE FOLLOWING: 
 
1.  Projects involving work on structures such as buildings 
and bridges whose total value is less       than $1.5 million 
excluding mechanical, electrical, and utility portions of the 
contract. 
2.  Projects of less than $1 million where no building is 
involved.  Surfacing and paving including,       but utilities 
excluded. 
 3.  Marine projects (docks, wharfs, ect.) less than $150,000. 
 
HEAVY WAGE RATES (CATEGORY A) APPLIES TO CLAM SHELL DREDGE, HOE 
AND DIPPER, SHOVELS AND SHOVEL ATTACHMENTS, CRANES AND 
BULLDOZERS. 
 
HANDLING OF HAZARDOUS WASTE MATERIALS:  Personnel in all craft 
classifications subject to working inside a federally designed 
hazardous perimeter shall be elgible for compensation in 
accordance with the following group schedule relative to the 
level of hazardous waste as outlined in the specific hazardous 
waste project site safety plan. 
 
H-1 Base wage rate when on a hazardous waste site when not 
outfitted with protective clothing. 
 H-2 Class "C" Suit - Base wage rate plus $.25 per hour. 
 H-3 Class "B" Suit - Base wage rate plus $.50 per hour. 
 H-4 Class "A" Suit - Base wage rate plus $.75 per hour. 
 
---------------------------------------------------------------- 
 ENGI0370-002 06/01/2007 
 
ADAMS, ASOTIN, BENTON, CHELAN (EAST OF THE 120TH MERIDIAN), 
COLUMBIA, DOUGLAS (EAST OF THE 120TH MERIDIAN), FERRY, 
FRANKLIN, GARFIELD, GRANT, LINCOLN, OKANOGAN (EAST OF THE 120TH 
MERIDIAN), PEND OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN 
AND YAKIMA (EAST OF THE 120TH MERIDIAN) COUNTIES 
 
ZONE 1: 
 
                                   Rates          Fringes 
 
Power equipment operators:   
     GROUP  1A...................$ 22.69             9.02 
     GROUP 1.....................$ 23.24             9.02 
     GROUP 2.....................$ 23.56             9.02 
     GROUP 3.....................$ 24.17             9.02 
     GROUP 4.....................$ 24.33             9.02 
     GROUP 5.....................$ 24.49             9.02 
     GROUP 6.....................$ 24.77             9.02 
     GROUP 7.....................$ 25.04             9.02 
     GROUP 8.....................$ 26.14             9.02 
 
ZONE DIFFERENTIAL (Add to Zone 1 rate):  Zone 2 - $2.00   
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  Zone 1:  Within 45 mile radius of Spokane, Pasco, Washington; 
  Lewiston, Idaho 
 
  Zone 2:  Outside 45 mile radius of Spokane, Pasco, 
  Washington; Lewiston, Idaho 
 
POWER EQUIPMENT OPERATORS CLASSIFICATIONS     
 
  GROUP 1A: Boat Operator; Crush Feeder; Oiler; Steam Cleaner 
   
 
  GROUP 1: Bit Grinders; Bolt Threading Machine; Compressors 
  (under 2000 CFM, gas, diesel, or electric power); Deck 
  Hand; Drillers Helper (Assist driller in making drill rod 
  connections, service drill engine and air compressor, 
  repair drill rig and drill tools, drive drill support truck 
  to and on the job site, remove drill cuttings from around 
  bore hole and inspect drill rig while in operation); 
  Fireman & Heater Tender; Hydro-seeder, Mulcher, Nozzleman; 
  Oiler Driver, & Cable Tender, Mucking Machine; Pumpman; 
  Rollers, all types on subgrade, including seal and chip 
  coatings (farm type, Case, John Deere & similar, or 
  Compacting Vibrator), except when pulled by Dozer with 
  operable blade; Welding Machine; Crane Oiler-Driver (CLD 
  required) & Cable Tender, Mucking Machine 
 
  GROUP 2: A-frame Truck (single drum); Assistant Refrigeration 
  Plant (under 1000 ton); Assistant Plant Operator, Fireman 
  or Pugmixer (asphalt); Bagley or Stationary Scraper; Belt 
  Finishing Machine; Blower Operator (cement); Cement Hog; 
  Compressor (2000 CFM or over, 2 or more, gas diesel or 
  electric power); Concrete Saw (multiple cut); Distributor 
  Leverman; Ditch Witch or similar; Elevator Hoisting 
  Materials; Dope Pots (power agitated); Fork Lift or Lumber 
  Stacker, hydra-lift & similar; Gin Trucks (pipeline); 
  Hoist, single drum; Loaders (bucket elevators and 
  conveyors); Longitudinal Float; Mixer (portable-concrete); 
  Pavement Breaker, Hydra-Hammer & similar; Power Broom; 
  Railroad Ballast Regulation Operator (self-propelled); 
  Railroad Power Tamper Operator (self-propelled); Railroad 
  Tamper Jack Operator (self-propelled; Spray Curing Machine 
  (concrete); Spreader Box (self-propelled); Straddle Buggy 
  (Ross & similar on construction job only); Tractor (Farm 
  type R/T with attachment, except Backhoe); Tugger Operator 
 
  GROUP 3: A-frame Truck (2 or more drums); Assistant 
  Refrigeration Plant & Chiller Operator (over 1000 ton); 
  Backfillers (Cleveland & similar); Batch Plant & Wet Mix 
  Operator, single unit (concrete); Belt-Crete Conveyors with 
  power pack or similar; Belt Loader (Kocal or similar); 
  Bending Machine; Bob Cat (Skid Steer); Boring Machine 
  (earth); Boring Machine (rock under 8 inch bit) (Quarry 
  Master, Joy or similar); Bump Cutter (Wayne, Saginau or 
  similar); Canal Lining Machine (concrete); Chipper (without 
  crane); Cleaning & Doping Machine (pipeline); Deck 
  Engineer; Elevating Belt-type Loader (Euclid, Barber Green 
  & similar); Elevating Grader-type Loader (Dumor, Adams or 
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  similar); Generator Plant Engineers (diesel or electric); 
  Gunnite Combination Mixer & Compressor; Locomotive 
  Engineer; Mixermobile; Mucking Machine; Posthole Auger or 
  Punch; Pump (grout or jet); Soil Stabilizer (P & H or 
  similar); Spreader Machine; Dozer/Tractor (up to D-6 or 
  equivalent) and Traxcavator; Traverse Finish Machine; 
  Turnhead Operator 
 
  GROUP 4: Concrete Pumps (squeeze-crete, flow-crete, pump- 
  crete, Whitman & similar); Curb Extruder (asphalt or 
  concrete); Drills (churn, core, calyx or diamond); 
  Equipment Serviceman; Greaser & Oiler; Hoist (2 or more 
  drums or Tower Hoist); Loaders (overhead & front-end, under 
  4 yds. R/T); Refrigeration Plant Engineer (under 1000 ton); 
  Rubber-tired Skidders (R/T with or without attachments); 
  Surface Heater & Plant Machine; Trenching Machines (under 7 
  ft. depth capacity); Turnhead (with re-screening); Vacuum 
  Drill (reverse circulation drill under 8 inch bit) 
 
  GROUP 5: Backhoe (under 45,000 gw); Backhoe & Hoe Ram (under 
  3/4 yd.); Carrydeck & Boom Truck (under 25 tons); Cranes 
  (25 tons & under), all attachments including clamshell, 
  dragline; Derricks & Stifflegs (under 65 tons); Drilling 
  Equipment(8 inch bit & over) (Robbins, reverse circulation 
  & similar); Hoe Ram; Piledriving Engineers; Paving (dual 
  drum); Railroad Track Liner Operaotr (self-propelled); 
  Refrigeration Plant Engineer (1000 tons & over); Signalman 
  (Whirleys, Highline Hammerheads or similar); Grade Checker 
 
  GROUP 6: Asphalt Plant Operator; Automatic Subgrader (Ditches 
  & Trimmers)(Autograde, ABC, R.A. Hansen & similar on grade 
  wire); Backhoe (45,000 gw and over to 110,000 gw); Backhoes 
  & Hoe Ram (3/4 yd. to 3 yd.); Batch Plant (over 4 units); 
  Batch & Wet Mix Operator (multiple units, 2 & incl. 4); 
  Blade Operator (motor patrol & attachments); Cable 
  Controller (dispatcher); Compactor (self-propelled with 
  blade); Concrete Pump Boom Truck; Concrete Slip Form Paver; 
  Cranes (over 25 tons, to and including 45 tons), all 
  attachments including clamshell, dragline; Crusher, Grizzle 
  & Screening Plant Operator; Dozer, 834 R/T & similar; Drill 
  Doctor; Loader Operator (front-end & overhead, 4 yds. incl. 
  8 yds.); Multiple Dozer Units with single blade; Paving 
  Machine (asphalt and concrete); Quad-Track or similar 
  equipment; Rollerman (finishing asphalt pavement); Roto 
  Mill (pavement grinder); Scrapers, all, rubber-tired; 
  Screed Operator; Shovel(under 3 yds.); Trenching Machines 
  (7 ft. depth & over); Tug Boat Operator Vactor guzzler, 
  super sucker; Lime Batch Tank Operator (REcycle Train); 
  Lime Brain Operator (Recycle Train); Mobile Crusher 
  Operator (Recycle Train) 
 
  GROUP 7: Backhoe (over 110,000 gw); Backhoes & Hoe Ram (3 yds 
  & over); Blade (finish & bluetop) Automatic, CMI, ABC, 
  Finish Athey & Huber & similar when used as automatic; 
  Cableway Operators; Concrete Cleaning/Decontamination 
  machine operator; Cranes (over 45 tons to but not including 
  85 tons), all attachments including clamshell and dragine; 
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  Derricks & Stiffleys (65 tons & over); Elevating Belt 
  (Holland type); Heavy equipment robotics operator; Loader 
  (360 degrees revolving Koehring Scooper or similar); 
  Loaders (overhead & front-end, over 8 yds. to 10 yds.); 
  Rubber-tired Scrapers (multiple engine with three or more 
  scrapers); Shovels (3 yds. & over); Whirleys & Hammerheads, 
  ALL; H.D. Mechanic; H.D. Welder; Hydraulic Platform 
  Trailers (Goldhofer, Shaurerly andSimilar); Ultra High 
  Pressure Wateriet Cutting Tool System Operator (30,000 
  psi); Vacuum Blasting Machine Operator 
 
  GROUP 8: Cranes (85 tons and over, and all climbing, 
  overhead,rail and tower), all attachments including 
  clamshell, dragline; Loaders (overhead and front-end, 10 
  yards and over); Helicopter Pilot 
 
BOOM PAY:  (All Cranes, Including Tower) 
180 ft to 250 ft    $ .50 over scale   
Over 250 ft         $ .80 over scale   
 
NOTE:  
  In computing the length of the boom on Tower Cranes, they 
  shall be measured from the base of the Tower to the point 
  of the boom. 
 
HAZMAT:   
  Anyone working on HAZMAT jobs, working with supplied air 
  shall receive $1.00 an hour above classification. 
---------------------------------------------------------------- 
 ENGI0370-006 06/01/2007 
 
ADAMS, ASOTIN, BENTON, CHELAN (EAST OF THE 120TH MERIDIAN), 
COLUMBIA, DOUGLAS (EAST OF THE 120TH MERIDIAN), FERRY, 
FRANKLIN, GARFIELD, GRANT, LINCOLN, OKANOGAN (EAST OF THE 120TH 
MERIDIAN), PEND OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN 
AND YAKIMA (EAST OF THE 120TH MERIDIAN) COUNTIES 
 
WORK PERFORMED ON HYDRAULIC DREDGES 
 
                                   Rates          Fringes 
 
Hydraulic Dredge   
     GROUP 1:....................$ 31.33            12.75 
     GROUP 2:....................$ 31.84            12.75 
     GROUP 3:....................$ 31.89            12.75 
     GROUP 4:....................$ 33.46            12.75 
     GROUP 5:....................$ 31.33            12.75 
     GROUP 6:....................$ 31.46            12.75 
     GROUP 7:....................$ 31.84            12.75 
 
GROUP 1:  Assistant Mate (Deckhand)  
  GROUP 2:  Assistant Engineer (Electric, Diesel, Steam, or 
  Booster Pump) 
GROUP 3:  Engineer Welder   
GROUP 4:  Leverman, Hydraulic   
GROUP 5:  Maintenance   
GROUP 6:  Oiler 
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GROUP 7: Mates & Boatman 
 
  HEAVY WAGE RATES APPLIES TO CLAM SHELL DREDGE, HOE AND 
  DIPPER, SHOVELS AND SHOVEL ATTACHMENTS, CRANES AND 
  BULLDOZERS. 
---------------------------------------------------------------- 
 ENGI0612-001 06/01/2007 
 
LEWIS, PIERCE, PACIFIC (THAT PORTION WHICH LIES NORTH OF A 
PARALLEL LINE EXTENDED WEST FROM THE NORTHERN BOUNDARY OF 
WAHKAIKUM COUNTY TO THE SEA IN THE STATE OF WASHINGTON) AND 
THURSTON COUNTIES 
 
PROJECTS:    
CATEGORY A PROJECTS (excludes Category B projects, as shown 
below) 
 
                                   Rates          Fringes 
 
Power equipment operators:   
     WORK PERFORMED ON  
     HYDRAULIC DREDGES:Total  
     Project cost $300,000 and  
     over 
      GROUP 1....................$ 31.33            12.75 
      GROUP 2....................$ 31.46            12.75 
      GROUP 3....................$ 31.84            12.75 
      GROUP 4....................$ 31.89            12.75 
      GROUP 5....................$ 33.46            12.75 
      GROUP 6....................$ 31.33            12.75 
     WORK PERFORMED ON  
     HYDRAULIC DREDGES:Total  
     Project Cost under $300,000 
      GROUP 1....................$ 26.96             8.40 
      GROUP 2....................$ 27.06             8.40 
      GROUP 3....................$ 27.38             8.40 
      GROUP 4....................$ 27.43             8.40 
      GROUP 5....................$ 28.75             8.40 
      GROUP 6....................$ 26.96             8.40 
 
ZONE 2 (26-45 radius miles) - Add $.70 to Zone 1 rates 
  ZONE 3 (Over 45 radius miles) - Add $1.00 to Zone 1 rates 
   
 
BASEPOINTS:  Tacoma, Olympia, and Centralia              
 
  CATEGORY B PROJECTS - 95% of the basic hourly rate for each 
  group plus full fringe benefits applicable to Category A 
  projects shall apply to the following projects:  Reduced 
  rates may be paid on the following: 
  1.  Projects involving work on structures such as buildings 
  and structures whose total value is less than $1.5 million 
  excluding mechanical, electrical, and utility portions of 
  the contract. 
  2.  Projects of less than $1 million where no building is 
  involved.  Surfacing and paving included, but utilities 
  excluded. 
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3.  Marine projects (docts, wharfs, etc.) less than $150,000 
 
WORK PERFORMED ON HYDRAULIC DREDGES: 
 
GROUP 1:  Assistant Mate (Deckhand 
GROUP 2:  Oiler   
  GROUP 3:  Assistant Engineer (Electric, Diesel, Steam or 
  Booster Pump); Mates and Boatmen 
GROUP 4:  Craneman, Engineer Welder   
GROUP 5:  Leverman, Hydraulic  
GROUP 6:  Maintenance   
 
  HEAVY WAGE RATES APPLIES TO CLAM SHEEL DREDGE, HOE AND 
  DIPPER, SHOVELS AND SHOVEL ATTACHMENTS, CRANES AND 
  BULLDOZERS 
 
HANDLING OF HAZARDOUS WASTE MATERIALS   
 
  H-1 - When not outfitted with protective clothing of level D 
  equipment - Base wage rate 
H-2 - Class "C" Suit - Base wage rate + $.25 per hour  
H-3 - Class "B" Suit - Base wage rate + $.50 per hour  
H-4 - Class "A" Suit - Base wage rate +$.75 per hour 
---------------------------------------------------------------- 
 ENGI0612-002 06/01/2007 
 
LEWIS, PIERCE, PACIFIC (portion lying north of a parallel line 
extending west from the northern boundary of Wahkaikum County 
to the sea) AND THURSTON COUNTIES 
 
ON PROJECTS DESCRIBED IN FOOTNOTE A BELOW, THE RATE FOR EACH 
GROUP SHALL BE 90% OF THE BASE RATE PLUS FULL FRINGE BENEFITS. 
ON ALL OTHER WORK, THE FOLLOWING RATES APPLY. 
 
Zone 1 (0-25 radius miles): 
 
                                   Rates          Fringes 
 
Power equipment operators:   
     GROUP  1A...................$ 33.21            12.75 
     GROUP  1AA..................$ 33.78            12.75 
     GROUP  1AAA.................$ 34.34            12.75 
     GROUP 1.....................$ 32.66            12.75 
     GROUP 2.....................$ 32.17            12.75 
     GROUP 3.....................$ 31.75            12.75 
     GROUP 4.....................$ 29.39            12.75 
 
Zone Differential (Add to Zone 1 rates): 
Zone 2 (26-45 radius miles) = $ .70 
Zone 3 (Over 45 radius miles) - $1.00    
 
BASEPOINTS:  CENTRALIA, OLYMPIA, TACOMA         
 
POWER EQUIPMENT OPERATORS CLASSIFICATIONS    
 
  GROUP 1 AAA - Cranes-over 300 tons or 300 ft of boom 
  (including jib with attachments) 
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  GROUP 1AA - Cranes- 200 tonsto 300 tons, or 250 ft of boom 
  (including jib with attachments; Tower crane over 175 ft in 
  height, bas to boom 
 
  GROUP 1A - Cranes, 100 tons thru 199 tons, or 150 ft of boom 
  (including jib with attachments); Crane-overhead, bridge 
  type, 100 tons and over; Tower crane up to 175 ft in height 
  base to boom; Loaders-overhead, 8 yards and over; Shovels, 
  excavator, backhoes-6 yards and over with attachments 
 
  GROUP 1 - Cableway; Cranes 45 tons thru 99 tons under 150 ft 
  of boom (including jib with attachments); Crane-overhead, 
  bridge type, 45 tons thru 99 tons; Derricks on building 
  work; Excavator, shovel, backhoes over 3 yards and under 6 
  yards; Hard tail end dump articulating off-road equipment 
  45 yards and over; Loader- overhead, 6 yards to, but not 
  including, 8 yards; Mucking machine, mole, tunnel, drill 
  and/or shield; Quad 9 HD 41, D-10; Remote control operator 
  on rubber tired earth moving equipment; Rollagon; Scrapers- 
  self-propelled 45 yards and over; Slipform pavers; 
  Transporters, all track or truck type 
 
  GROUP 2 - Barrier machine (zipper); Batch Plant Operator- 
  concrete; Bump Cutter; Cranes, 20 tons thru 44 tons with 
  attachments; Crane-Overhead, bridge type, 20 tons through 
  44 tons; Chipper; Concrete pump-truck mount with boom 
  attachment; Crusher; Deck engineer/deck winches (power); 
  Drilling machine; Excavator, shovel, backhoe-3 yards and 
  under; Finishing machine, Bidwell, Gamaco and similar 
  equipment; Guardrail punch; Loaders, overhead under 6 
  yards; Loaders-plant feed; Locomotives-all; Mechanics- all; 
  Mixers, asphalt plant; Motor patrol graders, finishing; 
  Piledriver (other than crane mount); Roto-mill, roto- 
  grinder; Screedman, spreader, topside operator-Blaw Knox, 
  Cedar Rapids, Jaeger, Caterpillar, Barbar Green; 
  Scraper-self- propelled, hard tail end dump, articulating 
  off-road equipment- under 45 yards; Subgrader trimmer; 
  Tractors, backhoe over 75 hp; Transfer material service 
  machine-shuttle buggy, Blaw Knox- Roadtec; Truck Crane 
  oiler/driver-100 tons and over; Truck Mount Portable 
  Conveyor; Yo Yo pay 
 
  GROUP 3 - Conveyors; Cranes through 19 tons with attachments; 
  Crane-A-frame over 10 tons; Drill oilers-auger type, truck 
  or crane mount; Dozer-D-9 and under; Forklift-3000 lbs. and 
  over with attachments; Horizontal/directional drill 
  locator; Outside Hoists-(elevators and manlifts), air 
  tuggers, strato tower bucket elevators; Hydralifts/boom 
  trucks over 10 tons; Loaders-elevating type, belt; Motor 
  patrol grader-nonfinishing; Plant oiler- asphalt, crusher; 
  Pump-Concrete; Roller, plant mix or multi-lfit materials; 
  Saws-concrete; Scrapers, concrete and carry all; Service 
  engineers-equipment; Trenching machines; Truck crane 
  oiler/driver under 100 tons; Tractors, backhoe under 75 hp 
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GROUP 4 - Assistant Engineer; Bobcat; Brooms; Compressor; 
  Concrete Finish Machine-laser screed; Cranes A-frame 10 
  tons and under; Elevator and manlift (permanent and shaft 
  type); Forklifts-under 3000 lbs. with attachments; 
  Gradechecker, stakehop; Hydralifts/boom trucks, 10 tons and 
  under; Oil distributors, blower distribution and mulch 
  seeding operator; Pavement breaker; Posthole 
  digger-mechanical; Power plant; Pumps-water; Rigger and 
  Bellman; Roller-other than plant mix; Wheel Tractors, 
  farmall type; Shotcrete/gunite equipment operator 
 
FOOTNOTE A- Reduced rates may be paid on the following:    
  1.  Projects involving work on structures such as buildings 
  and bridges whose total value is less than $1.5 million 
  excluding mechanical, electrical, and utility portions of 
  the contract. 
 
  2.  Projects of less than $1 million where no building is 
  involved.  Surfacing and paving included, but utilities 
  excluded. 
 
  3.  Marine projects (docks, wharfs, etc.) less than $150,000. 
   
 
  HANDLING OF HAZARDOUS WASTE MATERIALS:  Personnel in all 
  craft classifications subject to working inside a federally 
  designated hazardous perimeter shall be elgible for 
  compensation in accordance with the following group 
  schedule relative to the level of hazardous waste as 
  outlined in the specific hazardous waste project site 
  safety plan. 
  H-1 Base wage rate when on a hazardous waste site when not 
  outfitted with protective clothing 
H-2 Class "C" Suit - Base wage rate plus $ .25 per hour.     
H-3 Class "B" Suit - Base wage rate plus $ .50 per hour.     
H-4 Class "A" Suit - Base wage rate plus $ .75 per hour. 
---------------------------------------------------------------- 
 ENGI0701-002 01/01/2008 
 
CLARK, COWLITZ, KLICKKITAT, PACIFIC (SOUTH), SKAMANIA, AND 
WAHKIAKUM COUNTIES 
 
POWER RQUIPMENT OPERATORS: ZONE 1 
 
                                   Rates          Fringes 
 
Power equipment operators:    
(See Footnote A)   
     GROUP 1.....................$ 35.06            10.25 
     GROUP 1A....................$ 36.75            10.25 
     GROUP 1B....................$ 38.44            10.25 
     GROUP 2.....................$ 33.55            10.25 
     GROUP 3.....................$ 32.62            10.25 
     GROUP 4.....................$ 31.75            10.25 
     GROUP 5.....................$ 30.72            10.25 
     GROUP 6.....................$ 27.94            10.25 
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Zone Differential (add to Zone 1 rates):  
Zone 2 - $1.50 
Zone 3 -  3.00   
 
  For the following metropolitan counties: MULTNOMAH; 
  CLACKAMAS; MARION; WASHINGTON; YAMHILL; AND COLUMBIA; 
  CLARK; AND COWLITZ COUNTY, WASHINGTON WITH MODIFICATIONS AS 
  INDICATED: 
 
  All jobs or projects located in Multnomah, Clackamas and 
  Marion Counties, West of the western boundary of Mt. Hood 
  National Forest and West of Mile Post 30 on Interstate 84 
  and West of Mile Post 30 on State Highway 26 and West of 
  Mile Post 30 on Highway 22 and all jobs or projects located 
  in Yamhill County, Washington County and Columbia County 
  and all jobs or porjects located in Clark & Cowlitz County, 
  Washington except that portion of Cowlitz County in the Mt. 
  St. Helens "Blast Zone" shall receive Zone I pay for all 
  classifications. 
 
  All jobs or projects located in the area outside the 
  identified boundary above, but less than 50 miles from the 
  Portland City Hall shall receive Zone II pay for all 
  classifications. 
 
  All jobs or projects located more than 50 miles from the 
  Portland City Hall, but outside the identified border 
  above, shall receive Zone III pay for all classifications. 
 
  For the following cities: ALBANY; BEND; COOS BAY; EUGENE; 
  GRANTS PASS; KLAMATH FALLS; MEDFORD; ROSEBURG 
 
  All jobs or projects located within 30 miles of the 
  respective city hall of the above mentioned cities shall 
  receive Zone I pay for all classifications. 
 
  All jobs or projects located more than 30 miles and less than 
  50 miles from the respective city hall of the above 
  mentioned cities shall receive Zone II pay for all 
  classifications. 
 
  All jobs or projects located more than 50 miles from the 
  respective city hall of the above mentioned cities shall 
  receive Zone III pay for all classifications. 
 
POWER EQUIPMENT OPERATORS CLASSIFICATIONS    
 
  GROUP 1: CONCRETE: Batch Plant and/or Wet Mix Operator, three 
  units or more; CRANE: Helicopter Operator, when used in 
  erecting work; Whirley Operator, 90 ton and over; LATTICE 
  BOOM CRANE: Operator 200 tons through 299 tons, and/or over 
  200 feet boom; HYDRAULIC CRANE: Hydraulic Crane Operator 90 
  tons through 199 tons with luffing or tower attachments; 
  FLOATING EQUIPMENT: Floating Crane, 150 ton but less than 
  250 ton 
 
  GROUP 1A: HYDRAULIC CRANE: Hydraulic Operator, 200 tons and 
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  over (with luffing or tower attachment); LATTICE BOOM 
  CRANE: Operator, 200 tons through 299 tons, with over 200 
  feet boom; FLOATING EQUIPMENT: Floating Crane 250 ton and 
  over 
 
  GROUP 1B: LATTICE BOOM CRANE: Operator, 300 tons through 399 
  tons with over 200 feet boom; Operator 400 tons and over; 
  FLOATING EQUIPMENT: Floating Crane 350 ton and over 
 
  GROUP 2: ASPHALT: Asphalt Plant Operator (any type); Roto 
  Mill, pavement profiler, operator, 6 foot lateral cut and 
  over; BLADE: Auto Grader or "Trimmer" (Grade Checker 
  required); Blade Operator, Robotic; BULLDOZERS: Bulldozer 
  operator over 120,000 lbs and above; Bulldozer operator, 
  twin engine; Bulldozer Operator,tandem, quadnine, D10, D11, 
  and similar type; Bulldozere Robotic Equipment (any type; 
  CONCRETE: Batch Plant and/or Wet Mix Operator, one and two 
  drum; Automatic Concrete Slip Form Paver Operator; Concrete 
  Canal Line Operator; Concrete Profiler, Diamond Head; 
  CRANE: Cableway Operator, 25 tons and over; HYDRAULIC 
  CRANE: Hydraulic crane operator 90 tons through 199 tons 
  (without luffing or tower attachment); TOWER/WHIRLEY 
  OPERATOR: Tower Crane Operator; Whirley Operator, under 90 
  tons; LATTICE BOOM CRANE: 90 through 199 tons and/or 150 to 
  200 feet boom; CRUSHER:  Crusher Plant Operator; FLOATING 
  EQUIPMENT:  Floating Clamshell, etc.operator, 3 cu. yds. 
  and over; Floating Crane (derrick barge) Operator, 30 tons 
  but less than 150 tons; LOADERS: Loader operator,  120,000 
  lbs. and above; REMOTE CONTROL: Remote controlled 
  earth-moving equipment; RUBBER-TIRED SCRAPERS: Rubber- 
  tired scraper operator, with tandem scrapers, multi-engine; 
  SHOVEL, DRAGLINE, CLAMSHELL, SKOOPER OPERATOR: Shovel, 
  Dragline, Clamshell, operator 5 cu. yds and over; TRENCHING 
  MACHINE: Wheel Excavator, under 750 cu. yds. per hour 
  (Grade Oiler required); Canal Trimmer (Grade Oiler 
  required); Wheel Excavator, over 750 cu. yds. per hour; 
  Band Wagon (in conjunction with wheel excavator); 
  UNDERWATER EQUIPMENT: Underwater Equipment Operator, remote 
  or otherwise; HYDRAULIC HOES-EXCAVATOR: Excavator over 
  130,000 lbs.;  HYDRAULIC CRANE: Hydraulic crane operator, 
  50 tons through 89 tons (with luffing or tower attachment); 
 
  GROUP 3: BULLDOZERS: Bulldozer operator, over 70,000 lbs. up 
  to and including 120,000 lbs.; HYDRAULIC CRANE: Hydraulic 
  crane operator, 50 tons through 89 tons (without  luffing 
  or tower attachment); LATTICE BOOM CRANES: Lattice Boom 
  Crane-50 through 89 tons (and less than 150 feet boom); 
  FORKLIFT: Rock Hound Operator; HYDRAULIC HOES-EXCAVATOR: 
  excavator over 80,000 lbs. through 130,000 lbs.; LOADERS: 
  Loader operator 60,000 and less than 120,000; RUBBER-TIRED 
  SCRAPERS: Scraper Operator, with tandem scrapers; 
  Self-loading, paddle wheel, auger type, finish and/or 2 or 
  more units; SHOVEL, DRAGLINE, CLAMSHELL,SKOOPER OPERATOR: 
  Shovel, Dragline, Clamshell operators 3 cu. yds. but less 
  than 5 cu yds. 
 
  GROUP 4:  ASPHALT: Screed Operator; Asphalt Paver operator 
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  (screeman required); BLADE: Blade operator; Blade operator, 
  finish; Blade operator, externally controlled by 
  electronic, mechanical hydraulic means; Blade operator, 
  multi-engine; BULLDOZERS:  Bulldozer Operator over 20,000 
  lbs and more than 100 horse up to 70,000 lbs; Drill Cat 
  Operator; Side-boom Operator; Cable-Plow Operator (any 
  type); CLEARING: Log Skidders; Chippers; Incinerator; Stump 
  Splitter (loader mounted or similar type); Stump Grinder 
  (loader mounted or similar type; Tub Grinder; Land Clearing 
  Machine (Track mounted forestry mowing & grinding machine); 
  Hydro Axe (loader mounted or similar type); COMPACTORS 
  SELF-PROPELLED: Compactor Operator, with blade; Compactor 
  Operator, multi-engine; Compactor Operator, robotic; 
  CONCRETE: Mixer Mobile Operator; Screed Operator; Concrete 
  Cooling Machine Operator; Concrete Paving Road Mixer; 
  Concrete Breaker; Reinforced Tank Banding Machine (K-17 or 
  similar types); Laser Screed; CRANE: Chicago boom and 
  similar types; Lift Slab Machine Operator; Boom type 
  lifting device, 5 ton capacity or less; Hoist Operator, two 
  (2) drum; Hoist Operator, three (3) or more drums; Derrick 
  Operator, under 100 ton; Hoist Operator, stiff leg, guy 
  derrick or similar type, 50 ton and over; Cableway Operator 
  up to twenty (25) ton; Bridge Crane Operator, Locomotive, 
  Gantry, Overhead; Cherry Picker or similar type crane; 
  Carry Deck Operator; Hydraulic Crane Operator, under 50 
  tons; LATTICE BOOM CRANE OPERATOR: Lattice Boom Crane 
  Operator, under 50 tons; CRUSHER: Generator Operator; 
  Diesel-Electric Engineer; Grizzley Operator; Drill Doctor; 
  Boring Machine Operator; Driller-Percussion, Diamond, Core, 
  Cable, Rotary and similar type; Cat Drill (John Henry); 
  Directional Drill Operator over 20,000 lbs pullback; 
  FLOATING EQUIPMENT: Diesel-electric Engineer; Jack 
  Operator, elevating barges, Barge Operator, self- 
  unloading; Piledriver Operator (not crane type) (Deckhand 
  required); Floating Clamshelll, etc. Operator, under 3 cu. 
  yds. (Fireman or Diesel-Electric Engineer required); 
  Floating Crane (derrick barge) Operator, less than 30 tons; 
  GENERATORS: Generator Operator; Diesel-electric Engineer; 
  GUARDRAIL EQUIPMENT: Guardrail Punch Operator (all types); 
  Guardrail Auger Operator (all types); Combination Guardrail 
  machines, i.e., punch auger, etc.; HEATING PLANT: Surface 
  Heater and Planer Operator; HYDRAULIC HOES EXCAVATOR: 
  Robotic Hydraulic backhoe operator, track and wheel type up 
  to and including 20,0000 lbs. with any or all attachments; 
  Excavator Operator over 20,000 lbs through 80,000 lbs.; 
  LOADERS: Belt Loaders, Kolman and Ko Cal types; Loaders 
  Operator, front end and overhead, 25,000 lbs and less than 
  60,000 lbs; Elevating Grader Operator by Tractor operator, 
  Sierra, Euclid or similar types; PILEDRIVERS: Hammer 
  Operator; Piledriver Operator (not crane type); PIPELINE, 
  SEWER WATER: Pipe Cleaning Machine Operator; Pipe Doping 
  Machine Operator; Pipe Bending Machine Operator; Pipe 
  Wrapping Machine Operator; Boring Machine Operator; Back 
  Filling Machine Operator; REMOTE CONTROL: Concrete Cleaning 
  Decontamination Machine Operator; Ultra High Pressure Water 
  Jet Cutting Tool System Operator/Mechanic; Vacuum Blasting 
  Machine Operator/mechanic; REPAIRMEN, HEAVY DUTY: Diesel 
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  Electric Engineer (Plant or Floating; Bolt Threading 
  Machine operator; Drill Doctor (Bit Grinder); H.D. 
  Mechanic; Machine Tool Operator; RUBBER-TIRED SCRAPERS: 
  Rubber-tired Scraper Operator,single engine, single 
  scraper; Self-loading, paddle wheel, auger type under 15 
  cu. yds.; Rubber-tired Scraper Operator, twin engine; 
  Rubber-tired Scraper Operator, with push- ull attachments; 
  Self Loading, paddle wheel, auger type 15 cu. yds. and 
  over, single engine; Water pulls, water wagons; SHOVEL, 
  DRAGLINE, CLAMSHELL, SKOOPER OPERATOR: Diesel Electric 
  Engineer; Stationay Drag Scraper Operator; Shovel, 
  Dragline, Clamshell, Operator under 3 cy yds.; Grade-all 
  Operator; SURFACE (BASE) MATERIAL: Blade mounted spreaders, 
  Ulrich and similar types; TRACTOR-RUBBERED TIRED: Tractor 
  operator, rubber-tired, over 50 hp flywheel; Tractor 
  operator, with boom attachment; Rubber-tired dozers and 
  pushers (Michigan, Cat, Hough type); Skip Loader, Drag Box; 
  TRENCHING MACHINE: Trenching Machine operator, digging 
  capacity over 3 ft depth; Back filling machine operator; 
  TUNNEL: Mucking machine operator 
 
  GROUP 5:  ASPHALT: Extrusion Machine Operator; Roller 
  Operator (any asphalt mix); Asphalt Burner and 
  Reconditioner Operator (any type); Roto-Mill, pavement 
  profiler, ground man; BULLDOZERS: Bulldozer operator, 
  20,000 lbs. or less or 100 horse or less; COMPRESSORS: 
  Compressor Operator (any power), over 1,250 cu. ft. total 
  capacity; COMPACTORS: Compactor Operator, including 
  vibratory; Wagner Pactor Operator or similar type (without 
  blade); CONCRETE: Combination mixer and Compressor 
  Operator, gunite work; Concrete Batch Plant Quality Control 
  Operator; Beltcrete Operator; Pumpcrete Operator (any 
  type); Pavement Grinder and/or Grooving Machine Operator 
  (riding type); Cement Pump Operator, Fuller-Kenyon and 
  similar; Concrete Pump Operator; Grouting Machine Operator; 
  Concrete mixer operator, single drum, under (5) bag 
  capacity; Cast in place pipe laying machine; maginnis 
  Internal Full slab vibrator operator; Concrete finishing 
  mahine operator, Clary, Johnson, Bidwell, Burgess Bridge 
  deck or similar type; Curb Machine Operator, mechanical 
  Berm, Curb and/or Curb and Gutter; Concrete Joint Machine 
  Operator; Concrete Planer Operator; Tower Mobile Operator; 
  Power Jumbo Operator setting slip forms in tunnels; Slip 
  Form Pumps, power driven hydraulic lifting device for 
  concrete forms; Concrete Paving Machine Operator; Concrete 
  Finishing Machine Operator; Concrete Spreader Operator; 
  CRANE: Helicopter Hoist Operator; Hoist Operator, single 
  drum; Elevator Operator; A-frame Truck Operator, Double 
  drum; Boom Truck Operator; HYDRAULIC CRANE OPERATOR: 
  Hydraulic Boom Truck, Pittman; DRILLING: Churm Drill and 
  Earth Boring Machine Operator; Vacuum Truck; Directional 
  Drill Operator over 20,000 lbs pullback; FLOATING 
  EQUIPMENT: Fireman; FORKLIFT: Fork Lift, over 10 ton and/or 
  robotic; HYDRAULIC HOES EXCAVATORS: Hydraulic Backhoe 
  Operator, wheel type (Ford, John Deere, Case type); 
  Hydraulic Backhoe Operator track type up to and including 
  20,000 lbs.; LOADERS: Loaders, rubber- tired type, less 
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  than 25,000 lbs; Elevating Grader Operator, Tractor Towed 
  requiring Operator or Grader;  Elevating loader operator, 
  Athey and similar types; OILERS: Service oiler (Greaser); 
  PIPELINE-SEWER WATER: Hydra hammer or simialr types; 
  Pavement Breaker Operator; PUMPS: Pump Operator, more than 
  5 (any size); Pot Rammer Operator; RAILROAD EQUIPMENT: 
  Locomotive Operator, under 40 tons; Ballast Regulator 
  Operator; Ballast Tamper Multi-Purpose Operator; Track 
  Liner Operator; Tie Spacer Operator; Shuttle Car Operator; 
  Locomotive Operator, 40 tons and over; MATERIAL HAULRS: Cat 
  wagon DJBs Volvo similar types; Conveyored material hauler; 
  SURFACING (BASE) MATERIAL: Rock Spreaders, self-propelled; 
  Pulva-mixer or similar types; Chiip Spreading machine 
  operator; Lime spreading operator, construction job siter; 
  SWEEPERS: Sweeper operator (Wayne type) self-propelled 
  construction job site; TRACTOR-RUBBER TIRED: Tractor 
  operator, rubber-tired, 50 hp flywheel and under; Trenching 
  machine operator, maximum digging capacity 3 ft depth; 
  TUNNEL: Dinkey 
 
  GROUP 6:  ASPHALT: Plant Oiler; Plant Fireman; Pugmill 
  Operator (any type); Truck mounted asphalt spreader, with 
  screed; COMPRESSORS: Compressor Operator (any power), under 
  1,250 cu. ft. total capacity; CONCRETE: Plant Oiler, 
  Assistant Conveyor Operator; Conveyor Operator; Mixer Box 
  Operator (C.T.B., dry batch, etc.); Cement Hog Operator; 
  Concrete Saw Operator; Concrete Curing Machine Operator 
  (riding type); Wire Mat or Brooming Machine Operator; 
  CRANE: Oiler; Fireman, all equipment; Truck Crane Oiler 
  Driver; A-frame Truck Operator, single drum; Tugger or 
  Coffin Type Hoist Operator; CRUSHER: Crusher Oiler; Crusher 
  Feederman; CRUSHER: Crusher oiler; Crusher feederman; 
  DRILLING: Drill Tender; Auger Oiler; FLOATING EQUIPMENT: 
  Deckhand; Boatman; FORKLIFT: Self-propelled Scaffolding 
  Operator, construction job site (exclduing working 
  platform); Fork Lift or Lumber Stacker Operator, 
  construction job site; Ross Carrier Operator, construction 
  job site; Lull Hi-Lift Operator or Similar Type; GUARDRAIL 
  EQUIPMENT: Oiler; Auger Oiler; Oiler, combination guardrail 
  machines; Guardrail Punch Oiler; HEATING PLANT: Temporary 
  Heating Plant Operator; LOADERS: Bobcat, skid steer (less 
  than  1 cu yd.); Bucket Elevator Loader Operator, 
  BarberGreene and similar types; OILERS: Oiler; Guardrail 
  Punch Oiler; Truck Crane Oiler-Driver; Auger Oiler; Grade 
  Oiler, required to check grade; Grade Checker; Rigger; 
  PIPELINE-SEWER WATER: Tar Pot Fireman; Tar Pot Fireman 
  (power agitated); PUMPS: Pump Operator (any power); 
  Hydrostatic Pump Operator; RAILROAD EQUIPMENT: Brakeman; 
  Oiler; Switchman; Motorman; Ballast Jack Tamper Operator; 
  SHOVEL, DRAGLINE, CLAMSHELL, SKOOPER, ETC. OPERATOR: Oiler, 
  Grade Oiler (required to check grade); Grade Checker; 
  Fireman; SWEEPER: Broom operator, self propelled, 
  construction job site; SURFACING (BASE) MATERIAL: Roller 
  Operator, grading of base rock (not asphalt); Tamping 
  Machine operartor, mechanical, self-propelled; Hydrographic 
  Seeder Machine Operator; TRENCHING MACHINE: Oiler; Grade 
  Oiler; TUNNEL: Conveyor operator; Air filtration equipment 
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  operator 
---------------------------------------------------------------- 
* ENGI0701-003 01/01/2008 
 
CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH), SKAMANIA, AND 
WAHKIAKUM COUNTIES 
 
DREDGING: 
 
                                   Rates          Fringes 
 
Dredging:   
     ZONE  A 
      ASSISTANT ENGINEER.........$ 35.66            10.05 
      ASSISTANT MATE.............$ 31.53            10.05 
      LEVERMAN, DIPPER,  
      FLOATING CLAMSHELL.........$ 38.12            10.05 
      LEVERMAN, HYDRAULIC........$ 38.12            10.05 
      TENDERMAN..................$ 34.54            10.05 
     ZONE  B 
      ASSISTANT ENGINEER.........$ 37.66            10.05 
      ASSISTANT MATE.............$ 33.53            10.05 
      LEVERMAN, DIPPER,  
      FLOATING CLAMSHELL.........$ 40.12            10.05 
      LEVERMAN, HYDRAULIC........$ 40.12            10.05 
      TENDERMAN..................$ 36.54            10.05 
     ZONE  C 
      ASSISTANT ENGINEER.........$ 38.66            10.05 
      ASSISTANT MATE.............$ 34.53            10.05 
      LEVERMAN, DIPPER,  
      FLOATING CLAMSHELL.........$ 41.12            10.05 
      LEVERMAN, HYDRAULIC........$ 41.12            10.05 
      TENDERMAN..................$ 37.54            10.05 
 
ZONE DESCRIPTION FOR DREDGING:   
 
  ZONE A - All jobs or projects located within 30 road miles of 
  Portland City Hall. 
ZONE B - Over 30-50 road miles from Portland City Hall.   
ZONE C - Over 50 road miles from Portland City Hall.   
 
  *All jobs or projects shall be computed from the city hall by 
  the shortest route to the geographical center of the 
  project. 
---------------------------------------------------------------- 
 IRON0014-005 07/01/2007 
 
ADAMS, ASOTIN, BENTON, COLUMBIA, DOUGLAS, FERRY, FRANKLIN, 
GARFIELD, GRANT, LINCOLN, OKANOGAN, PEND ORIELLE, SPOKANE, 
STEVENS, WALLA WALLA AND WHITMAN COUNTIES 
 
                                   Rates          Fringes 
 
IRONWORKER.......................$ 28.22            15.52 
---------------------------------------------------------------- 
 IRON0029-002 07/01/2007 
 



D-30 
 

Wage Determinations 
WA PRA-MORA 10(11), SR 123 and SR 410-1c 

CLARK, COWLITZ, KLICKITAT, PACIFIC, SKAMANIA, AND WAHKAIKUM 
COUNTIES 
 
                                   Rates          Fringes 
 
IRONWORKER.......................$ 30.25            15.52 
---------------------------------------------------------------- 
 IRON0086-002 07/01/2007 
 
YAKIMA, KITTITAS AND CHELAN COUNTIES 
 
                                   Rates          Fringes 
 
IRONWORKER.......................$ 29.00            15.52 
---------------------------------------------------------------- 
 IRON0086-004 07/01/2007 
 
CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS, 
MASON, PIERCE, SKAGIT, SNOHOMISH, THURSTON, AND WHATCOM COUNTIES 
 
                                   Rates          Fringes 
 
IRONWORKER.......................$ 32.40            15.52 
---------------------------------------------------------------- 
 LABO0001-002 06/01/2007 
 
ZONE 1: 
 
                                   Rates          Fringes 
 
Laborers:   
     CALLAM, GRAYS HARBOR,  
     ISLAND, JEFFERSON, KING,  
     KITSAP, LEWIS, MASON,  
     PACIFIC (NORTH OF STRAIGHT  
     LINE MADE BY EXTENDING THE  
     NORTH BOUNDARY WAHKIAKUM  
     COUNTY WEST TO THE PACIFIC  
     OCEAN), PIERCE, SAN JUAN,  
     SKAGIT, SNOHOMISH,  
     THURSTON AND WHATCOM  
     COUNTIES 
      GROUP 1....................$ 20.25             8.26 
      GROUP 2....................$ 22.81             8.26 
      GROUP 3....................$ 28.04             8.26 
      GROUP 4....................$ 28.55             8.26 
      GROUP 5....................$ 29.00             8.26 
     CHELAN, DOUGLAS (WEST OF  
     THE 120TH MERIDIAN),  
     KITTITAS AND YAKIMA  
     COUNTIES 
      GROUP 1....................$ 16.58             8.26 
      GROUP 2....................$ 19.00             8.26 
      GROUP 3....................$ 20.80             8.26 
      GROUP 4....................$ 21.30             8.26 
      GROUP 5....................$ 21.67             8.26 
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ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES): 
ZONE 2 - $ .70 
ZONE 3 - $1.00 
 
BASE POINTS: CHELAN, SUNNYSIDE, WENATCHEE, AND YAKIMA   
 
  ZONE 1 - Projects within 25 radius miles of the respective 
  city hall 
  ZONE 2 - More than 25 but less than 45 radius miles from the 
  respective city hall 
  ZONE 3 - More than 45 radius miles from the respective city 
  hall 
 
  BASE POINTS: BELLINGHAM, MT. VERNON, EVERETT, SEATTLE, KENT, 
  TACOMA, OLYMPIA, CENTRALIA, ABERDEEN, SHELTON, PT. 
  TOWNSEND, PT. ANGELES, AND BREMERTON 
 
  ZONE 1 - Projects within 25 radius miles of the respective 
  city hall 
  ZONE 2 - More than 25 but less than 45 radius miles from the 
  respective city hall 
  ZONE 3 - More than 45 radius miles from the respective city 
  hall 
 
LABORERS CLASSIFICATIONS    
 
  GROUP 1:  Landscaping and Planting; Watchman; Window 
  Washer/Cleaner (detail clean-up, such as but not limited to 
  cleaning floors, ceilings, walls, windows, etc., prior to 
  final acceptance by the owner) 
 
  GROUP 2:  Batch Weighman; Crusher Feeder; Fence Laborer; 
  Flagman; Pilot Car 
 
  GROUP 3:  General Laborer; Air, Gas, or Electric Vibrating 
  Screed; Asbestos Abatement Laborer; Ballast Regulator 
  Machine; Brush Cutter; Brush Hog Feeder; Burner; Carpenter 
  Tender; Cement Finisher Tender; Change House or Dry Shack; 
  Chipping Gun (under 30 lbs.); Choker Setter; Chuck Tender; 
  Clean-up Laborer; Concrete Form Stripper; Curing Laborer; 
  Demolition (wrecking and moving including charred 
  material); Ditch Digger; Dump Person; Fine Graders; 
  Firewatch; Form Setter; Gabian Basket Builders; Grout 
  Machine Tender; Grinders; Guardrail Erector; Hazardous 
  Waste Worker (Level C); Maintenance Person; Material Yard 
  Person; Pot Tender; Rip Rap Person; Riggers; Scale Person; 
  Sloper Sprayer; Signal Person; Stock Piler; Stake Hopper; 
  Toolroom Man (at job site); Topper-Tailer; Track Laborer; 
  Truck Spotter; Vinyl Seamer 
 
  GROUP 4:  Cement Dumper-Paving; Chipping Gun (over 30 lbs.); 
  Clary Power Spreader; Concrete Dumper/Chute Operator; 
  Concrete Saw Operator; Drill Operator (hydraulic, diamond, 
  aiartrac); Faller and Bucker Chain Saw; Grade Checker and 
  Transit Person; Groutmen (pressure) including post tension 
  beams; Hazardous Waste Worker (Level B); High Scaler; 
  Jackhammer; Laserbeam Operator; Manhole Builder-Mudman; 
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  Mortarman and Hodcarrier; Nozzleman (concrete pump, green 
  cutter when using combination of high pressure air and 
  water on concrete and rock, sandblast, gunite, shotcrete, 
  water blaster, vacuum blaster); Pavement Breaker; Pipe 
  Layer and Caulker; Pipe Pot Tender; Pipe Reliner (not 
  insert type); Pipe Wrapper; Power Jacks; Railroad Spike 
  Puller-Power; Raker-Asphalt; Rivet Buster; Rodder; Sloper 
  (over 20 ft); Spreader (concrete); Tamper and Similar 
  electric, air and glas operated tool; Timber Person-sewer 
  (lagger shorer and cribber); Track Liner Power; Tugger 
  Operator; Vibrator; Well Point Laborer 
 
  GROUP 5: Caisson Worker; Miner; Powderman; Re-Timberman; 
  Hazardous Waste Worker (Level A). 
---------------------------------------------------------------- 
 LABO0238-004 06/01/2007 
 
ADAMS, ASOTIN, BENTON, COLUMBIA, DOUGLAS (EAST OF THE 120TH 
MERIDIAN), FERRY, FRANKLIN, GARFIELD, GRANT, LINCOLN, OKANOGAN, 
PEND OREILLE, STEVENS, SPOKANE, WALLA WALLA AND WHITMAN COUNTIES 
 
                                   Rates          Fringes 
 
Laborers:   
     ZONE 1: 
      GROUP 1....................$ 19.71             7.45 
      GROUP 2....................$ 21.81             7.45 
      GROUP 3....................$ 22.08             7.45 
      GROUP 4....................$ 22.35             7.45 
      GROUP 5....................$ 22.63             7.45 
      GROUP 6....................$ 24.00             7.45 
 
Zone Differential (Add to Zone 1 rate):  $2.00   
 
BASE POINTS:  Spokane, Pasco, Lewiston   
 
Zone 1:  0-45 radius miles from the main post office.  
  Zone 2:  45  radius miles and over from the main post office. 
   
 
LABORERS CLASSIFICATIONS    
 
  GROUP 1:  Flagman; Landscape Laborer; Scaleman; Traffic 
  Control Maintenance Laborer (to include erection and 
  maintenance of barricades, signs and relief of flagperson); 
  Window Washer/Cleaner (detail cleanup, such as, but not 
  limited to cleaning floors, ceilings, walls, windows, etc. 
  prior to final acceptance by the owner) 
 
  GROUP 2:  Asbestos Abatement Worker; Brush Hog Feeder; 
  Carpenter Tender; Cement Handler; Clean-up Laborer; 
  Concrete Crewman (to include stripping of forms, hand 
  operating jacks on slip form construction, application of 
  concrete curing compounds, pumpcrete machine, signaling, 
  handling the nozzle of squeezcrete or similar machine,6 
  inches and smaller); Confined Space Attendant; Concrete 
  Signalman; Crusher Feeder; Demolition (to include clean-up, 
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  burning, loading, wrecking and salvage of all material); 
  Dumpman; Fence Erector; Firewatch; Form Cleaning Machine 
  Feeder, Stacker; General Laborer; Grout Machine Header 
  Tender; Guard Rail (to include guard rails, guide and 
  reference posts, sign posts, and right-of-way markers); 
  Hazardous Waste Worker, Level D (no respirator is used and 
  skin protection is minimal); Miner, Class "A" (to include 
  all bull gang, concrete crewman, dumpman and pumpcrete 
  crewman, including distributing pipe, assembly & dismantle, 
  and nipper); Nipper; Riprap Man; Sandblast Tailhoseman; 
  Scaffold Erector (wood or steel); Stake Jumper; Structural 
  Mover (to include separating foundation, preparation, 
  cribbing, shoring, jacking and unloading of structures); 
  Tailhoseman (water nozzle); Timber Bucker and Faller (by 
  hand); Track Laborer (RR); Truck Loader; Well-Point Man; 
  All Other Work Classifications Not Specially Listed Shall 
  Be Classified As General Laborer 
 
  GROUP 3:  Aspahlt Raker; Asphalt Roller, walking; Cement 
  Finisher Tender; Concrete Saw, walking; Demolition Torch; 
  Dope Pot Firemen, non-mechanical; Driller Tender (when 
  required to move and position machine); Form Setter, 
  Paving; Grade Checker using level; Hazardous Waste Worker, 
  Level C (uses a chemical "splash suit" and air purifying 
  respirator); Jackhammer Operator; Miner, Class "B" (to 
  include brakeman, finisher, vibrator, form setter); 
  Nozzleman (to include squeeze and flo-crete nozzle); 
  Nozzleman, water, air or steam; Pavement Breaker (under 90 
  lbs.); Pipelayer, corrugated metal culvert; Pipelayer, 
  multi- plate; Pot Tender; Power Buggy Operator; Power Tool 
  Operator, gas, electric, pneumatic; Railroad Equipment, 
  power driven, except dual mobile power spiker or puller; 
  Railroad Power Spiker or Puller, dual mobile; Rodder and 
  Spreader; Tamper (to include operation of Barco, Essex and 
  similar tampers); Trencher, Shawnee; Tugger Operator; Wagon 
  Drills; Water Pipe Liner; Wheelbarrow (power driven) 
 
  GROUP 4:  Air and Hydraulic Track Drill; Brush Machine (to 
  include horizontal construction joint cleanup brush 
  machine, power propelled); Caisson Worker, free air; Chain 
  Saw Operator and Faller; Concrete Stack (to include 
  laborers when laborers working on free standing concrete 
  stacks for smoke or fume control above 40 feet high); 
  Gunite (to include operation of machine and nozzle); 
  Hazardous Waste Worker, Level B (uses same respirator 
  protection as Level A.  A supplied air line is provided in 
  conjunction with a chemical "splash suit"); High Scaler; 
  Laser Beam Operator (to include grade checker and elevation 
  control); Miner, Class C (to include miner, nozzleman for 
  concrete, laser beam operator and rigger on tunnels); 
  Monitor Operator (air track or similar mounting); Mortar 
  Mixer; Nozzleman (to include jet blasting nozzleman, over 
  1,200 lbs., jet blast machine power propelled, sandblast 
  nozzle); Pavement Breaker (90 lbs. and over); Pipelayer (to 
  include working topman, caulker, collarman, jointer, 
  mortarman, rigger, jacker, shorer, valve or meter 
  installer); Pipewrapper; Plasterer Tender; Vibrators (all) 
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  GROUP 5 - Drills with Dual Masts; Hazardous Waste Worker, 
  Level A (utilizes a fully encapsulated suit with a 
  self-contained breathing apparatus or a supplied air line); 
  Miner Class "D", (to include raise and shaft miner, laser 
  beam operator on riases and shafts) 
 
GROUP 6 - Powderman 
---------------------------------------------------------------- 
 LABO0238-006 06/01/2007 
 
COUNTIES EAST OF THE 120TH MERIDIAN:  ADAMS, ASOTIN, BENTON, 
COLUMBIA, DOUGLAS, FERRY, FRANKLIN, GARFIELD, GRANT, LINCOLN, 
OKANOGAN, PEND OREILLE, STEVENS, SPOKANE, WALLA WALLA, WHITMAN 
 
                                   Rates          Fringes 
 
Hod Carrier......................$ 23.40             7.45 
---------------------------------------------------------------- 
 LABO0335-001 06/01/2007 
 
CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH OF A STRAIGHT LINE 
MADE BY EXTENDING THE NORTH BOUNDARY LINE OF WAHKIAKUM COUNTY 
WEST TO THE PACIFIC OCEAN), SKAMANIA AND WAHKIAKUM COUNTIES 
 
                                   Rates          Fringes 
 
Laborers:   
     ZONE 1: 
      GROUP 1....................$ 25.94             8.25 
      GROUP 2....................$ 26.54             8.25 
      GROUP 3....................$ 26.98             8.25 
      GROUP 4....................$ 27.36             8.25 
      GROUP 5....................$ 23.44             8.25 
      GROUP 6....................$ 21.02             8.25 
      GROUP 7....................$ 17.82             8.25 
 
Zone Differential (Add to Zone 1 rates):  
Zone 2 $ 0.65 
Zone 3 - 1.15 
Zone 4 - 1.70 
Zone 5 - 2.75   
 
BASE POINTS:  GOLDENDALE, LONGVIEW, AND VANCOUVER   
 
ZONE 1:  Projects within 30 miles of the respective city all.  
  ZONE 2:  More than 30 miles but less than 40 miles from the 
  respective city hall. 
  ZONE 3:  More than 40 miles but less than 50 miles from the 
  respective city hall. 
  ZONE 4:  More than 50 miles but less than 80 miles from the 
  respective city hall. 
  ZONE 5:  More than 80 miles from the respective city hall. 
   
 
LABORERS CLASSIFICATIONS     
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  GROUP  1: Asphalt Plant Laborers; Asphalt Spreaders; Batch 
  Weighman; Broomers; Brush Burners and Cutters; Car and 
  Truck Loaders; Carpenter Tender; Change-House Man or Dry 
  Shack Man; Choker Setter; Clean-up Laborers; Curing, 
  Concrete; Demolition, Wrecking and Moving Laborers; 
  Dumpers, road oiling crew; Dumpmen (for grading crew); 
  Elevator Feeders; Guard Rail, Median Rail Reference Post, 
  Guide Post, Right of Way Marker; Fine Graders; Fire Watch; 
  Form Strippers (not swinging stages); General Laborers; 
  Hazardous Waste Worker; Leverman or Aggregate Spreader 
  (Flaherty and similar types); Loading Spotters; Material 
  Yard Man (including electrical); Pittsburgh Chipper 
  Operator or Similar Types; Railroad Track Laborers; Ribbon 
  Setters (including steel forms); Rip Rap Man (hand placed); 
  Road Pump Tender; Sewer Labor; Signalman; Skipman; Slopers; 
  Spraymen; Stake Chaser; Stockpiler; Tie Back Shoring; 
  Timber Faller and Bucker (hand labor); Toolroom Man (at job 
  site); Tunnel Bullgang (above ground); Weight-Man- Crusher 
  (aggregate when used) 
 
  GROUP  2:  Applicator (including pot power tender for same), 
  applying protective material by hand or nozzle on utility 
  lines or storage tanks on project; Brush Cutters (power 
  saw); Burners; Choker Splicer; Clary Power Spreader and 
  similar types; Clean- up Nozzleman-Green Cutter (concrete, 
  rock, etc.); Concrete Power Buggyman; Concrete Laborer; 
  Crusher Feeder; Demolition and Wrecking Charred Materials; 
  Gunite Nozzleman Tender; Gunite or Sand Blasting Pot 
  Tender; Handlers or Mixers of all Materials of an 
  irritating nature (including cement and lime); Tool 
  Operators (includes but not limited to:  Dry Pack Machine; 
  Jackhammer; Chipping Guns; Paving Breakers); Pipe Doping 
  and Wrapping; Post Hole Digger, air, gas or electric; 
  Vibrating Screed; Tampers; Sand Blasting (Wet); 
  Stake-Setter; Tunnel-Muckers, Brakemen, Concrete Crew, 
  Bullgang (underground) 
 
  GROUP  3:  Asbestos Removal; Bit Grinder; Drill Doctor; Drill 
  Operators, air tracks, cat drills, wagon drills, 
  rubber-mounted drills, and other similar types including at 
  crusher plants; Gunite Nozzleman; High Scalers, Strippers 
  and Drillers (covers work in swinging stages, chairs or 
  belts, under extreme conditions unusual to normal drilling, 
  blasting, barring-down, or sloping and stripping); Manhole 
  Builder; Powdermen; Concrete Saw Operator; Pwdermen; Power 
  Saw Operators (Bucking and Falling); Pumpcrete Nozzlemen; 
  Sand Blasting (Dry); Sewer Timberman; Track Liners, Anchor 
  Machines, Ballast Regulators, Multiple Tampers, Power 
  Jacks, Tugger Operator; Tunnel-Chuck Tenders, Nippers and 
  Timbermen; Vibrator; Water Blaster 
 
  GROUP  4:   Asphalt Raker; Concrete Saw Operator (walls); 
  Concrete Nozzelman; Grade Checker; Pipelayer; Laser Beam 
  (pipelaying)-applicable when employee assigned to move, set 
  up, align; Laser Beam; Tunnel Miners; Motorman-Dinky 
  Locomotive-Tunnel; Powderman-Tunnel; Shield Operator-Tunnel 
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GROUP 5:  Traffic Flaggers    
 
GROUP 6:  Fence Builders    
 
GROUP 7:  Landscaping or Planting Laborers 
---------------------------------------------------------------- 
 LABO0335-010 06/01/2007 
 
CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH OF A STRAIGHT LINE 
MADE BY EXTENDING THE NORTH BOUNDARY LINE OF WAHKIAKUM COUNTY 
WEST TO THE PACIFIC OCEAN), SKAMANIA AND WAHKIAKUM COUNTIES 
 
                                   Rates          Fringes 
 
Hod Carrier......................$ 27.96             8.25 
---------------------------------------------------------------- 
 PAIN0005-002 06/01/2007 
 
STATEWIDE EXCEPT CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH), 
SKAMANIA, AND WAHKIAKUM COUNTIES 
 
                                   Rates          Fringes 
 
Painters:   
     STRIPERS....................$ 25.38            11.02 
---------------------------------------------------------------- 
 PAIN0005-004 07/01/2007 
 
CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS, 
MASON, PIERCE, SAN JUAN, SKAGIT, SNOHOMISH, THURSTON  AND 
WHATCOM COUNTIES 
 
                                   Rates          Fringes 
 
PAINTER..........................$ 19.91             6.85 
---------------------------------------------------------------- 
* PAIN0005-006 07/01/2007 
 
ADAMS, ASOTIN; BENTON AND FRANKLIN (EXCEPT HANFORD SITE); 
CHELAN, COLUMBIA, DOUGLAS, FERRY, GARFIELD, GRANT, KITTITAS, 
LINCOLN, OKANOGAN, PEND OREILLE, SPOKANE, STEVENS, WALLA WALLA, 
WHITMAN AND YAKIMA COUNTIES 
 
                                   Rates          Fringes 
 
Painters:   
     Application of Cold Tar  
     Products, Epoxies, Polyure  
     thanes, Acids, Radiation  
     Resistant Material, Water  
     and Sandblasting, Bridges,  
     Towers, Tanks, Stacks,  
     Steeples....................$ 20.84             7.38 
      Over 30'/Swing Stage Work..$ 21.54             7.38 
     Brush, Roller, Striping,  
     Steam-cleaning and Spray....$ 15.09             6.18 
     Lead Abatement, Asbestos  
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     Abatement...................$ 20.84             7.38 
     TV Radio, Electrical  
     Transmission Towers.........$ 21.59             7.38 
      Over 30'/Swing Stage Work..$ 22.29             7.38 
 
  *$.70 shall be paid over and above the basic wage rates 
  listed for work on swing stages and high work of over 30 
  feet. 
---------------------------------------------------------------- 
 PAIN0055-002 09/01/2007 
 
CLARK, COWLITZ, KLICKITAT, PACIFIC, SKAMANIA, AND WAHKIAKUM 
COUNTIES 
 
                                   Rates          Fringes 
 
Painters:   
     Brush & Roller..............$ 19.29             7.05 
     High work - All work 60  
     ft. or higher...............$ 20.04             7.05 
     Spray and Sandblasting......$ 19.89             7.05 
---------------------------------------------------------------- 
 PAIN0055-007 06/01/2007 
 
CLARK, COWLITZ, KLICKITAT, SKAMANIA and WAHKIAKUM COUNTIES 
 
                                   Rates          Fringes 
 
Painters:   
     HIGHWAY & PARKING LOT   
     STRIPER.....................$ 28.27             8.27 
---------------------------------------------------------------- 
 PLAS0072-004 06/01/2007 
 
ADAMS, ASOTIN, BENTON, CHELAN, COLUMBIA, DOUGLAS, FERRY, 
FRANKLIN, GARFIELD, GRANT, KITTITAS, LINCOLN, OKANOGAN, PEND 
OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN, AND YAKIMA 
COUNTIES 
 
                                   Rates          Fringes 
 
CEMENT MASON/CONCRETE FINISHER   
     ZONE 1:.....................$ 24.68             7.98 
 
Zone Differential (Add to Zone 1 rate): Zone 2 - $2.00   
 
BASE POINTS:  Spokane, Pasco, Moses Lake, Lewiston   
Zone 1:  0 - 45 radius miles from the main post office  
Zone 2:  Over 45 radius miles from the main post office 
---------------------------------------------------------------- 
 PLAS0528-001 06/01/2007 
 
CLALLAM, COWLITZ, GRAYS HARBOR, ISLAND, JEFFERSON, KING, 
KITSAP, LEWIS, MASON, PACIFIC, PIERCE, SAN JUAN, SKAGIT, 
SNOHOMISH, THURSTON, WAHKIAKUM AND WHATCOM COUNTIES 
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                                   Rates          Fringes 
 
Cement Masons:   
     CEMENT MASON................$ 32.69            11.89 
     COMPOSITION, COLOR MASTIC,  
      TROWEL MACHINE, GRINDER,   
     POWER TOOLS, GUNNITE NOZZLE.$ 33.19            11.89 
---------------------------------------------------------------- 
 PLAS0555-002 06/01/2007 
 
CLARK, KLICKITAT AND SKAMANIA COUNTIES   
 
ZONE 1: 
 
                                   Rates          Fringes 
 
Cement Masons:   
     CEMENT MASONS DOING BOTH  
     COMPOSITION/POWER  
     MACHINERY AND  
     SUSPENDED/HANGING SCAFFOLD..$ 26.61            14.83 
     CEMENT MASONS ON  
     SUSPENDED, SWINGING AND/OR  
     HANGING SCAFFOLD............$ 26.10            14.83 
     CEMENT MASONS...............$ 25.59            14.83 
     COMPOSITION WORKERS AND  
     POWER MACHINERY OPERATORS...$ 26.10            14.83 
 
Zone Differential (Add To Zone 1 Rates): 
Zone 2 -  $0.65 
Zone 3 -   1.15 
Zone 4 -   1.70 
Zone 5 -   3.00   
 
  BASE POINTS:  BEND, CORVALLIS, EUGENE, MEDFORD, PORTLAND, 
  SALEM, THE DALLES, VANCOUVER 
 
ZONE 1:  Projects within 30 miles of the respective city hall  
  ZONE 2:  More than 30 miles but less than 40 miles from the 
  respective city hall. 
  ZONE 3:  More than 40 miles but less than 50 miles from the 
  respective city hall. 
  ZONE 4:  More than 50 miles but less than 80 miles from the 
  respective city hall. 
ZONE 5:  More than 80 miles from the respective city hall 
---------------------------------------------------------------- 
* PLUM0032-002 01/01/2008 
 
CLALLAM, KING AND JEFFERSON COUNTIES 
 
                                   Rates          Fringes 
 
Plumbers and Pipefitters.........$ 39.88            17.51 
---------------------------------------------------------------- 
 PLUM0032-003 06/01/2007 
 
CHELAN, KITTITAS (NORTHERN TIP), DOUGLAS (NORTH), AND OKANOGAN 
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(NORTH) COUNTIES 
 
                                   Rates          Fringes 
 
Plumbers and Pipefitters.........$ 26.78            14.29 
---------------------------------------------------------------- 
 PLUM0044-003 06/01/2007 
 
ADAMS (NORTHERN PART), ASOTIN (CLARKSTON ONLY), FERRY (EASTERN 
PART), LINCOLN, PEND ORIELLE, STEVENS, SPOKANE, AND WHITMAN 
COUNTIES 
 
                                   Rates          Fringes 
 
Plumbers and Pipefitters   
     ADAMS (NORTHERN PART),  
     ASOTIN (CLARKSTON ONLY),  
     FERRY (EASTERN PART),  
     LINCOLN, PEND ORIELLE AND  
     STEVENS AND SPOKANE  
     COUNTIES....................$ 30.14            12.81 
     WHITMAN COUNTY..............$ 36.24            12.81 
---------------------------------------------------------------- 
 PLUM0082-001 06/01/2007 
 
CLARK (NORTHERN TIP INCLUDING WOODLAND), COWLITZ, GRAYS HARBOR, 
LEWIS, MASON (EXCLUDING NE SECTION), PACIFIC, PIERCE SKAMANIA, 
THURSTON AND WAHKIAKUM COUNTIES 
 
                                   Rates          Fringes 
 
Plumbers and Pipefitters.........$ 35.55            15.32 
---------------------------------------------------------------- 
 PLUM0265-003 06/01/2007 
 
ISLAND, SKAGIT, SNOHOMISH,SAN JUAN AND WHATCOM COUNTIES 
 
                                   Rates          Fringes 
 
Plumbers and Pipefitters.........$ 35.55            15.32 
---------------------------------------------------------------- 
 PLUM0290-003 10/01/2007 
 
CLARK (ALL EXCLUDING NORTHERN TIP INCLUDING CITY OF WOODLAND) 
 
                                   Rates          Fringes 
 
Plumbers and Pipefitters.........$ 34.99            16.34 
---------------------------------------------------------------- 
 PLUM0598-005 06/01/2007 
 
ADAMS (SOUTHERN PART), ASOTIN (EXCLUDING THE CITY OF 
CLARKSTON), BENTON,  COLUMBIA, DOUGLAS (EASTERN HALF), FERRY 
(WESTERN PART), FRANKLIN,  GARFIELD, GRANT, KITTITAS (ALL BUT 
NORTHERN TIP), KLICKITAT, LINCOLN (WESTERN PART), OKANOGAN 
(EASTERN), WALLA WALLA AND YAKIMA COUNTIES 
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                                   Rates          Fringes 
 
PLUMBER..........................$ 35.69            18.55 
---------------------------------------------------------------- 
 PLUM0631-001 06/01/2007 
 
MASON (NE SECTION), AND KITSAP COUNTIES 
 
                                   Rates          Fringes 
 
Plumbers and Pipefitters   
     All new construction,  
     additions, and remodeling  
     of commercial building  
     projects such as: cocktail  
     lounges and taverns,  
     professional buildings,  
     medical clinics, retail  
     stores, hotels and motels,  
     restaurants and fast food  
     types, gasoline service  
     stations, and car washes  
     where the plumbing and  
     mechanical cost of the  
     project is less than   
     $100,000....................$ 27.39            11.18 
     All other work where the  
     plumbing and mechanical  
     cost of the project is  
     $100,000 and over...........$ 34.90            15.32 
---------------------------------------------------------------- 
 TEAM0037-002 06/01/2007 
 
CLARK, COWLITZ, KLICKITAT, PACIFIC (South of a straight line 
made by extending the north boundary line of Wahkiakum County 
west to the Pacific Ocean), SKAMANIA, AND WAHKIAKUM COUNTIES 
 
                                   Rates          Fringes 
 
Truck drivers:   
     ZONE 1 
      GROUP 1....................$ 25.65            11.63 
      GROUP 2....................$ 25.77            11.63 
      GROUP 3....................$ 25.90            11.63 
      GROUP 4....................$ 26.16            11.63 
      GROUP 5....................$ 26.38            11.63 
      GROUP 6....................$ 26.54            11.63 
      GROUP 7....................$ 26.74            11.63 
 
Zone Differential (Add to Zone 1 Rates): 
Zone 2 - $0.65 
Zone 3 -  1.15 
Zone 4 -  1.70 
Zone 5 -  2.75   
 
BASE POINTS: ASTORIA, THE DALLES, LONGVIEW AND VANCOUVER   
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  ZONE 1:  Projects within 30 miles of the respective city 
  hall. 
 
  ZONE 2:  More than 30 miles but less than 40 miles from the 
  respective city hall. 
 
  ZONE 3:  More than 40 miles but less than 50 miles from the 
  respective city hall. 
 
  ZONE 4:  More than 50 miles but less than 80 miles from the 
  respective city hall. 
 
ZONE 5:  More than 80 miles from the respective city hall. 
 
TRUCK DRIVERS CLASSIFICATIONS    
 
  GROUP 1:  A Frame or Hydra lifrt truck w/load bearing 
  surface; Articulated Dump Truck; Battery Rebuilders; Bus or 
  Manhaul Driver; Concrete Buggies (power operated); Concrete 
  Pump Truck; Dump Trucks, side, end and bottom dumps, 
  including Semi Trucks and Trains or combinations there of: 
  up to and including 10 cu. yds.; Lift Jitneys, Fork Lifts 
  (all sizes in loading, unloading and transporting material 
  on job site); Loader and/or Leverman on Concrete Dry Batch 
  Plant (manually operated); Pilot Car; Pickup Truck; Solo 
  Flat Bed and misc. Body Trucks, 0-10 tons; Truck Tender; 
  Truck Mechanic Tender; Water Wagons (rated capacity) up to 
  3,000 gallons; Transit Mix and Wet or Dry Mix - 5 cu. yds. 
  and under; Lubrication Man, Fuel Truck Driver, Tireman, 
  Wash Rack, Steam Cleaner or combinations; Team Driver; 
  Slurry Truck Driver or Leverman; Tireman 
 
  GROUP 2:  Boom Truck/Hydra-lift or Retracting Crane; 
  Challenger; Dumpsters or similar equipment all sizes; Dump 
  Trucks/Articulated Dumps 6 cu to 10 cu.; Flaherty Spreader 
  Driver or Leverman; Lowbed Equipment, Flat Bed Semi-trailer 
  or doubles transporting equipment or wet or dry materials; 
  Lumber Carrier, Driver-Straddle Carrier (used in loading, 
  unloading and transporting of materials on job site); Oil 
  Distributor Driver or Leverman; Transit mix and wet or dry 
  mix trcuks: over 5 cu. yds. and including 7 cu. yds.; 
  Vacuum Trucks; Water truck/Wagons (rated capacity) over 
  3,000 to 5,000 gallons 
 
  GROUP 3: Ammonia Nitrate Distributor Driver; Dump trucks, 
  side, end and bottom dumps, including Semi Trucks and 
  Trains or combinations thereof: over 10 cu. yds. and 
  including 30 cu. yds. includes Articulated Dump Trucks; 
  Self-Propelled Street Sweeper; Transit mix and wet or dry 
  mix truck: over 7 cu yds. and including 11 cu yds.; Truck 
  Mechanic-Welder-Body Repairman; Utility and Clean-up Truck; 
  Water Wagons (rated capacity) over 5,000 to 10,000 gallons 
 
  GROUP 4: Asphalt Burner; Dump Trucks, side, end and bottom 
  cumps, including Semi-Trucks and Trains or combinations 
  thereof: over 30 cu. yds. and including 50 cu. yds. 
  includes Articulated Dump Trucks; Fire Guard; Transit Mix 
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  and Wet or Dry Mix Trucks, over 11 cu. yds. and including 
  15 cu. yds.; Water Wagon (rated capacity) over 10,000 
  gallons to 15,000 gallons 
 
  GROUP 5:  Composite Crewman; Dump Trucks, side, end and 
  bottom dumps, including Semi Trucks and Trains or 
  combinations thereof: over 50 cu. yds. and including 60 cu. 
  yds. includes Articulated Dump Trucks 
 
  GROUP 6: Bulk Cement Spreader w/o Auger; Dry Pre-Batch 
  concrete Mix Trucks; Dump trucks, side, end and bottom 
  dumps, including Semi Trucks and Trains of combinations 
  thereof: over 60 cu. yds. and including 80 cu. yds., and 
  includes Articulated Dump Trucks; Skid Truck 
 
  GROUP 7:  Dump Trucks, side, end and bottom dumps, including 
  Semi Trucks and Trains or combinations thereof: over 80 cu. 
  yds. and including 100 cu. yds., includes Articulated Dump 
  Trucks; Industrial Lift Truck (mechanical tailgate) 
---------------------------------------------------------------- 
* TEAM0174-001 06/01/2007 
 
CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS, 
MASON, PACIFIC (North of a straight line made by extending the 
north boundary line of Wahkiakum County west to the Pacific 
Ocean), PIERCE, SAN JUAN, SKAGIT, SNOHOMISH, THURSTON AND 
WHATCOM COUNTIES 
 
                                   Rates          Fringes 
 
Truck drivers:   
     ZONE A: 
      GROUP 1:...................$ 29.42            12.48 
      GROUP 2:...................$ 28.71            12.48 
      GROUP 3:...................$ 26.18            12.48 
      GROUP 4:...................$ 21.69            12.48 
      GROUP 5:...................$ 29.07            12.48 
 
  ZONE B (25-45 miles from center of listed cities*): Add $.70 
  per hour to Zone A rates. 
  ZONE C (over 45 miles from centr of listed cities*): Add 
  $1.00 per hour to Zone A rates. 
 
  *Zone pay will be calculated from the city center of the 
  following listed cities: 
      
BELLINGHAM    CENTRALIA      RAYMOND       OLYMPIA 
EVERETT       SHELTON        ANACORTES     BELLEVUE 
SEATTLE       PORT ANGELES   MT. VERNON    KENT 
TACOMA        PORT TOWNSEND  ABERDEEN      BREMERTON 
 
TRUCK DRIVERS CLASSIFICATIONS    
 
  GROUP 1 - "A-frame or Hydralift" trucks and Boom trucks or 
  similar equipment when "A" frame or "Hydralift" and Boom 
  truck or similar equipment is used; Buggymobile; Bulk 
  Cement Tanker; Dumpsters and similar equipment, 
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  Tournorockers, Tournowagon, Tournotrailer, Cat DW series, 
  Terra Cobra, Le Tourneau, Westinghouse, Athye Wagon, Euclid 
  Two and Four-Wheeled power tractor with trailer and similar 
  top-loaded equipment transporting material: Dump Trucks, 
  side, end and bottom dump, including semi-trucks and trains 
  or combinations thereof with 16 yards to 30 yards capacity: 
  Over 30 yards $.15 per hour additional for each 10 yard 
  increment; Explosive Truck (field mix) and similar 
  equipment; Hyster Operators (handling bulk loose 
  aggregates); Lowbed and Heavy Duty Trailer; Road Oil 
  Distributor Driver; Spreader, Flaherty Transit mix used 
  exclusively in heavy construction; Water Wagon and Tank 
  Truck-3,000 gallons and over capacity 
 
  GROUP 2 - Bulllifts, or similar equipment used in loading or 
  unloading trucks, transporting materials on job site; 
  Dumpsters, and similar equipment, Tournorockers, 
  Tournowagon, Turnotrailer, Cat. D.W. Series, Terra Cobra, 
  Le Tourneau, Westinghouse, Athye wagon, Euclid two and 
  four-wheeled power tractor with trailer and similar 
  top-loaded equipment transporting material: Dump trucks, 
  side, end and bottom dump, including semi-trucks and trains 
  or combinations thereof with less than 16 yards capacity; 
  Flatbed (Dual Rear Axle); Grease Truck, Fuel Truck, 
  Greaser, Battery Service Man and/or Tire Service Man; 
  Leverman and loader at bunkers and batch plants; Oil tank 
  transport; Scissor truck; Slurry Truck; Sno-Go and similar 
  equipment; Swampers; Straddler Carrier (Ross, Hyster) and 
  similar equipment; Team Driver; Tractor (small, 
  rubber-tired)(when used within Teamster jurisdiction); 
  Vacuum truck; Water Wagon and Tank trucks-less than 3,000 
  gallons capacity; Winch Truck; Wrecker, Tow truck and 
  similar equipment 
 
  GROUP 3 - Flatbed (single rear axle); Pickup Sweeper; Pickup 
  Truck. (Adjust Group 3 upward by $2.00 per hour for onsite 
  work only) 
 
GROUP 4 - Escort or Pilot Car 
 
GROUP 5 - Mechanic                     
 
HAZMAT PROJECTS 
 
  Anyone working on a HAZMAT job, where HAZMAT certification is 
  required, shall be compensated as a premium, in addition to 
  the classification working in as follows: 
  LEVEL C:  +$.25 per hour - This level uses an air purifying 
  respirator or additional protective clothing. 
  LEVEL B:  +$.50 per hour - Uses same respirator protection as 
  Level A.  Supplied air line is provided in conjunction with 
  a chemical "splash suit." 
  LEVEL A:  +$.75 per hour - This level utilizes a fully- 
  encapsulated suit with a self-contained breathing apparatus 
  or a supplied air line. 
---------------------------------------------------------------- 
 TEAM0760-002 06/01/2007 
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ADAMS, ASOTIN, BENTON, CHELAN, COLUMBIA, DOUGLAS, FERRY, 
FRANKLIN, GARFIELD, GRANT KITTITAS, LINCOLN, OKANOGAN, PEND 
OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN AND YAKIMA 
COUNTIES 
 
                                   Rates          Fringes 
 
Truck drivers: (ANYONE    
WORKING ON HAZMAT JOBS SEE    
FOOTNOTE A BELOW)   
     ZONE 1: 
      GROUP 1....................$ 19.27            10.70 
      GROUP 2....................$ 21.54            10.70 
      GROUP 3....................$ 22.04            10.70 
      GROUP 4....................$ 22.37            10.70 
      GROUP 5....................$ 22.48            10.70 
      GROUP 6....................$ 22.65            10.70 
      GROUP 7....................$ 23.18            10.70 
      GROUP 8....................$ 23.51            10.70 
 
Zone Differential (Add to Zone 1 rate:  Zone 2 - $2.00)   
 
BASE POINTS:  Spokane, Moses Lake, Pasco, Lewiston   
Zone 1:  0-45  radius miles from the main post office. 
  Zone 2:  Outside 45 radius miles from the main post office 
   
 
TRUCK DRIVERS CLASSIFICATIONS    
 
  GROUP 1: Escort Driver or Pilot Car; Employee Haul; Power 
  Boat Hauling Employees or Material 
 
  GROUP 2: Fish Truck; Flat Bed Truck; Fork Lift (3000 lbs. and 
  under); Leverperson (loading trucks at bunkers); Trailer 
  Mounted Hydro Seeder and Mulcher; Seeder & Mulcher; 
  Stationary Fuel Operator; Tractor (small, rubber-tired, 
  pulling trailer or similar equipment) 
 
  GROUP 3: Auto Crane (2000 lbs. capacity); Buggy Mobile & 
  Similar; Bulk Cement Tanks & Spreader; Dumptor (6 yds. & 
  under); Flat Bed Truck with Hydraullic System; Fork Lift 
  (3001-16,000 lbs.); Fuel Truck Driver, Steamcleaner & 
  Washer; Power Operated Sweeper; Rubber-tired Tunnel Jumbo; 
  Scissors Truck; Slurry Truck Driver; Straddle Carrier 
  (Ross, Hyster, & similar); Tireperson; Transit Mixers & 
  Truck Hauling Concrete (3 yd. to & including 6 yds.); 
  Trucks, side, end, bottom & articulated end dump (3 yards 
  to and including 6 yds.); Warehouseperson (to include 
  shipping & receiving); Wrecker & Tow Truck 
 
  GROUP 4: A-Frame; Burner, Cutter, & Welder; Service Greaser; 
  Trucks, side, end, bottom & articulated end dump (over 6 
  yards to and including 12 yds.); Truck Mounted Hydro 
  Seeder; Warehouseperson; Water Tank truck (0-8,000 gallons) 
 
  GROUP 5: Dumptor (over 6 yds.); Lowboy (50 tons & under); 
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  Self- loading Roll Off; Semi-Truck & Trailer; Tractor with 
  Steer Trailer; Transit Mixers and Trucks Hauling Concrete 
  (over 6 yds. to and including 10 yds.); Trucks, side, end, 
  bottom and end dump (over 12 yds. to & including 20 yds.); 
  Truck-Mounted Crane (with load bearing surface either 
  mounted or pulled, up to 14 ton); Vacuum Truck (super 
  sucker, guzzler, etc.) 
 
  GROUP 6: Flaherty Spreader Box Driver; Flowboys; Fork Lift 
  (over 16,000 lbs.); Dumps (Semi-end); Mechanic (Field); 
  Semi- end Dumps; Transfer Truck & Trailer; Transit Mixers & 
  Trucks Hauling Concrete (over 10 yds. to & including 20 
  yds.); Trucks, side, end, bottom and articulated end dump 
  (over 20 yds. to & including 40 yds.); Truck and Pup; 
  Tournarocker, DWs & similar with 2 or more 4 wheel-power 
  tractor with trailer, gallonage or yardage scale, whichever 
  is greater Water Tank Truck (8,001- 14,000 gallons); 
  Lowboy(over 50 tons) 
 
  GROUP 7: Oil Distributor Driver; Stringer Truck (cable 
  oeprated trailer); Transit Mixers & Trucks Hauling Concrete 
  (over 20 yds.); Truck, side, end, bottom end dump (over 40 
  yds. to & including 100 yds.); Truck Mounted Crane (with 
  load bearing surface either mounted or pulled (16 through 
  25 tons); 
 
  GROUP 8: Prime Movers and Stinger Truck; Trucks, side, end, 
  bottom and articulated end dump (over 100 yds.); Helicopter 
  Pilot Hauling Employees or Materials 
 
  Footnote A - Anyone working on a HAZMAT job, where HAZMAT 
  certification is required, shall be compensated as a 
  premium, in additon to the classification working in as 
  follows: 
   
  LEVEL C-D: - $.50 PER HOUR (This is the lowest level of 
  protection. This level may use an air purifying respirator 
  or additional protective clothing. 
 
  LEVEL A-B: - $1.00 PER HOUR (Uses supplied air is conjunction 
  with a chemical spash suit or fully encapsulated suit with 
  a self-contained breathing apparatus. 
 
  Employees shall be paid Hazmat pay in increments of four(4) 
  and eight(8) hours. 
 
NOTE:   
  Trucks Pulling Equipment Trailers: shall receive $.15/hour 
  over applicable truck rate 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
================================================================ 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
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award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
---------------------------------------------------------------- 
 
In the listing above, the "SU" designation means that rates 
listed under the identifier do not reflect collectively 
bargained wage and fringe benefit rates.  Other designations 
indicate unions whose rates have been determined to be 
prevailing. 
 
---------------------------------------------------------------- 
 
            WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
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3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
   END OF GENERAL DECISION 
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RESERVED 
 



03USC03/19/07 

 

 

 

 

 

ATTENTION 
 

The following Special Contract Requirements (SCRs) are only a portion of the 
specifications for this project.  These SCRs amend and supplement the Standard 
Specifications for Construction of Roads and Bridges on Federal Highway Projects, FP-03.  
The FP-03 U.S. Customary Units is a separately published book.  In order to understand the 
solicitation properly you need to have the FP-03 U.S. Customary Units as well as this 
packet.  Pay particular attention to the provisions of Subsection 104.04 in the FP-03.  This 
Subsection explains how each of the many contract documents fit together. 

If you would like to view the FP-03 U.S. Customary Units electronically, go to: 
http://www.wfl.fha.dot.gov/design/specs/fp03.htm 

If you would like a printed copy of the FP-03 U.S. Customary Units, contact the: 

Contracts Section 
Federal Highway Administration 
Western Federal Lands Highway Division 
610 East Fifth Street 
Vancouver, WA  98661 
Phone:  360.619.7520 
Fax:  360.619.7520 
E-mail:  contracts@mail.wfl.fha.dot.gov 

(printed copies of the FP-03 will be distributed to the successful bidder) 

SCRs Table of Contents 
Project:  WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 
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03USC06/22/.07 

Section 101.— TERMS, FORMAT, AND DEFINITIONS 

101.04 Definitions.  Add the following:   

Holidays — Holidays occur on the following days: 

• 1st day of January - New Year’s Day; 
• 3rd Monday of January - Martin Luther King, Jr. Day; 
• 3rd Monday in February - Presidents’ Day; 
• Last Monday in May - Memorial Day; 
• 4th day of July - Independence Day; 
• 1st Monday in September - Labor Day; 
• 2nd Monday in October - Columbus Day; 
• 11th day in November - Veterans Day; 
• 4th Thursday in November - Thanksgiving Day; 
• 25th day in December - Christmas Day; 
• Other days declared holidays by the Congress or the President; 
• If a holiday falls on a Saturday, the preceding Friday is also a legal holiday.  If a holiday 

falls on a Sunday, the Monday following is also a legal holiday. 

SE/P75 Index (SEP) — SE/P200 Index (SEP) is a measure of a material’s ability to perform based 
on the quality and quantity of fines present.  The quality is represented by the  sand equivalent 
(SE) and quantity is represented by the percent passing the No. 200 (P200).  The SEP is computed 
as follows: 

For an SE ≥ 29, 
25+P

SE=SEP
200

 

For an SE < 29, 
P+SE
4+SE=SEP
200

 

Where: 

SE = Plastic fines in graded aggregates and soils by using the sand equivalent test 
AASHTO T 176, Alternate Method No. 2, Referee Method 

P200 = Material finer than No. 200 Sieve in mineral aggregates by washing AASHTO T 11 
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03USC06/22/07 

Section 102.— BID, AWARD, AND 
EXECUTION OF CONTRACT 

102.05A  Contract Award.  (Added Subsection.) 

FAR Provision 52.214-19, Contract Award - Sealed Bidding - Construction is supplemented as 
follows. 

The successful offeror will be awarded all pay items listed in the bid schedule. 

102.06 Performance and Payment Bonds.  Delete the text of the first paragraph and substitute 
with the following: 

Follow the requirements of FAR Clause 52.228-15 Performance and Payment Bonds – 
Construction.  Furnish a performance bond and a payment bond each in the penal amount of 100 
percent of the original contract price. 
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03USC10/13/04 

Section 103.— SCOPE OF WORK 

103.01  Intent of Contract.  Add the following: 

Additional work on sites within or in the vicinity of the project may be requested by the CO.  
Such work generally will be in response to natural disasters.  This paragraph does not affect the 
respective responsibilities of the parties under Subsection 107.06.  Provide cost proposals and 
perform work as ordered by the CO. 

103.06 Issue Resolution.  (Added Subsection.) 

Resolve project issues at the lowest authorized level and in the most expedient manner possible.  
Escalate unresolved issues to the next higher level in a timely manner to avoid adverse impacts 
to costs, risks, or time.  Either party may request an issue be escalated.  Submit requests in 
writing.  Upon the request of either party, both parties must escalate the issue.  An exception to 
escalating an issue may be observed when both parties agree extra time is needed for the 
development of facts. 

Decision making is encouraged to be made at the lowest authorized level.  Recommendations, 
options, and ideas by all team members are requested.  Decisions made at the lowest level 
possible will be supported by all management levels.  Countermands of decisions will not be 
permitted, except where there is a conflict with code, regulation, law, the contract, or a change of 
critical facts or information which causes a re-evaluation of the resolution.  Support of a 
countermand by the original decision team is critical.  All Contractor and Government team 
members must understand why the change is necessary and must be able to support it. 
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03USC06/22/07 

Section 104.— CONTROL OF WORK 

104.03 Specifications and Drawings.  Add the following paragraph: 

(c) As-built working drawings.  Furnish two as-built working drawings.  The Government 
will provide two sets of contract drawings to be used exclusively for recording the as-built 
details of the project.  Use red pencil or red ink to record the information described below. 

Note all additions or revisions to the location, character, and dimensions of the prescribed 
work shown on the contract drawings.  Line out all details shown that are not applicable to 
the completed work.  Check off details shown that were incorporated into the completed 
work without change. 

Retain the drawings at the project site and, as work progresses, continuously update them to 
reflect the as-built details.  Upon request, make the drawings available to the CO to review 
for compliance with these specifications. 

As a minimum, show the following types of changes on the as-built drawings: 

(1) Typical section(s) 

(a) Revisions in dimensions; and 

(b) Revisions in materials. 

(2) Plan and profile 

(a) Plan 

(1) Revisions to the alignment; 

(2) Changes in the construction limits; 

(3) Revisions in location, type, and grade of road approaches; 

(4) Location and type of utilities; 

(5) Location, size, and type of underdrains; 

(6) Skew of culverts; 

(7) Channel changes; 

(8) Location of monuments and permanent references; 
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(b) Profile 

(1) Revisions to grades, elevations, and stationing of intersection PIs; 

(2) Equations; 

(3) Culvert diameter, length, type, and stationing; 

(4) Length of culvert extension. and length of existing culvert; 

(5) Location, length, stationing, and type of retaining walls; and 

(6) Location, length, stationing, and end treatment of guardrail. 

(3) Miscellaneous 

(a) Revisions to parking areas or turnouts; and 

(b) Final location, type and length of curbs, sidewalks, etc. 

Furnish the as-built working drawings to the CO before the final inspection.  Correct all details 
found during the final inspection that are not shown on the as-built drawings and return to the 
CO within 5 working days. 
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03USC07/25/06 

Section 105.— CONTROL OF MATERIAL 

105.02 Material Sources.  Amend as follows: 

(a) Government-provided sources.  Add the following: 

There are no Government-provided sources for this project. 

(b) Contractor-located sources.  Add the following to the first paragraph: 

Obtain permits according to Subsection 107.10. 

Use only commercial or other sources located outside the Park boundary. Source on private 
“in-holder” lands within the Park boundaries will not be permitted. 

Subsurface material, that has not been exposed to weed sources, may be acceptable upon 
inspection by the park.  Park will inspect and approve all proposed material sources prior to 
use or transport to the Park.  Notify the CO at least 14 working days in advance, to allow for 
park inspection of proposed source.  

The following sources have been found to be weed-free: 

Glacier Northwest, White River 
Enumclaw, WA 

Randle Sand and Gravel, Lynch Creek Quarry 
Eatonville, WA 

105.04  Storing and Handling Material.  Delete the text of the second paragraph and substitute 
with the following: 

(a) Use turnouts at the locations shown on drawings for staging areas; for storage of 
materials, such as culverts, geotextile fabric, recycled aggregate, temporary traffic control 
devices, conserved topsoil; and for equipment parking. 

(b) Use the parking area at turnout 123-21, shown on the plans, for a staging area; for 
storage of material such as culverts, recycled aggregate, and geotextile fabric; for equipment 
parking; and a office trailer. Confine use of the parking area to the limits of existing 
disturbance. Install temporary plastic fence and silt fence around the perimeter of the 
parking area before use.  
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In addition to the requirements of Section 107, comply with the following: 

(1) Locate storage facilities for materials capable of causing water pollution to prevent 
accidental spillage into waters or channels leading into water. 

(c) The parking lot at the junction of U.S. 12 and State Route 123 is a potential staging area 
for storage of material such as culverts and geotextile fabric; for equipment parking; and for 
an office trailer. The Contractor must obtain approval from the USDA Forest Service prior 
to use. In addition to the requirements of Section 107, comply with the following: 

(1) Confine use of the parking lot to the limits of existing disturbance.  Install temporary 
plastic fence and silt fence around the perimeter of the parking lot before use.  Repair 
and restore the surface of the parking lot to the condition of the lot prior to 
commencement of work. 
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03USC01/02/08 

Section 106.— ACCEPTANCE OF WORK 

106.01  Conformity with Contract Requirements.  Amend as follows: 

Delete the second paragraph and substitute with the following: 

References to standard test methods of AASHTO, ASTM, GSA, and other recognized standard 
authorities refer to the methods in effect on the date of solicitation for bids.  Use the 26th edition 
of the AASHTO Standard Specifications for Transportation Materials and Methods of Sampling 
and Testing, and Appendix A and B of the Federal Lands Highway Field Materials Manual for 
this project.  Use the modified AASHTO procedures for sampling and testing contained in 
Appendix B of the Federal Lands Highway Field Materials Manual; except, when a specified 
sampling or test method is not included in Appendix B, sample and test according to the 
referenced AASHTO test procedure.  Appendix A of the Federal Lands Highway Field Materials 
Manual contains several sampling and testing methods which may be required for this project 
that are not found in AASHTO. 

Delete the eighth paragraph and substitute with the following: 

Remove, repair, or replace work that does not conform to the contract, or to prevailing industry 
standards where no specific contract requirements are noted.  Removing, repairing, or replacing 
work; providing temporary traffic control; and any other related work to accomplish conformity 
will be at no cost to the Government. 

Add the following: 

Obtain copies of the following documents by going to our webpage at: 

http://www.wfl.fha.dot.gov/construction/cmr/

• Appendices A and B of the Federal Lands Highway Field Materials Manual, dated 
02/10/97; 

• Standard WFLHD Method of Test for Accelerated Weathering of Aggregate by Use of 
Dimethyl Sulfoxide (DMSO); 

• Highway Research Board Bulletin No. 319, “The Humphres Method of Granular Soils”, 
dated 1962;  

• Form FHWA-1641, “Worksheet for Superpave Asphalt Concrete Mix Design, 
AASHTO R 35”; 

• Standard WFLHD Test Method for Determining Asphalt Content in Asphalt Paving 
Mixtures by the Ignition Method; 

http://www.wfl.fha.dot.gov/construction/cmr/
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• Standard WFLHD Test Method for Determining Optimum Asphalt Content for Hot 
Open-Graded Asphalt Concrete Pavement; and 

• Field Note Samples, dated April 2004.  

106.02  Visual Inspection.  Delete the text of this Subsection and substitute with the following: 

Acceptance is based on visual inspection of the work for compliance with the specific contract 
requirements.  In the absence of specific contract requirements or tolerances, prevailing industry 
standards may be used.  

106.03 Certification.  Add the following after the second paragraph: 

Maintain records of all required certifications according to Subsections 103.04, 153.04, and 
154.04.  Submit certifications to the CO. 

Check certifications, before incorporating the materials into the work, to ensure that the 
requirements of the contract have been met. Mark the certifications with the following 
information: project name, project number, contract item number, item description, Contractor’s 
signature, and date. 
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03USC06/22/07 

Section 107.— LEGAL RELATIONS 
AND RESPONSIBILITY TO THE PUBLIC 

107.01  Laws to be Observed.  Delete the third paragraph and substitute with the following: 

Comply with the terms and conditions included in all permits and agreements obtained by the 
Government for performing the work included in this contract (See Section H).  Notify the CO 
immediately of any changes, including modifications to government-obtained permits, or any 
additional permits or agreements that are required by the Contractor’s methods of operation.  
Allow adequate time in the construction schedule for any additional permits or changes to 
government-obtained permits.  Furnish copies of all acquired permits and agreements not in the 
contract. 

Comply with the terms and conditions included in the Storm Water Pollution Prevention Plan in 
Section I.  Maintain and update the Storm Water Pollution Prevention Plan according to Section 
3.11 of the National Pollutant Discharge Elimination System (NPDES) in Section I. 

Comply with the terms and conditions included in the Storm Water Pollution Prevention Plan 
(See Section I). 

Submit the Certification Statement in the Storm Water Pollution Prevention Plan to the CO at 
least 2 days before beginning construction operations. 

107.02  Protection and Restoration of Property and Landscape. Add the following to the 
fourth paragraph: 

Paleontological remains, archeological specimens, and ethnographic discoveries found within the 
construction area are the property of the National Park Service and will be removed only by the 
National Park Service or designated representatives. Should the Contractor’s operations uncover, 
or the Contractor’s employees find, any paleontological or archeological remains, the Contractor 
shall suspend operations at the site of discovery and notify the CO immediately of the findings. 
The notification will include a brief statement of the location and details of the finding. After 
assessment, depending on nature of discovery, work can likely continue with efforts to avoid or 
minimize harm to the resource.  

107.03 Bulletin Board.  Add the following: 

(g) The “Beck” poster, according to FAR Clause 52.222-39 Notification of Employee Rights 
Concerning Payment of Union Dues or Fees. 
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107.08  Sanitation, Health, and Safety.  Amend as follows: 

Add the following after the first paragraph: 

Submit an accident prevention plan for implementing safety and health standards at the 
Preconstruction Conference.  Use the Government furnished Form WFLHD-28, Guide Outline of 
Contractor’s Accident Prevention Plan. 

Add the following: 

Provide trash dumpsters with certified bear-proof cover lids to contain construction debris, 
garbage and trash.  Provide portable toilets for use by contractor employees.  Collect and dispose 
all waste material outside the Park and Forest Service Lands. 

107.10 Environmental Protection.  Delete the text of this Subsection and substitute with the 
following: 

Conform to the following: 

(a) The Federal Water Pollution Control Act (33 USC § 1251 et seq.). 

(1) Except as authorized by this contract, do not operate mechanized equipment, 
discharge or place material within the boundaries of any U.S. waters as identified by the 
ordinary high water mark, high tide line, or edge of the wetland.  This includes 
wetlands, unless authorized by a permit issued by the U.S. Army Corps of Engineers 
according to 33 USC § 1344, and if required by the state agency having jurisdiction 
over the discharge of material into the waters of the U.S.  In the event of an 
unauthorized discharge: 

(a) immediately prevent further contamination; 

(b) immediately notify appropriate authorities and the CO; and 

(c) mitigate damages as required. 

(2)  Separate work areas, including material sources by the use of a suitable barrier that 
prevents sediment, petroleum products, chemicals, other liquids, or solid materials from 
entering the waters of the U.S.  Construct and remove barriers to avoid discharge of 
material into the waters of the U.S.  Remove and properly dispose of sediment or other 
material collected by the barrier. 



E-14 

 

Special Contract Requirements 
Project:  WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 

(b) Construction Activities Outside Construction Limits.  Before beginning construction 
activities outside the construction limits (such as material sources, disposal sites, waste 
areas, access roads, water sources, stockpiles and staging areas) that will require ground 
disturbance, occupation, clearing, or other environmental impacts provide the following 
documents. 

The requirements below do not apply to commercial sources that are established, have 
provided material to public and private entities on a regular basis over the last two years, 
have appropriate State and local permits, and do not require expansion outside their 
currently established and permitted area. 

(1)  Proposed Activity Description.  Submit a description, schedule, and location of 
the proposed activities for approval of the CO.  Include maps of the area and other 
relevant information. 

(2) Cultural Resources.  Submit written documentation satisfactory to the CO for a 
finding of either “no historic properties affected” or “no effect” according to 36 CFR 
800.4(d)(1) for historic properties on or eligible for listing to the National Register of 
Historic Places.  Provide either: 

(a)  Documentation showing there are no cultural resources present, and a finding 
of either “no historic properties affected” or “no effect” according to 36 CFR 
800.4(d)(1).  Documents must be prepared by an individual qualified under the 
Secretary of the Interior’s Standards and Guidelines for Archeology and Historic 
Preservation, 48 FR 44716-44740. 

Documentation must be satisfactory to the State Historic Preservations Officer 
(SHPO) or Tribal Historic Preservations Officer (THPO) as appropriate, according 
to 36 CFR 800.3(c). 

The CO will forward the documentation to the SHPO or THPO.  Anticipate a 
minimum of 30 days from receipt of the documentation by the SHPO or THPO 
before use of the site may be approved; or 

(b) Documentation showing a finding of either “no historic properties affected” or 
“no effect” according to 36 CFR 800.4(d)(1) has been previously obtained for the 
proposed activities from the State, Tribal Government or Federal Land 
Management Agency responsible for the land.  Include attached copies of SHPO 
concurrence, or Memorandum of Agreement (MOA) where concurrence is not 
required. 
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(3) Species Protected Under the Endangered Species Act of 1973.  Submit written 
documentation satisfactory to the CO that the proposed action will have no effect to any 
threatened or endangered species or their critical habitat.  Provide either: 

(a) A current list of all threatened or endangered species in the site of proposed 
activities from the U.S. Fish and Wildlife Service; and a recommendation of a “no 
effect” determination according to Section 7 of the Endangered Species Act 
prepared by a biological specialist with a minimum of 3 years of experience in 
Endangered Species Act compliance or other qualifications acceptable to the CO.  
Allow up to 30 days to obtain the current list of all threatened or endangered 
species from the U.S. Fish and Wildlife Service; or 

(b) Documentation showing the proposed activities have previously been 
determined to comply with the Endangered Species Act and this determination 
remains valid.  This documentation must be from the State, Tribal Government or 
Federal Land Management Agency responsible for the land.  Attach evidence of 
compliance, including correspondence with the U.S. Fish and Wildlife Service. 

(4) Wetlands as Defined by the U.S. Army Corps of Engineers’ 1987 Wetland 
Delineation Manual (WDM).  Submit written documentation satisfactory to the CO, 
that the that the proposed action will comply with Section 404 of the Clean Water Act, 
Executive Order 11990, and will not affect any wetlands. Documentation must be 
prepared by a wetland specialist with a minimum of 3 years of experience in wetland 
delineation using WDM or other qualifications acceptable to the CO. 

(5) Federal Lands. Before use of sites on federal lands, submit a copy of the Letter of 
Approval or Special Use Permit from the applicable federal agency allowing use of the 
site for intended purposes. 

(6) Tribal, State and Local Approvals.  Comply with applicable laws regarding the 
proposed activities.  Submit copies of required clearances, including hazardous waste 
compliance, tribal, State and local permits and approvals. 

Allow 12 days (in addition to other agency time requirements) for approval of documents 
submitted to the CO. 

(c) Oil and Hazardous Substances.  Submit a Hazardous Spill Plan describing what actions 
will be taken in case of a spill, and incorporate preventative measures to be implemented 
(such as the placement of refueling facilities, storage and handling of hazardous materials, 
etc). 

Submit the plan at least 5 days before beginning work. 
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Repair leaks on equipment immediately.  Do not use equipment that is leaking.  Keep a 
supply of acceptable absorbent materials at the job site in the event of spills.  Acceptable 
absorbent materials are those that are manufactured specifically for the containment and 
clean up of hazardous materials. 

Immediately notify the CO of all hazardous spills. 

(d)  Noxious Weeds. Due to the presence of noxious weeds and exotic species with in the 
project limits, comply with the following: 

(1) The CO will inspect all contractor’s vehicles and equipment (including 
hydroseeding equipment holding tanks) prior to their entry into the Park for mud, 
weeds, weed seeds and other unwanted substances.  Pressure wash all earthmoving 
equipment (excluding hauling vehicles) before entering the Park.  Pressure wash 
hauling vehicles before their first entrances into the Park.  Pressure wash hauling 
vehicles that have previously transported weed contaminated material before 
transporting clean material; subsequent entries into the Park will not require pressure 
washing unless the vehicle shows signs of mud, plant material, or as requested by the 
CO.  Notify the CO a minimum of 48 hours prior to initial entry of vehicles to the Park.  
The CO will make arrangements for the inspections. 

(2) Cover haul loads to reduce exposure of noxious weeds while transporting rock or 
soil to and from the Park boundary. All salvaged subexcavation material used to 
construct berms, must be used on berms in the same soil zone where it was salvaged. 
Salvaged material may be used to construct berms in an adjacent soil zone upon park 
approval. If salvaged material is used to construct berms in an adjacent soil zone then it 
must be stored in that zone at all times, or if not, covered from top to bottom with a 
breathable water repellent fabric to protect against spreading weeds.  
(3) Cover conserved and maufactured topsoil stockpiles with a breathable water 
repellent fabric.  Anchor the fabric around the perimeter to hold it in place.   

(e) Nine soil weed zones have been identified on the plans.  Do not transfer excess 
conserved topsoil or conserved debris from between zones. Perform the following: 

(1) Mark or flag the beginning and ending of each zone. 

(2) Clean all vehicles and construction equipment showing signs of mud or plant 
material before moving them into different zones or leaving the project site to reduce 
noxious weeds from spreading.  Clean equipment by brushing to remove material 
deposited on wheels, bumpers and other exposed surfaces.  Cleaning is not required 
when moving vehicles and construction equipment between zones provided they are 
clean and free of mud and/or plant material. 

(3) Do not transfer excess conserved topsoil or conserved debris from clearing and 
grubbing operations between zones unless directed by CO. 
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(4) Store all subexcavation material at turnouts 123-5 and 123-6.  Dispose all unsuitable 
materials off site or use in construction of berms as directed by the CO. 

(f) Perform all culvert installations during low flow. 

(g) Provide access to regulatory inspectors upon demand. 

107.11  Protection of Forest, Parks and Public Lands.  Add the following: 

Take every precaution and make every effort to protect the delicate environment of Mt. Rainier 
National Park. Comply with the following: 

(a) Do not operate or store equipment or vehicles leaking oil, gas, or anti-freeze.  Do not 
drain oil, hydraulic fluids, anti-freeze or other chemicals on to the ground.  Completely 
contain fuels and petroleum products at the work site.  Clean up any spills immediately.  

(b) To prevent unnatural attractants to bears: no food, pet food, garbage, drinks, trash, or 
food and drink containers will be placed outside vehicles, pickups, trailers, or trash 
dumpsters except during actual use. 

(c) Employees’ private vehicles will be limited to parking at designated locations according 
to Subsection 105.04.   

(d) To the extent possible confine all operations within the limits of the damage areas.    

(e) Do not allow equipment to idle longer than 15 minutes when not in use. 

(f) Equip all motor vehicles and equipment at all times with mufflers conforming to original 
manufacturers specifications that are in good working order and that are in constant 
operations to prevent excessive or unusual noise, fumes, or smoke.  

(g) Install and maintain mufflers and sound attenuation devices (such as rubber strips or 
sheeting) on all equipment. This includes truck tail and other gate dampeners (both opening 
and closing) for all dump trucks on the project. 

(h)  Use only well maintained and properly functioning equipment.  

(i)  Use vegetable oil in place of hydraulic fluid for all heavy equipment. 

(j)  Use of muffled engine brakes, also known as ‘Jake Brakes’, is prohibited in the Park 
prior to July 15.  Use of these is limited to the minimum necessary for safety after this date. 

(k)  Use of airhorns within the Park are limited to emergencies only. 

(l)  No asphalt batch plants or rock crushing plants are allowed within the Park boundaries. 
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(m) Report any roadkill to the CO immediately. 

(n)  Spotted owl territories are known to exist within the project area.  The contractor may pass 
thru territories, but no work will be permitted inside of owl territories from March 15th to July 
15th.  The Park will provide milemarkers for each territory by June 1st. 

(o)  Do not refuel vehicles within 100 feet of rivers, streams, or identified wetlands. 

(p)  If on site fuel storage tanks are used, approved spill containment devices shall be used. 

(q)  Do not perform any activity within ½ mile by line of sight of an occupies bald eagle nest 
or nocturnal roost site, between January 1 and March 31. 
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03USC09/21/07 

Section 108.— PROSECUTION AND PROGRESS 

108.01  Commencement, Prosecution, and Completion of Work.  Add the following: 

Furnish notification at least 14 days in advance of any change to the current work shift schedule. 

Furnish notification at least 48 hours in advance to beginning the start-up phase in Section 153. 

Perform work under this contract according to the following: 

(a) Limit work as provided in Subsections 107.10, 156.03 and 156.06. 

(b) Follow continuous cold recycled asphalt base course operations with placement of the 
sealing coat within the same workshift.  Do not disturb the existing pavement structure used 
by traffic for a total of more than two miles ahead of the completed sealing coat. 

(c) Drivers will not be permitted to work more than 12 hours per day on this project.  Work 
includes the maintenance or repair of construction vehicles. 

(d) Limit haul speeds on un-posted roads to 20 miles per hour.  Pursuant to FAR Clause 
52.236-5, remove from the project any driver who receives two traffic citations for 
exceeding the posted speed limit while driving within Mt. Rainier National Park. 

(e) Complete mainline paving by September 15th. 
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(f) Do not perform construction operations from sunset to sunrise.  See Table for times:  

2008 Sunrise/Sunset Times 
Add one hour for daylight time when in use. 

May June July Aug Sept Oct Nov 
Day Rise Set Rise Set Rise Set Rise Set Rise Set Rise Set Rise Set 

1 546 1838 451 1920 416 1957 416 2007 447 1940 528 1847 608 1746 
2 544 1840 449 1921 415 1958 417 2007 449 1939 529 1845 609 1744 
3 542 1841 448 1923 415 1958 418 2007 450 1937 530 1843 610 1742 
4 540 1843 446 1924 414 1959 418 2006 451 1936 532 1841 612 1740 
5 538 1844 445 1925 414 2000 419 2006 452 1934 533 1839 613 1738 
6 536 1845 443 1927 413 2001 420 2005 454 1933 534 1837 614 1736 
7 534 1847 442 1928 413 2001 421 2005 455 1931 536 1835 616 1735 
8 532 1848 440 1929 412 2002 421 2004 456 1930 537 1833 617 1733 
9 530 1849 439 1931 412 2003 422 2004 458 1928 538 1831 619 1731 

10 528 1851 438 1932 412 2003 423 2003 459 1927 540 1829 620 1729 
11 526 1852 436 1933 412 2004 424 2003 500 1925 541 1827 621 1727 
12 524 1854 435 1934 412 2005 425 2002 502 1923 542 1825 623 1725 
13 523 1855 434 1936 411 2005 426 2001 503 1922 544 1823 624 1723 
14 521 1856 432 1937 411 2006 427 2000 504 1920 545 1821 626 1721 
15 519 1858 431 1938 411 2006 428 2000 505 1918 546 1819 627 1719 
16 517 1859 430 1939 411 2006 429 1959 507 1916 548 1817 629 1717 
17 515 1901 429 1941 411 2007 430 1958 508 1915 549 1815 630 1716 
18 513 1902 428 1942 412 2007 431 1957 509 1913 550 1813 631 1714 
19 511 1903 427 1943 412 2007 432 1956 511 1911 552 1811 633 1712 
20 510 1905 426 1944 412 2007 433 1955 512 1909 553 1809 634 1710 
21 508 1906 425 1945 412 2008 434 1954 513 1908 554 1806 636 1708 
22 506 1907 424 1947 412 2008 435 1953 515 1906 555 1804 637 1707 
23 504 1909 423 1948 413 2008 437 1952 516 1904 557 1802 639 1705 
24 503 1910 422 1949 413 2008 438 1951 517 1902 558 1800 640 1703 
25 501 1912 421 1950 413 2008 439 1949 519 1900 559 1758 642 1702 
26 459 1913 420 1951 414 2008 440 1948 520 1858 601 1756 643 1700 
27 458 1914 419 1952 414 2008 441 1947 521 1856 602 1754 645 1658 
28 456 1916 418 1953 415 2008 442 1946 523 1854 604 1752 646 1657 
29 454 1917 418 1954 415 2008 444 1944 524 1853 605 1750 648 1655 
30 417 1955 416 2007 445 1943 525 1851 606 1748 649 1654 733 1620 
31 416 1956     446 1942 526 1849     651 1652     

(g) Do not perform construction operations on any holiday or between 12:00pm on Friday 
and 6:00am the following Tuesday of the Memorial Day and Labor Day weekends. 

(h) Do not perform construction operations between sunset on Friday and sunrise the 
following Monday of non-holiday weekends. 
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(i) Full closure permitted Monday thru Thursday after Labor Day weekend. 

(j) Complete all work at the Tipsoo Lake area, SR 410 Stations 193+80 to 210+00, by 
September 10th. 

108.01A Labor.  (Added Subsection.) 

Follow the requirements of FAR Clause 52.222-6 Davis Bacon Act. 

Adjacent or virtually adjacent work sites are defined to be work sites within ½ mile of the 
project.  Application of the Davis-Bacon Act for work sites beyond ½ mile of the project will be 
determined by the CO. 

108.02 Subcontracting.  Amend as follows:

Delete the first paragraph and substitute with the following: 

FAR clauses 52.219-4, Notice of Price Evaluation Preference for HUBZone Small Business 
Concerns, 52.222-11 Subcontracts (Labor Standards), and 52.236-1, Performance of Work by the 
Contractor are supplemented as follows. 

Delete the fourth paragraph and substitute with the following: 

In FAR Clauses 51.219-8, Utilization of Small Business Concerns and 52.237-27, Prompt 
Payment for Construction Contracts, the subcontracts include both on-site work and supply 
contracts. 

Evaluate the percentage of the cost of contract performance incurred for personnel in FAR 
Clause 52.219-4, Notice of Price Evaluation Preference for HUBZone Small Business Concerns, 
according to the following formula: 

P  = H / T 

Where: 

P = Percent of the cost of contract performance incurred for personnel working for 
HUBZone firms. 

T = Total wages/benefits paid during the life of the contract.  Certified payrolls will be 
used to determine Davis-Bacon wages and benefits paid.  Submit certified statements at 
least monthly declaring the wages and benefits paid to non-Davis Bacon personnel 
under this contract. 
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H = Total wages/benefits paid to employees working for HUBZone firms (prime and 
subcontractors). 

In FAR Clause 52.236-1, Performance of Work by the Contractor, the percentage of work 
performed on-site by the Contractor will be computed as 100% less the combined initial dollar 
amount of all subcontracts involving on-site labor as a percent of the original dollar amount of 
the contract. 

108.02A  Prime HUBZone Contractors and subcontracting.  (Added Subsection.) 

Follow the requirements of §126.700 of Title 13 of the Code of Federal Regulations (13 CFR 
126.700).  In addition to the requirements in paragraph (d)(3) of FAR Clause 52.219-4 Notice of 
Price Evaluation Preference for HUBZone Small Business Concerns (SBCs) comply with the 
following: 

• At least 50 percent of the cost of the contract performance incurred for personnel 
will be spent on the Prime HUBZone contractor’s employees or the employees of 
other qualified HUBZone small business concerns. 

• The above requirement may be met by expending at least 50% of the cost of the 
contract incurred for personnel on the Prime HUBZone contractor’s employees or it 
may subcontract up to 35% of the cost of the contract performance incurred for 
personnel to one or more qualified HUBZone SBCs. 

• A qualified Prime HUBZone SBC may not subcontract more than 50% of the cost of 
the contract incurred for personnel to non-qualified HUBZone SBCs. 

108.04  Failure to Complete Work on Time.  Delete the text and table of this Subsection and 
substitute with the following: 

Follow the requirements of FAR Clause 52.211-12 Liquidated Damages - Construction. 

Liquidated damages in the amount specified in Table 108-1 will be assessed for each calendar 
day beyond the time specified in the contract until substantial completion of the work. 

Liquidated damages will not be assessed for the following: 

(a) The day of the final inspection. 

(b) Days required to perform work added to the contract after substantial completion 
including items identified during the final inspection that were not required before that time. 

(c) Delays by the Government after all work is complete and before a formal acceptance is 
executed. 

(d) Periods of time when all work is complete but acceptance is delayed pending the plant 
establishment period or similar warranty period. 

(e) During winter shutdown periods ordered by the CO. 
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Table 108-1 
Charge for Liquidated Damages for Each Day 

Work Is Not Substantially Completed 
Original Contract Price 

From More 
Than — 

To and 
Including — 

Daily 
Charge 

$           0 $ 1,000,000 $ 500 

1,000,000 2,000,000 1,100 

2,000,000 5,000,000 2,200 

5,000,000 10,000,000 2,700 

10,000,000 and more 3,300 



E-24 

 

Special Contract Requirements 
Project:  WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 

03USC08/29/07 

Section 109.— MEASUREMENT AND PAYMENT 

109.01  Measurement of Work.  Delete the first sentence of paragraph six and substitute with 
the following: 

Prepare pay item measurement notes on “Record of Miscellaneous Items” (Form FHWA 17348).  
For an electronic version of the form go to: 

http://www.wfl.fha.dot.gov/other/it/forms/17348.pdf. 

109.02  Measurement Terms and Definitions.  Amend the following: 

Delete the second paragraph (b) and substitute with the following: 

(c) Cubic yard. 

Delete the text of paragraph (m) and substitute with the following: 

(m)  Square yard.  9 square feet.  Longitudinal and transverse measurements for area 
computations will be made horizontally.  No deductions from the area computation will be 
made for individual fixtures having area of 9 square feet or less.  Do not measure overlaps.  

Add the following: 

(p) Fixed hourly rate.  Measure the actual number of hours ordered by the CO and 
performed by the Contractor.  

109.03  Weighing Procedures and Devices. (c)  Project weighing system.  Delete the text of 
the first paragraph and substitute with the following: 

Furnish, erect, and maintain acceptable automatic digital scales. For small quantities, manual 
scales may be used when approved in writing by the CO and if the method of weighing 
meets all other contract requirements.  Provide scales that record mass at least to the nearest 
100 pounds.  Maintain the scale accuracy to within 0.5% of the correct mass throughout the 
range of use.  
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109.08  Progress Payments.  Amend as follows: 

Delete the text of paragraph (b) and substitute with the following: 

(b)  Closing date and invoice submittal date.  The closing date for progress payments will 
be designated by the CO.  Include work performed after the closing date in the following 
month’s invoice.  For work performed between September and July of any year, submit 
invoices to the designated billing office by the 7th day after the closing date.  Invoices 
received by the designated billing office after the 16th day following the closing date, for 
work included in the September through July invoices, will not be accepted for payment 
processing that month.  For work included in the August invoice, submit the invoice to the 
designated billing office by the 5th day after the closing date.  Invoices received by the 
designated billing office after the 5th day following the closing date, for work included in the 
August invoice, will not be accepted for payment processing that month.  Include late, 
unprocessed invoice submittals in the following month’s invoice. 

Delete the text of paragraph (e) and substitute with the following: 

(e) Processing progress payment requests.  No payment will be made for work unless 
field note documentation for the work was provided by the closing date. 

(1) Work performed between September and July. 

(a) Invoices received by the 7th day following the closing date. 

(1) Proper invoices.  If the invoice meets the requirements of Subsection 
109.08(c), and the quantities and unit prices shown on the contractor’s 
invoice agree with the corresponding quantities and unit prices shown on the 
Government’s receiving report, the invoice will be paid. 

(2) Defective invoices.  If the invoice does not meet the requirements of 
Subsection 109.08(c), or if any of the quantities or unit prices shown on the 
contractor’s invoice exceed the corresponding quantities and unit prices 
shown on the Government’s receiving report, the invoice will be deemed 
defective and the Contractor so notified according to FAR Clause 52.232-
27(a)(2).  Defective invoices will not be corrected by the Government and 
will be returned to the contractor within 7 days after the Government’s 
designated billing office receives the invoice. 

Revise and resubmit returned invoices by the 18th day following the closing 
date.  The CO will evaluate the revised invoice.  If the invoice still does not 
meet the requirements of Subsection 109.08(c), the contractor will be so 
notified according to FAR Clause 52.232-27(a)(2), and no progress payment 
will be made that month.  Correct the deficiencies and resubmit the invoice 
the following month. 
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If the revised invoice meets the requirements of Subsection 109.08(c), but 
still has quantities or unit prices exceeding the corresponding quantities and 
unit prices shown on the Government’s receiving report, the Government’s 
data for that item of work will be used.  The contractor’s invoice, as revised 
by the Government’s receiving report, will be forwarded for processing by 
the 23rd day following the closing date.  The contractor will be notified by 
the 23rd day following the closing date of the reasons for any changes to the 
invoice. 

(b)  Invoices received between the 8th and 16th day following the closing date. 

(1) Proper invoices.  If the invoice meets the requirements of Subsection 
109.08(c), and the quantities and unit prices shown on the Contractor’s 
invoice agree with the corresponding quantities and unit prices shown on the 
CO’s receiving report, the invoice will be deemed proper and forwarded for 
processing within 7 days of receipt. 

(2) Defective invoices.  If the invoice does not meet the requirements of 
Subsection 109.08(c), the invoice will be deemed defective, the Contractor so 
notified according to FAR Clause 52.232-27(a)(2), and no progress payment 
will be made that month. Correct the deficiencies and resubmit the invoice 
the following month. 

If the invoice meets the requirements of Subsection 109.08(c), but has 
quantities or unit prices exceeding the corresponding quantities and unit 
prices shown on the Government’s receiving report, the Government’s data 
for that item of work will be used.  The contractor’s invoice, as revised by the 
Government’s receiving report, will be forwarded for processing within 7 
days after receiving the invoice.  The contractor will be notified, within 7 
days of the Government’s receipt of the invoice, of the reasons for any 
changes to the invoice. 

(2) Work performed during August. 

(a) Proper invoices.  If the invoice meets the requirements of Subsection 
109.08(c), and the quantities and unit prices shown on the Contractor’s 
invoice agree with the corresponding quantities and unit prices shown on the 
CO’s receiving report, the invoice will be deemed proper and forwarded for 
processing within 7 days of receipt. 

(b) Defective invoices.  If the invoice does not meet the requirements of 
Subsection 109.08(c), the invoice will be deemed defective, the Contractor so 
notified according to FAR Clause 52.232-27(a)(2), and no progress payment 
will be made that month. Correct the deficiencies and resubmit the invoice 
the following month. 
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If the invoice meets the requirements of Subsection 109.08(c), but has 
quantities or unit prices exceeding the corresponding quantities and unit 
prices shown on the Government’s receiving report, the Government’s data 
for that item of work will be used.  The contractor’s invoice, as revised by the 
Government’s receiving report, will be forwarded for processing within 7 
days after receiving the invoice.  The contractor will be notified, within 7 
days of the Government’s receipt of the invoice, of the reasons for any 
changes to the invoice. 

Delete the text of paragraph (f) and substitute with the following: 

(f)  Partial payments.  Invoices may include the following: 

(1) Progress payments may include partial payment for material to be incorporated in 
the work, provided the material meets the requirements of the contract and is delivered 
on, or in the vicinity of, the project site or stored in acceptable storage places. 

Partial payment for material does not constitute acceptance of such material for use in 
completing items of work.  Partial payments will not be made for living or perishable 
material until incorporated into the project. 

(2) Partial payment for preparatory work.  Partial payment for preparatory work does 
not constitute acceptance of work. 

Individual and cumulative partial payments for preparatory work and material will not 
exceed the lesser of: 

• 80 percent of the contract bid price for the item; or 
• 100 percent of amount supported by copies of invoices submitted. 

The quantity paid will not exceed the corresponding quantity estimated in the contract. 

Submit pay notes according to Section 153.  Provide a cost breakdown of the bid item 
components and submit invoices or other documents supporting the partial payment. 

The CO may adjust partial payments as necessary to protect the Government. 
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03USC06/06/06 

Section 152.— CONSTRUCTION SURVEY AND STAKING 

Construction Requirements 

152.02  General.  Delete the text of this Subsection and substitute with the following: 

At the preconstruction conference, submit a cost breakdown of the individual items included in 
the lump sum item for use in making progress payments. 

(a) Survey schedule.  Include staking activities in the construction schedule submitted 
according to Section 155.  Include the dates and sequence of each staking activity. 

(b) Government set reference lines and points.  The Government has set horizontal and 
vertical control points for the project.  The location and identity of each control point are 
shown on the plans. 

Before beginning construction, notify the CO of any missing control points or stakes.  The 
Government will reestablish control points and stakes missing before the beginning of 
construction. 

(c) Government furnished information.  The Government will furnish the following data 
relating to horizontal and vertical alignment and theoretical slope stake catch points, and 
other design data: 

(1) X, Y, Z coordinates (horizontal and vertical control points); 

(2) Horizontal Alignment data to establish reference stationing; 

(3) Masonry guardwall , deep patch, subexcavation and Deer Creek bridge areas: 

(d) Computer listings containing horizontal alignment, vertical profile, superelevation, 
excavation and embankment slope ratios, and earthwork quantities. 

(e) Computer generated-construction staking notes showing theoretical slope stake catch 
points and reference points. 

Perform additional calculations for convenient use of Government-furnished data.  Provide 
immediate notification of apparent errors in the initial staking or in the furnished data. 
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(f) Pre-survey meeting.  Before surveying or staking, discuss and coordinate the following 
with the CO: 

(1) Surveying and staking methods; 

(2) Stake marking; 

(3) Grade control for courses of material; 

(4) Referencing; 

(5) Structure control; and 

(6) Any other procedures and controls necessary for the work. 

Preserve all initial reference and control points.  After beginning construction, replace all 
destroyed or disturbed initial reference or control points necessary to the work. 

Prepare field notes in an approved format.  Sample note formats are available as listed in 
Subsection 106.01.  Furnish all survey notes at least weekly. 

Survey and establish controls within the tolerances shown in Table 152-1.  The construction 
survey and staking work may be spot-checked for accuracy, and unacceptable portions of work 
may be rejected.  Resurvey rejected work, and correct work that is not within the tolerances 
specified in Table 152-1.  Acceptance of the construction staking does not relieve the Contractor 
of responsibility for correcting errors discovered during the work and for bearing all additional 
costs associated with the error. 

Start work only after staking for the affected work is accepted. Notify CO 7 days prior. 

Compute and furnish calculations supporting pay quantities.  Measure quantities within the 
tolerances shown in Table 152-2. 

All field notes, pay notes, and supporting documentation become the property of the Government 
upon completion of the work. 

Support roadway prism excavation quantities according to Subsection 204.16 (a)(1)(a).  Adjust 
roadway prism excavation quantities for volume changes resulting from slope stake variations.  
See Subsection 152.03(c), Slope stakes and references. 

Remove and dispose of all flagging, lath, stakes, and other staking material after the project is 
complete.  Remove visible portions of brushes if used to mark grade finishing stakes. 
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152.03 Survey and Staking Requirements.  Amend as follows: 

(b) Roadway cross-sections.  Add the following: 

Do not take roadway cross-sections unless required for volume adjustments according to 
Subsection 204.16(a)(1)(a). 

(e) Centerline reestablishment.  Delete the text of this paragraph and substitute with the 
following:  

Reestablish centerline from instrument control points for Deer Creek and Masonry 
guardwall areas.  The maximum spacing between centerline points is 25 feet.  Reestablish 
centerline as many times as necessary to construct the work.  (Reestablish centerline in other 
areas using existing pavement markings and existing crown as approved by CO.) 

Add the following: 

(m) Asphalt paver reference line.  Set adequate horizontal control points or reference lines 
for asphalt concrete paver as specified in Subsection 401.13. 

Add the following to Table 152-1. 

Table 152-1 
Construction Survey and Staking Tolerances 

(continued) 

Staking Phase Horizontal Vertical 

Asphalt paver reference line ±2 inches — 

 
Added Table. 

Table 152-2 
Measurement Tolerances 

Pay Unit Horizontal Vertical 

Acre 1.0 feet or 1:100 
whichever is greater 

— 

Cubic Yard 0.2 foot or 1:500 
whichever is greater 

0.3 foot or 1:333 
whichever is greater 

Linear Foot 0.2 foot or 1:500 
whichever is greater — 

Square Foot 0.1 feet or 1:1000 
whichever is greater — 

Station 1.0 feet or 1:1000 
whichever is greater — 
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(n) Roadway Station Staking.  Perform the following:   

(1) Establish and maintain station reference staking for SR 123 and SR 410 roadway.  
Spacing of reference stakes be no greater than 100 feet.  

Payment 

152.06  Delete the second paragraph and substitute with the following: 

Payment for lump sum items will be prorated based on the progress of the work under this 
Section. 
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03USC07/05/07 

Section 153.— CONTRACTOR QUALITY CONTROL 

Delete the text of this Section and substitute with the following: 

Description 

153.01 This work consists of obtaining samples for quality control testing, performing quality 
control tests, providing inspection, and exercising management control to ensure that work 
conforms to the contract requirements.  See FAR Clause 52.246-12 Inspection of Construction. 

Construction Requirements 

153.02 Personnel Qualifications.  Furnish a quality control manager with at least one year of  
experience managing highway construction quality control or quality assurance programs and 
meeting one of the following requirements: 

(a) A Bachelor of Science degree from a four year program of a civil engineering, civil 
engineering technology, construction management, or construction engineering program; 

(b) 2 years experience as a superintendent of a road or highway construction firm; 

(c) A level four highway construction or highway materials NICET certification; or 

(d) 4 years experience as a highway construction inspection or materials quality control 
supervisory technician. 

Do not designate superintendents, foremen, and traffic and safety supervisors as quality control 
manager or other quality control personnel. 

153.04  Quality Control Plans.  Provide quality control plans for selected work features.  The 
absence of a plan for other items of work does not relieve the Contractor of complying with the 
contract requirements.  Quality control plans and activities provided under this specification are 
minimum requirements.  Other quality control activities may be required to provide effective 
quality management.  

(a) Development.  Develop quality control plans for the following work features: 

• Aggregate Courses (Sections 308, 310); 
• Asphalt Pavement (Sections 401); 
• Continuous Cold Recycled Asphalt (Section 416) 
• Turf Establishment (Section 625). 
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Use “Contractor Quality Control Plan” (Form WFLHD 471) to prepare the quality control 
plan for each work feature. For an electronic version of the form go to:  

http:/www.wfl.fha.dot.gov/other/it/forms/wflhd471.xls 

Complete the first three columns of form WFLHD 471 and submit to the CO for acceptance 
at least 7 days before commencing work.  Address the following activities on the worksheet: 

(1) Review contract requirements, plans and specifications independently and with 
construction supervisory staff; 

(2) Check and verify submittals, plans, and materials certifications meet contract 
requirements and submit to CO for approval.  Provide statement and signature of 
verification according to Subsection 106.03; 

(3) Check site conditions for constructability, including staging, disposal and storage 
areas.  Verify materials delivered to the site conform to accepted materials 
certifications, submittals, plans and contract requirements before incorporating into the 
project. 

(4) Review construction staking to assure it meets contract requirements, accuracy and 
sufficiency for each work feature; 

(5) Provide an operational work plan.  Include a brief written narrative of the work 
activity for the feature describing methods, locations, crews, equipment and methods to 
be used to complete the work; 

(6) Conduct pre-work meetings.  Review contract requirements with construction crew, 
foremen, and Government personnel before beginning work.  Provide an overview of 
the operational work plan; 

(7) Ensure construction methods will result in the end product meeting the contract 
requirements.  Verify by including as a minimum the: 

• quality control inspection and measurement requirements in Table 153-2; 
• quality control sampling and testing requirements in Table 153-1; and 
• sampling and testing requirements at the end of each specific Section. 

Perform corrective actions as needed to ensure work meets contract requirements. 

(8) Provide immediate on-site presence to communicate status of work to FHWA 
personnel and contractor personnel and for quality control issue resolution; 

(9) Verify completed work meets contract requirements. 
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Revise quality control plans when personnel, activities, or processes change or when 
deficiencies occur in the work. 

The CO may request additional quality control plans for work features not listed above if 
work in progress or completed work is in nonconformance with contract requirements or is 
lacking an effective quality control process  

(b) Implementation.  Implement quality control activities as described in the accepted plan.  
Do not begin a work feature until the plan is approved by the CO and a prework meeting 
(Activity 6) is performed. 

(1) QC Reports - Report quality control meetings, reviews,  inspections, 
measurements, testing activities, corrective actions, and discussions that verify work 
meets requirements as quality control activities listed in “Contractor Quality Control 
Plan” (Form WFLHD 471) are completed.  Provide narrative and original support data.  
Document findings such as deficiencies found in the work and describe corrective 
actions, adjustments to frequency of quality control activities, and method or process 
changes to correct and eliminate future deficiencies.  Provide reports daily to the CO or 
as specified in the quality control plan.  Include the following certification: 

"I certify that the information contained in this record is accurate, and that all work 
documented herein complies with the requirements of the contract.  Any exceptions to 
this certification are documented as a part of this record.” 

(2) Notification of Completion of Work - Submit a completed “Notification of 
Completion of Work” (Form WFLHD 470) when work listed in Subsection 153.06 is 
ready for inspection. 

(c) Post-Work Quality Control.  As quality control activities listed in Subsection 153.04(a) 
are completed, fill in the last two columns of WFLHD 471.  Maintain and update the 
worksheet and make available to the CO upon request.  Provide the completed worksheet 
and attachments to the CO within one day of substantially completing the work feature. 

153.05 Quality Control Sampling and Testing.  Provide sampling and testing as listed in Table 
153-1. 

Testing of trial samples may be required to demonstrate testing competence. 
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Sample and split samples according to AASHTO or other acceptable procedures.  Allow the CO 
the opportunity to witness all sampling.  Immediately perform splits when required.  Deliver the 
Government’s portion of the sample or split sample in an acceptable container suitable for 
shipment.  Label all samples with the following information: 

• Project number; 
• Source of material; 
• Pay item number; 
• Sample number; 
• Date sampled; 
• Time sampled; 
• Location sample taken; 
• Name of person sampling; 
• Name of person witnessing sampling; and 
• Type of test required on sample. 

Provide the following documentation: 

(a) Quality Control Test Results.  Report test results on forms containing all sample 
information required by Subsection 153.05.  Attach worksheets used to determine test values 
to the test result forms when submitted. 

(b) Control Charts.  Maintain linear control charts that identify the project number, 
contract item number, test number, each test parameter, the upper and/or lower specification 
limit applicable to each test parameter, and test results.  Use the control charts to document 
the variability of the process, identify production and equipment problems, and identify 
potential pay factor adjustments. Make corrections to the process when problems are 
evident.  Post charts at the Contractor’s project testing lab and on site. 

153.06 Government Quality Assurance Inspection.  Submit a “Notification of Completion of 
Work” (Form WFLHD 470) when the following work is ready for inspection:  

(a) Allow 1 working day for the following work to be inspected. 

(1) Survey and staking (field stakes and notes).  Provide survey notes for the 
following: 

(a) Control points – before disturbing original control points; 

(b) Subexcavation – before backfilling; 

(c) Guardrail – before starting installation; 
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(2) Construction work. 

(a) Subgrade – before placing pavement structure; 

(b) Any layer of pavement structure requiring hubs – before placing next layer; and 

(b) Allow 1 working day (except as noted) to inspect the following work.  Do not 
continue work on items listed below until receipt of WFLHD 470 indicating the work will 
not be inspected, the work was inspected and no deficiencies were found, or unless 
authorized by the CO.  Work delayed in excess of the inspection period will be evaluated 
according to FAR Clause 52.242-14 Suspension of Work. 

(1) Forms and reinforcing steel – before placing concrete. 

153.07 Acceptance.  Contractor quality control will be evaluated under Subsections 106.02 and 
106.04 based on the demonstrated ability of Contractor’s quality control system to ensure work 
meets the contract requirements. 

If the Government’s testing and inspection (quality assurance) indicate that the Contractor’s 
quality control system is ineffective or the plans are not being followed; make immediate 
improvements to correct inadequacies.  Furnish notification in writing of improvements and 
modifications to the system. 

A maximum of 10 percent of the total progress payment amount will be retained and affected 
project work may be stopped if a quality control plan is not accepted, the plan is not being 
followed, or work does not meet contract requirements. 

Measurement 

153.08  Measure the Section 153 items listed in the bid schedule according to Subsection 109.02. 

Payment 

153.09  The accepted quantities, measured as provided in Subsection 109.02 and above, will be 
paid at the contract price per unit of measurement for the Section 153 pay items listed in the bid 
schedule.  Payment will be full compensation for the work prescribed in this Section.  See 
Subsection 109.05. 

Payment for the lump sum item will be prorated based on the total work completed for this 
Section.  
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Table 153-1  

Quality Control Sampling and Testing Requirements 

Material 
or 

Product 

Characteristic Test Method 
or 

Specification 

Sampling 
Frequency 

Point of Sampling Split 
Sample 

Reporting 
Time 

Sections 401, 402, or 403 Hot Asphalt Concrete Pavement 

Gradation AASHTO T 27 
& 

AASHTO T 11 

1 for each 6 hours 
of production but 
not less than 2 for 

each day 

Flowing aggregate 
stream (bin or belt 

discharge) or 
conveyor belt 

Yes, when 
requested 

End of shift 

Fractured faces ASTM D 5821 " " " " 

Fine Aggregate 
Angularity(2)

AASHTO T 304, 
Method A 

" " " " 

Flat & Elongated 
Particles(2)

ASTM D 4791 " " " " 

Sand equivalent AASHTO T 176 
Alternate Method 

No. 2, Referee 
Method 

" " " " 

Aggregate(1)  
(Aggregate 
Production) 

      

Sections 404 Minor Hot Asphalt Concrete 

Asphalt mixture Compaction 
(Roadway 

paving) 

ASTM D 2950 1 every 1000 feet 
each lift 

In place No End of shift 

 

(1)  If aggregate is separated into two or more stockpiles, sample and test each stockpile. 
(2)  Not required for Sections 402 and 403. 
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Table 153-2 
Quality Control Inspection and Measurement Requirements 

Activity Characteristic Specification 
or 

Activity 

Tolerance 
and 

Reference 

Measurement 
or 

Inspection 
Frequency 

Point of 
Inspection 

or 
Measurement 

Reporting 
Time 

Section 152 Construction Survey and Staking 

Construction 
staking 

Construction 
staking 

Measurements to 
check accuracy and 

adequacy of 
construction staking 

Subsection 152.03 and 
Table 152-1 

15% of staked, lines 
points or marks. 

and 
100% of staked or 
surveyed points, 
marks or lines on 
bridges, walls or 

other major 
structures  

Completed 
staking 

End of shift 

Section 203 Removal of Structures and Obstructions 

Salvaging material Use of reasonable 
care replacing or 

repairing packing, 
matching, marking 

and stockpiling 

Visual inspection Subsection 203.03 Daily Salvaging 
operation 

24 hrs 

Removing material Saw cutting, debris 
containment 

removal of culverts 
and structures and 

obstructions 

" Subsection 203.04 " Removing 
operation 

" 

Section 204  Roadway Excavation 

Conserved topsoil Conserving, 
stockpiling and 

separating 

" Subsection 204.05 " Topsoil removal 
operation 

" 

Subexcavation Cross section 
prevent 

contamination, 
disposal, backfill 
and compaction 

" Subsection 204.07 " " " 

Sloping, Shaping 
and finishing 

Sloping, stepped 
slopes, shaping, 

finishing 

" Subsection 204.13 
(a) through(d) 

" " " 

Section 207 Earthwork Geotextiles 

Geotextiles 
general 

General Visual inspection Subsection 207.03 Daily Geotextile 
placement 

24 hrs 

Application Grade preparation, 
placement, overlap, 

cover 

" Subsection 207.04 " " " 

Section 211 Roadway Obliteration 

Roadway 
obliteration 
description 

Method 1, full 
obliteration,  

Method 2, localized 
obliteration 

Visual inspection Subsection 211.01 Daily Obliteration 24 hrs 

Rigid material, non 
rigid material 

Non-asphalt 
material, asphalt 
material, asphalt 

contaminated 
material 

" Subsection 211.02 " " " 



E-39 

 

Special Contract Requirements 
Project:  WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 

 
Table 153-2 

Quality Control Inspection and Measurement Requirements (Continued) 

Activity Characteristic Specification 
or 

Activity 

Tolerance 
and 

Reference 

Measurement 
or 

Inspection 
Frequency 

Point of 
Inspection 

or Measurement 

Reporting 
Time 

Section 251 Riprap 

Energy dissipaters " " Subsection 251.06 " Installation " 

Section 301 Untreated Aggregate Courses 

General Grade preparation Visual inspection Subsection 301.03 Daily Installation  24 hrs 

Surface Tolerance Measured elevation 
check or 

straightedge 
measurement 

Verification 
measurement  

Subsection 301.06 Minimum of one 
verification 

measurement every 
200 feet horizontal 

Roadway 4 hrs 

Section 308 Minor Crushed Aggregate 

Preparing surface Roadway 
aggregate, bedding 

and backfill 
aggregate 

Visual inspection 
and verification 

measurement see 
Subsection 303.07 

Subsection 308.03 Daily Roadway 24 hrs 

Placing Roadway 
aggregate, bedding 

and backfill 
aggregate 

Visual inspection 
and verification 

measurement see 
Subsection 
308.05(a) 

Subsection 308.04 " " " 

Compacting and 
finishing 

Roadway 
aggregate, bedding 

and backfill 
aggregate 

Visual inspection 
and verification 

measurement see 
Subsections 204.11 

& 301.06 

Subsection 308.05 Daily and Minimum 
of one finish 

tolerance verification 
measurement every 
200 feet horizontal  

" 4 hrs 

Sections 401, 402, or 403 Hot Asphalt Concrete Pavement 

See Subsection 401.12 for inspection, measuring, testing  and reporting requirements of production start up procedures 

Mixing plant All plants, drum 
dryer-mixer plants, 

batch and 
continuous plants 

Visual inspection Subsection 
401.04(a),(b) or (c) 

Once at initial set up 
of plant or change in 

plant system 

Installation End of shift 

Pavers Screeds, augers, 
heated, paving 
width, hopper, 
automatic feed 
controls, speed, 

smoothness, 
automatic screed 

controls 

" Subsection 401.05 (a) 
through (h) 

Once at mobilization 
of paving machine or 
change of equipment 

" " 

Surface preparation Tack application " Subsection 401.06 Daily Roadway " 

Weather 
limitations 

Temperature, 
moisture 

Verification 
measurement and 
visual inspection 

Subsection 401.07 " " " 

Asphalt 
preparation 

Heating asphalt Visual inspection Subsection 401.08 " " " 

Aggregate 
preparation 

Mineral filler, 
mixing, pugmill, 
moisture content 

" Subsection 401.09 " Plant " 

Mixing Mixing and 
discharge 

temperature 

" Subsection 401.10 " Plant " 
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Table 153-2 

Quality Control Inspection and Measurement Requirements (Continued) 
Activity Characteristic Specification 

or 
Activity 

Tolerance 
and 

Reference 

Measurement 
or 

Inspection 
Frequency 

Point of 
Inspection 

or 
Measurement 

Reporting 
Time 

Hauling Coating trailer 
beds, covers, 

access ports for 
checking 

temperature 

" Subsection 401.11 " Plant or 
roadway 

" 

Production startup 
procedures 

Pre-paving 
Conference and 

control strip 

See Subsection 
401.12 for testing 

and reporting 
requirements 

Subsection 401.12 Before production 
paving 

Plant and 
Roadway 

 

Placing and 
finishing 

Placement 
temperature, line 
and grade control, 
offset longitudinal 

joint 

" Subsection 401.13 " Roadway " 

Compacting  Visual inspection, 
and see Section 401 
under Table 153-1 

for testing 
requirements 

Subsection 401.14  

Joints, trimming 
and cleanup 

Completion of 
adjacent lanes, 

connections, tack 
for joints 

" Subsection 401.15 " " " 

Section 409 Asphalt Surface Treatment 

See Subsection 409.07 for inspection, measuring, testing and reporting requirements of production start up procedures 

Equipment Equipment and 
capabilities 

Visual inspection Subsection 409.04 Once at mobilization 
of paving machine or 
change of equipment  

Roadway 
 

End of shift 

Surface preparation Existing asphalt 
surfaces, aggregate 

surfaces 

" Subsection 409.05 Daily 
before paving 

" " 

Weather 
limitations 

Ambient air and 
surface 

temperatures, 
precipitation 

Verification 
measurement and 
visual inspection 

Subsection 409.06 Daily " " 

Asphalt application Spray bar, 
calibration of 
distributor, 
protection of 
adjacent surfaces, 
application rate, 
temperature and 
area approval 

" Subsection 409.08 Daily  Roadway " 

Aggregate 
application 

Application rate 
and area approval, 

overlap, rollers 

" Subsection 409.09 " " " 

Section 411 Asphalt Prime Coat 

Equipment Equipment and 
capabilities 

Visual inspection Subsection 411.03 Once upon 
mobilization 

 End of shift 

Surface preparation Compaction and 
surface tolerance 

" Subsection 411.03 Daily  Roadway " 

Weather 
limitations 

Ambient air and 
surface 

temperatures, 
precipitation 

" Subsection 411.03 " " " 
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Table 153-2 

Quality Control Inspection and Measurement Requirements (Continued) 

Activity Characteristic Specification 
or 

Activity 

Tolerance 
and 

Reference 

Measurement 
or 

Inspection 
Frequency 

Point of 
Inspection 

or 
Measurement 

Reporting 
Time 

Asphalt application Application, 
curing, blotter and 

maintenance 

" Subsection 411.03 " " " 

Section 412 Asphalt Tack Coat 

Asphalt tack coat 
surface preparation 

Finishing road 
surfaces for asphalt 

application 

Visual inspection Subsection 412.04 Daily Installation End of shift 

Weather 
limitations 

Temperature and 
moisture 

requirements 

" Subsection 412.05 " " " 

Asphalt application Application 
methods, rates, 

excess tack, curing 

" Subsection 412.06 " " " 

Section 416 Continuous Cold Recycled Asphalt Base Course 

Surface preparation Clean existing 
surface 

Visual inspection Subsection 416.04 Daily ahead of 
pavement milling 

Roadway End of shift 

Weather 
limitations 

Temperature and 
moisture 

requirements 

" Subsection 416.05 Daily " " 

Pavement milling Equipment 
requirements and 

reduction of 
oversize material 

" Subsection 
416.06 (a) through (e) 

Upon mobilization 
of equipment 

" " 

Mixing and 
proportioning 

Equipment 
requirements, 

quicklime 
incorporation and 

monitoring milling, 
mixing and 
placement 

" Subsection 
416.07 (a) through (c) 

Upon mobilization 
for equipment and 

daily for mixing and 
proportioning 

" " 

Spreading, 
finishing and 
compacting 

Paving equipment, 
Initial compaction, 

pavement 
smoothness, final 
compaction and 

curing 

Visual inspection 
and verification 
measurement for 

smoothness 

Subsection 
416.08 (a) through (d) 

Upon mobilization 
for equipment, one 

test every 200’ 
horizontal for 

smoothness and 
daily for other 

" " 

Fog seal Fog seal and blotter Visual inspection  Subsection 416.09 Daily " " 

Section 601  Minor Concrete Structures 

Concrete 
Composition 

Mix design, 
FHWA form 1606 

Minor Portland 
Cement Concrete 
Mix Design Trial 
Batch Summary 

Visual Inspection, 
see Subsection 

601.03 for 
submittal and 

reporting 
requirements 

 

General Section 209, 
forming, 

reinforcing steel. 

Visual inspection Subsection 601.04 Daily Installation 24 hrs 

Placing concrete Section 552.10, 
form preparation, 

discharge time 
limits, vibrating, 
continuous pour 

" Subsection 601.05 " " " 
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Table 153-2 

Quality Control Inspection and Measurement Requirements (Continued) 

Activity Characteristic Specification 
or 

Activity 

Tolerance 
and 

Reference 

Measurement 
or 

Inspection 
Frequency 

Point of 
Inspection 

or 
Measurement 

Reporting 
Time 

Curing concrete Curing period, 
curing methods, 

finishing exposed 
surfaces 

" Subsection 601.06 " " " 

Section 607  Cleaning, Reconditioning, and Repairing Existing Drainage Structures 

Reconditioning 
drainage structures 

Liners Visual inspection Subsection 607.06 As required Installation 24 hrs 

Section 609  Curb and Gutter 

General Section 209, curb 
foundation 

Visual inspection, 
see Section 209 for 

quality control 
testing 

Subsection 609.03 As required Installation End of shift 

Section 617  Guardrail 

Posts Placing posts 
before paving, 

short posts, driving 
posts 

Visual inspection 
and verification 
measurement for 
plan dimensions 

Subsection 617.03 Daily Installation 24 hrs 

Rail elements Timber rail, log rail Visual inspection Subsection 617.04 " " " 

Section 620 Stone Masonry 

General Stone samples, 
excavation and 

backfill, Section 
209 

Visual inspection 
and lift thickness 

verification 
measurements, see 

Section 209 for 
quality control 

testing 

Subsection 620.03 Daily Installation 24 hrs 

Placing stone Mortar, joints, 
masonry bed and 

joint thickness 
ambient 

temperature 

Visual inspection Subsection 620.04 " " " 

Constructing Walls Sample sections, 
headers, backing, 
coping, parapet 

walls, weep holes 

" Subsection 620.06 " " " 

Facing for concrete Stone placed before 
concrete, concrete 
placed before stone 

" Subsection 620.07 " " " 

Guardwall Corewalls, 
capstones, patterns 

Visual inspection Subsection 620.09 " " " 

Section 624 Topsoil 

Placing topsoil Notification, 
ground conditions, 

spreading, 
compacting 

" Subsection 624.04 " " " 

Section 625 Turf Establishment 

Preparing seedbed Grading, 
cultivating 

Visual inspection  Subsection 625.04 Daily Installation 24 hrs 

Fertilizing Dry method, 
hydraulic method 

Visual inspection 
and verification 

measurement and 
documentation of 
application rates 

Subsection 625.06 " " " 
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Table 153-2 

Quality Control Inspection and Measurement Requirements (Continued) 

Activity Characteristic Specification 
or 

Activity 

Tolerance 
and 

Reference 

Measurement 
or 

Inspection 
Frequency 

Point of 
Inspection 

or 
Measurement 

Reporting 
Time 

Seeding Dry method. 
Hydraulic method 

" Subsection 625.07 " " " 

Mulching Dry method, 
hydraulic method 

" Subsection 625.08 " " " 

Section 633 Permanent Traffic Control 

General MUTCD, sign list 
approval,  

Visual inspection, 
submittal 

requirements 

Subsection 633.03 As required Installation 24 hrs 

Supports Sign location, post 
lengths, placing 
posts, concrete 

footings 

Visual inspection " " " " 

Panels Retroreflectivity " " " " " 

Section 634 Permanent Pavement Markings 

General Location of 
markings, surface 

condition, 
manufacturers 

recommendation, 
packaging, 
shipping,  

Visual inspection Subsection 634.03 As required Installation 24 hrs 

Waterborne traffic 
paint 

Type B, surface 
conditions, 

temperature, 
application rates, 

glass bead 
application rate, 
number of coats 

Visual inspection 
and verification 

measurement and 
documentation of 
application rates  

" " " " 

Section 635 Temporary Traffic Control 

Temporary traffic 
control

See Section 156.08 for temporary traffic control inspection and reporting requirements. 
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03USC09/14/07 

Section 154.— CONTRACTOR 
SAMPLING AND TESTING 

Construction Requirements 

154.02 Sampling.  Amend as follows: 

Add the following to the first paragraph: 

When samples are required at the Vancouver Laboratory, send to 

Material Section 
Western Federal Lands Highway Division 
610 East Fifth Street 
Vancouver, Washington 98661 

If samples are sent other than normal delivery vendors, call 360.619.7739 or 360.619.7592 prior 
to delivery.  Deliveries will be accepted from 7 a.m. to 2:30 p.m. PT (Monday - Friday). 

Access to the government complex is controlled, check-in is required at the main building 
entrance located on East Fifth Street.  Directions will be given for delivery of samples. 

Add the following: 

The sampling frequencies and reporting times are listed in the individual sections ordering the 
work. See Subsections 301.03 and 401.03 for additional sampling and testing requirements. 

154.04A  Laboratory Trailer and Test Equipment.  (Added Subsection.) 

A Government-furnished laboratory trailer with testing equipment is offered for use on this 
project.  To take advantage of this offer, address a request in writing to the Construction 
Management Analyst (Western Federal Lands Highway Division, 610 East Fifth Street, 
Vancouver, WA 98661), within 30 days after award of contract.  Failure to do so will terminate 
the offer. 

The laboratory trailer, License No. DOT 40925, and testing equipment are located at Western 
Federal Lands Highway Division, 610 East Fifth Street, Vancouver, Washington.  The 
specifications for the trailer are as follows: 

• Width = 10 feet; 
• Length = 36 feet; 
• Height = 12 feet; 
• Gross Vehicle Weight (GVW) = 13,500 pounds; 
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• Tongue Weight = 4,500 pounds; 
• Ball Requirements = 2 5/16 inch; 
• 3 axles with electric brakes. 

Before the trailer will be released for delivery, hauling vehicles must meet the following 
requirements: 

• 2.5 ton GVW minimum; 
• Ball height of 18-inches from ball to ground; 
• Safety chains; 
• Brake control (normal and break-away); 
• Wiring harness for lights and brakes; 
• Wide load signs; 
• Transportation permits, if required; and 
• Spare wheels and tires for trailer (USC 8-inch x 14.5-inch). 

Provide an authorization from the Contractor to accept delivery of the trailer. 

Provide 14 day written notice before arriving to pickup the trailer.  Pickup, return, and inspection 
of the trailer and equipment may be scheduled between the hours of 7 a.m. and 3:30 p.m., 
Monday through Friday, except holidays.  Notify the CO 48 hours before returning the trailer to 
the Vancouver office. 

A list of testing equipment may be obtained by calling the Contracts Section at 360.619.7520, e-
mailing at contracts@mail.wfl.fha.dot.gov, or by fax at 360.619.7932. 

Determine if the laboratory trailer and testing equipment are adequate to perform all testing 
required by the Contract.  Check equipment (especially scales and gyratory compactor) and 
recalibrate as necessary after transporting the trailer.  Submit written documentation to the CO 
that the equipment is properly calibrated. 

A rental fee of $400 per month will be deducted from progress payments, except during non-
work periods on the project in excess of 30 days.  Fees will begin 5 days after receipt of trailer 
from the Vancouver office.  The fee will be prorated for periods less than one month at $20 per 
day. 

Return the laboratory trailer and equipment to Western Federal Lands Highway Division office 
in Vancouver, Washington within 14 days of the project being determined substantially complete 
or the rental fee will increase to $50 per day.  Fee assessments will include the day of return to 
the Vancouver office. 

Trailer and equipment will be inspected for damage or missing items.  An invoice will be sent for 
the cost of replacing missing or damaged equipment and restoring the trailer to a working 
condition, less reasonable wear and tear.  Costs incurred will be deducted from the final 
payment.  A maximum of 30 days will be required to inspect the trailer and equipment after it is 
returned to Vancouver. 



E-46 

 

Special Contract Requirements 
Project:  WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 

Follow the requirements of FAR Contract Clauses 52.245-1 – Government Property and 
52.245-9 – Use and Charges and as follows. 

(a)  Provide a representative to accept written responsibility for the trailer and equipment 
when it is checked out from the Vancouver office. 

(b) Testing equipment has been checked and calibrated to applicable specifications.  Furnish 
any additional equipment required to perform tests not supplied with the laboratory trailer.  
Repair or replace equipment during use that requires calibration or does not meet 
specifications, due to wear and tear. Assume no responsibility for reasonable wear and tear 
to laboratory trailer and testing equipment upon final return to the Government. All 
equipment will remain or become the property of the Government. 

(c) Assume responsibility and bear costs of transporting, installing, repairing and 
maintenance of the trailer and equipment in a workable condition. Obtain all necessary 
permits. Adhere to requirements of the Laboratory Trailer Manual.  Adequately anchor the 
awning to prevent damage. Do not perform tests in the trailer until it has been leveled and 
blocked according to the Laboratory Trailer Manual. 

(d)  The trailer is wired with a 200-amp service box and contains a 90-gallon water tank.  
Provide a clean water supply, a 220-240 volt, 60 cycle commercial electric source, or a 220-
240 volt, 60 cycle single phase ac regulated electrical supply of at least 60 kilowatts, and a 
supply of propane gas. 

(e)  Provide 48-hour notice to the CO before transporting the trailer from the project. 

Payment 

154.07  Delete the text of the fifth paragraph and substitute with the following: 

Payment for all or part of this item may be retained, if Government verification testing 
invalidates the Contractor testing or the CO determines that documentation of sampling and 
testing is not adequate. 
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03USC12/21/06 

Section 155.— SCHEDULES FOR CONSTRUCTION 
CONTRACTS 

Delete this Section and substitute with the following: 

Description 

155.01  This work consists of scheduling and monitoring all construction activities.  Follow the 
requirements of FAR Clause 52.236-15, Schedules for Construction Contracts. 

Construction Requirements 

155.02  Preliminary Work Plan.  Do not begin work, except mobilization, traffic control, and 
Section 637 work, without an accepted preliminary work plan. 

A preliminary work plan is a written narrative of contract activities for the first 45 days after the 
Notice to Proceed has been issued.  Include the following: 

• A title page stating the contract number, [INSERT task order number,] project 
number, project name, Contractor name, current fixed completion date, date of 
submittal, submittal number, and “Preliminary Work Plan”; 

• Describe work to be done within each activity including the type and quantity of 
equipment, labor, and materials to be used; 

• Describe planned production rates by pay item quantities (e.g. cubic yards of 
roadway excavation per day); 

• Describe the number of work days per week, holidays, number of shifts per day, and 
number of hours per shift.  Include all calendars used in the schedule module. 

• Estimate periods during which an activity is idle or partially idle.  Include beginning 
and end dates; 

• Describe expected and critical delivery dates for equipment or material that can 
affect timely completion of the project; 

• Identify the Vendor, Supplier, or Subcontractor to perform an activity.  State 
assumptions made in scheduling their work. 

Submit 3 copies of a preliminary work plan at least 7 days before the preconstruction conference.  
Within 7 days after the preconstruction conference, the preliminary work plan will be accepted 
or rejected.  If rejected, submit a revised plan within 3 days. 

155.03 Initial Construction Schedule.  Prepare a construction schedule according to Subsection 
155.04.  Submit 3 paper copies and one electronic copy of the initial construction schedule 
within 20 days after the Notice to Proceed has been issued.  In case of discrepancy, the paper 
version will govern over the electronic version of the schedule. 
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Show completion of work within the contract time. 

Allow 7 days for approval or rejection of the schedule.  If rejected, submit a revised schedule 
within 7 days. 

Use the approved initial construction schedule as the baseline for the first construction schedule 
update. 

A maximum of 10 percent of the total progress payment amount will be retained if an acceptable 
schedule is not received within 30 days after the Notice to Proceed is issued. 

155.04  Construction Schedule.  A construction schedule is a Critical Path Method (CPM) 
schedule and a written narrative.  Include the following: 

(a)  A CPM schedule including the following: 

(1) Title page or header block with the contract number, [INSERT task order number,] 
project number, project name, Contractor name, current fixed completion date, date of 
submittal, and submittal number; 

(2) Show activity descriptions. Define and code activities to the contract pay items.  
Include activities for submittals, submittal reviews, fabrication, and deliveries.  Do not 
include activities for continuous, non-critical items such as flagging, traffic control, 
QA/QC, etc; 

(3) Show activity durations.  Break activities into subtasks such that no activity 
duration exceeds 30 calendar days.  Break longer activities into two or more activities 
distinguished by location or some other description; 

(4)  Show early start and finish dates; 

(5)  Show late start and finish dates; 

(6)  Show total float and free float; 

(7)  Show predecessors; 

(8)  Use a time scale to graphically show the work scheduled for performance; 

(9)  Show the sequence and interdependence of all activities; and 

(10)  Identify the critical path. 
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Float is a shared commodity and is not for the exclusive use of the contractor or the 
Government.  Either party has the full use of float until it is depleted. 

(b) A written narrative stating the basis and assumptions underlying the schedule including: 

(1) Describe work to be done within each activity including the type and quantity of 
equipment, labor, and materials to be used; 

(2) Describe planned production rates by pay item quantities (e.g. cubic yards of 
roadway excavation per day); 

(3) Describe the number of work days per week, holidays, number of shifts per day, and 
number of hours per shift.  Include all calendars used in the schedule module. 

(4) Estimate periods during which an activity is idle or partially idle.  Include beginning 
and end dates; 

(5) Describe expected and critical delivery dates for equipment or material that can 
affect timely completion of the project; and 

(6) Identify the Vendor, Supplier, or Subcontractor to perform an activity.  State 
assumptions made in scheduling their work. 

155.05 Updated Construction Schedule.  Prepare a construction schedule according to 
Subsection 155.04.  Submit three paper copies and one electronic copy of an updated 
construction schedule for acceptance by the 15th day of each month or when: 

(a)  A delay occurs in the completion of a critical (major) activity; 

(b)  A delay occurs which causes a change in the critical path for the CPM schedule; 

(c) The actual prosecution of the work is different from that represented on the current 
construction schedule; 

(d)  There is an addition, deletion, or revision of activities caused by a contract modification; 
or 

(e)  There is a change in the schedule logic. 

Show completion of work within the contract time. 

Allow 7 days for approval or rejection of the schedule.  If rejected, submit a revised schedule 
within 7 days. 

Use the approved initial or previous construction schedule as the baseline for the current 
construction schedule update. 
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A maximum of 10 percent of the total progress payment amount will be retained if an acceptable 
schedule is not received by the 15th day of the month. 

155.06 Records.  Submit a list of all records and documents that track progression of work.  
Indicate who will be responsible for maintaining the records and where the records will be 
located. 

Provide the following documents: 

(a) Notification of Completion of Work.  Submit a completed WFLHD 470 Notification of 
Completion of Work when work is ready for inspection by the Government according to 
Subsection 153.06. 

(b) Construction Operations Report.  For each day of work, submit a completed 
“Contractor’s Daily Record of Construction Operations” (Form WFLHD 465) or an 
approved alternate form within one day of the work being performed. 

“I certify that the information contained in this record is accurate, and that all work 
documented herein complies with the requirements of the contract.  Any exceptions to 
this certification are documented as a part of this record.” 

For an electronic version of the form go to: 

http://www.wfl.fha.dot.gov/other/it/forms/wflhd465A.pdf

155.07  Acceptance.  Construction schedules, records, and documents will be evaluated under 
Subsection 106.02. 

Measurement 

155.08  Measure the Section 155 items listed in the bid schedule according to Subsection 109.02. 

Payment 

155.09  The accepted quantities will be paid at the contract price per unit of measurement for the 
Section 155 pay item listed in the bid schedule.  Payment will be full compensation for the work 
prescribed in this Section.  See Subsection 109.05. 

Progress payments for construction schedule will be paid as follows: 

(a)  25 percent of the item amount, not to exceed 0.5 percent of the original contract amount, 
will be paid after the construction schedule is accepted. 

(b)  Payment of the remaining portion of the lump sum will be prorated based on the total 
work completed. 

http://www.wfl.fha.dot.gov/other/it/forms/wflhd465A.pdf
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03USC04/07/06 

Section 156.— PUBLIC TRAFFIC 

Construction Requirements 

156.03  Accommodating Traffic During Work.  Amend as follows: 

Delete the last sentence of the first paragraph and substitute with the following: 

Submit alternate traffic control proposals according to Subsection 104.03 for acceptance at least 
15 days before intended use. 

Add the following: 

Accommodate public traffic as follows: 

(a) Turnouts and parking areas may be closed to public traffic. 

 (b)  Unless otherwise approved by the CO, adjust construction operations to stagger traffic 
through one-lane sections of road so that traffic is not stopped in both lanes at the same time. 

(c)  Allow emergency traffic to pass through projects immediately.  The Park dispatcher will 
coordinate emergency vehicle needs directly with the Traffic and Safety Supervisor by 
radio.  The Park will provide an NPS radio to the Contractor’s Traffic and Safety Supervisor 
for this purpose. 

156.04 Maintaining Roadways During Work.  Delete the text of paragraph (c) and substitute 
with the following:

(c)  Snow removal to facilitate the work is the Contractor’s responsibility.  Snow removal to 
provide public access is the responsibility of the maintaining agency and will be performed 
at the maintaining agencies discretion.  Allow the maintaining agency access to perform 
snow removal.  
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156.06  Limitations on Construction Operations.  Amend as follows: 

Delete paragraph (g) and substitute with the following: 

(g)  Provide two-way radio communications between Traffic and Safety Supervisor, flaggers, 
and pilot cars.  Provide two-way radio communications between flaggers unless flaggers are 
able to see each other and communicate.  Citizen band radios are not acceptable.  Make 
radio equipment available to the CO as necessary. 

Delete paragraph (i) of this and substitute with the following: 

(i) Do not delay public traffic more than 20 minutes per passage, for each route, SR 123 and 
SR 410, except during road closures.  See Section 108.01(i), regarding road closures. 

Add the following: 

(k) Limit shoulder widening excavation and subexcavation to one side of the roadway at any 
time.  Except for paving as allowed in Subsection 401.15, complete construction of adjacent 
traffic lanes to the same elevation by the end of each day except during road closures. 

(l) For purposes of facilitating traffic (non-closure times), perform grading or surfacing part-
width at a time.  Make the width not under construction available to public traffic under 
alternate one-way control.  Furnish flaggers as ordered by the CO, to direct traffic through 
sections of road under one-way control. 

156.08  Traffic and Safety Supervisor.  Amend as follows: 

Delete the text in paragraph (f) and substitute with the following: 

(f)  Coordinate and ensure that all traffic control devices are furnished, installed, maintained, 
removed, stored, replaced, relocated and cleaned according to Subsection 635.03 (a) through 
(i). 

Add the following: 

(i)  Inspect traffic control devices, including those in staging, storage, material sources, 
disposal areas, as follows: 

(1)  Daily during daylight hours when daylight work is being performed; 

(2)  Weekly during daylight hours and when work is suspended for periods of more than 
one week except when the project has been shut down for the winter, and weekly during 
the hours of darkness when only daylight work is being performed.  During periods of 
winter suspension, inspect only as requested by the CO; 
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(3)  Additional inspections, day or night, as directed by the CO; and 

(4)  Provide reports of inspections to the CO in an acceptable format within 2 days. 

(j)  Operate vehicles while transporting the portable traffic control devices and personnel 
including construction signs, barricades, drums, cones, tubular markers and other traffic 
control devices. 

(k) Provide temporary flagging assistance. 
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03USC12/13/05 

Section 157.— SOIL EROSION CONTROL 

Construction Requirements 

157.05 Filter Barriers. Delete the text of this Subsection and substitute with the following: 

Install 12” diameter certified weed-free coir logs or certified weed-free wood excelsior sediment 
logs for filtering sediment from runoff and reducing the velocity of sheet flow.  Install logs 
according to plans and as directed by theCO.  Do not use straw or hay bales as filter barriers. 
Install silt fencing around the perimeter of pullouts, which will be used for the storage of 
erodible material and any other locations as directed by CO.  Install silt fencing according to 
plans and as follows: 

(a)  Silt fencing shall consist of one continuous piece of semi-permeable fabric or securely 
join sections so there are no gaps. 

(b) Fence must remain in an upright position until removal by contractor. 

(c)  Repair fencing to ensure an effective barrier within 24 hours of noted deficiency. 

When working in “wet” ditch lines, place the coir log or wood excelsior sediment log across 
ditch line at either end of work area to filter siltation.  Stake them firmly in place.  If water is 
running in one direction, a barrier is required at downhill end of work area only.  

157.13 Maintenance and Cleanup.  Delete the third paragraph and substitute with the 
following: 

Remove and dispose of temporary erosion control measures when the vegetation is satisfactorily 
established and soil on slopes is stable as determined by the CO.  Remove and dispose of erosion 
control measures according to Subsection 203.05. 

Upon completion of the project, leave temporary erosion control measures in place where the 
vegetation has not yet established or the soil is not yet stabilized as determined by the CO.
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Section 158.— WATERING FOR DUST CONTROL 

Construction Requirements 

158.03 General.  Add the following: 

A potential water source within Mt Rainier National Park boundaries is located at a paved 
turnout 5.7 miles north of the Park’s southeasterly boundary along the Ohanapecosh River.  
Comply with the following if this source is used: 

• Notify the CO 14 days prior to drawing water to determine the presence of threatened 
or endangered species; 

• Limit take of water to 30,000 gallons per day, or 15% of available flow, whichever is 
less.  Do not disturb the stream bed when drawing water; 

• Install a screen with maximum openings of 0.08 inches on the intake hose; 
• Do not disturb vegetation when drawing water; 
• Locate pumping equipment upon the paved turnout and in a containment device to 

ensure no petroleum products leak into the soil or water. 

The Government makes no representation as to quantity, quality, or availability rights of the 
Opanapecosh.  Secure all Federal, state, and local permits before drawing water from any source. 
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03USC01/01/04 

Section 201.— CLEARING AND GRUBBING 

Description 

201.01  Add the following: 

This work also includes salvaging of pruned limbs and small trees if designated by the CO. 

201.01A  Definitions.  (Added Subsection.) 

(a) Drip Line.  The outer most tip of a branch or limb. 

(b) Root Zone. An area defined to be with in the drip line of the tree measured radially from 
the center of the tree. 

Construction Requirements 

201.03  General.  Delete the text of this Subsection and substitute with the following: 

Stake the clearing and grubbing limits according to Section 152. 

Construct erosion control measures according to Section 157. 

Conserve topsoil according to Section 204. 

Construct temporary plastic fences, according to Section 635, to protect vegetation before 
beginning clearing and grubbing operations. As designated by CO, place temporary plastic fence 
to protect the following: 

(a)  Vegetation designated to remain within the clearing limits (including root zones). 

(b)  Root zones within the clearing limits. 

(c)  Vegetation directly adjacent to the clearing limit. 

(d)  Vegetation adjacent to bodies of waters as directed by the CO. 

(e)  Vegetated areas not to be disturbed by construction. 

(f)  Do not use tree paint. 
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Perform work within the clearing limits. Do not damage vegetation outside the clearing limits or 
within fenced areas.  Do not fasten ropes, cables, or guy wires to trees.  Prune limbs, branches, 
and treat cuts, scarred surfaces and shrubs according to ANSI A300 (Part1).  Protect tree roots 
from damage.  Keep exposed roots moist until covered with soil.  Do not remove tree roots 
unless approved by the CO.   

If protected vegetation is damaged or destroyed, repair or replace, pay the damages, or any 
combination as determined by the CO. 

201.04 Clearing.  Amend as follows: 

Delete the text in paragraph (d) and substitute with the following: 

(d)  Prune tree branches that extend over the road surface and shoulders to attain a clear 
height of 12 feet.  

Add the following: 

(e)  Protect all trees designated to remain in or near the clearing limits during all operations. 
Special equipment or techniques may be required to perform clearing around trees 
designated to remain. 

(f) Do not place timber against trees designated to remain or against trees outside the 
construction limits. 

(g)  Remove vegetation in a manner that does not compact or gouge the topsoil.  Do not mix 
topsoil with subsoil.  No vehicular or equipment access will be allowed beyond the clearing 
limits. 

201.05 Grubbing.  Amend as follows: 

Add the following: 

Use only hand methods for grubbing inside the drip lines of trees designated to remain except as 
approved by the CO. 

Add the following to paragraph (d): 

Do not drive or park on conserved topsoil before or after removal.   
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03USC06/04/07 

Section 203.— REMOVAL OF STRUCTURES AND 
OBSTRUCTIONS 

203.03  Salvaging Material.  Add the following: 

Remove stone masonry pillars and wood railing located along the Tipsoo Lake walkway.  
Remove wood railing without damaging, and transport to the Mount Rainier National Park  
Kautz Creek Service Area, located approximately 3 miles east of the Nisqually Entrance area.  
Remove the stone masonry pillars without damaging, and place into government provided 
vehicles at site of removal.  Coordinate removal of pillars and wood rails with CO. 

203.04  Removing Material.  Delete the text of this Subsection and substitute with the 
following: 

(a)  General.  Saw cut sidewalks, curbs, pavements, and structures when partial removal is 
required. 

Construct structurally adequate debris shields to contain debris within the construction 
limits.  Do not permit debris to enter waterways, travel lanes open to public traffic, or areas 
designated not to be disturbed. 

Raze and remove all buildings, foundations, pavements, sidewalks, curbs, fences, structures, 
and other obstructions interfering with the work and not designated to remain. 

Where part of an existing culvert is removed, remove the entire culvert upstream from the 
removal.  The remaining downstream culvert may be left in place if no portion of the culvert 
is within 4 feet of the subgrade, embankment slope, or new culvert or structure; and the 
culvert ends are sealed with concrete. 

Remove structures and obstructions in the roadbed to 3 feet below subgrade elevation.  
Remove structures and obstructions outside the roadbed to 2 feet below finished ground or 
to the natural stream bottom. 

Abandon existing manholes, inlets, catch basins, and spring boxes according to Subsection 
604.07. 

Except in excavation areas, backfill and compact cavities left by structure removal with 
backfill material to the level of the finished ground.  Backfill excavated areas according to 
Subsection 209.10.  Compact backfill according to Subsection 209.11. 

(b)  Concrete removal by mechanical impact methods.  Saw cut ¾ inch deep along all 
boundaries of repair areas. 
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Use power-driven hand tools to remove existing concrete with the following restrictions: 

(1)  Do not use jack hammers heavier than 30 pounds. 

(2)  Do not operate jack hammers and mechanical chipping tools at an angle in excess 
of 45o from the surface of the slab. 

(3) Do not use chipping hammers heavier than nominal 15-pound class to remove 
concrete from beneath reinforcing bar. 

Where the bond between existing concrete and reinforcing steel is destroyed, remove all 
concrete adjacent to the steel to provide at least ¾-inch clearance for the new concrete to 
bond to the steel. 

Use hand tools (hammers and chisels) to remove final particles of concrete or to achieve the 
required depth. 

After removal of deteriorated and unsound concrete, sandblast all exposed structural steel, 
reinforcing steel, and concrete surfaces that will be in contact with repair material.  Remove 
all rust and foreign material.  Clean the sound concrete surface by flushing with a high-
pressure water jet or oil-free compressed air. 

(c) Reinforcing steel.  Do not cut or damage reinforcing steel designated to remain in place.  
Repair or replace all damaged or severely deteriorated bars. 

Clean all exposed reinforcing steel that is to remain in place.  Remove all rust and corrosive 
products, including oil, dirt, concrete fragments, laitance, loose scale, and other coatings that 
may destroy or inhibit the bond with new concrete. 

If cleaned reinforcing steel will be exposed for more than 7 days, protect the steel from 
corrosion and contamination.  If the steel becomes corroded or contaminated, clean the steel 
immediately before the concrete pour. 
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03USC01/01/04 

Section 204.— EXCAVATION AND EMBANKMENT 

Description 

204.02 Definition.  Delete the text of paragraph (c) and substitute with the following: 

(c) Conserved topsoil. Excavated material conserved from roadway shoulders, Tipsoo 
Walkway construction, and turnout construction, that is free from hard soil, rock, clay, toxic 
substances, litters or other deleterious material, and is suitable for growth of grass, cover 
crops or native vegetation. Topsoil refers to the uppermost soil horizon, usually 6” to 18” 
deep, which includes organic duff and other materials capable of supporting vegetation. 

Material 

204.03 Add the following to the material list: 

Roadside Improvement material   Section 713 

Construction Requirements 

204.05 Conserved Topsoil.  Delete the text of this Subsection and substitute with the following: 

Conserve topsoil from roadway shoulder excavation, turnout construction, and Tipsoo walkway 
construction. 

Completely remove topsoil before all other operations. Remove the topsoil in one pass if 
possible.  Use equipment capable of excavating small isolated pockets of topsoil.  Manually rake 
topsoil in areas where topsoil cannot be removed mechanically.  Do not mix topsoil with subsoil. 
Do not compact or drive upon topsoil during removal.  

Stockpile topsoil in windrows not greater than 36 inches high along the upper edge of the 
disturbance or in turnouts, that are within the weed zone from which the soil was taken.  See 
Subsection 107.10(e).  Identify removal areas and stockpiles with stakes so that topsoil may be 
replaced in the same locations.  If it is impractical to windrow topsoil adjacent to the disturbed 
area, remove the topsoil and stockpile at nearest location possible as directed by the CO.  Provide 
the CO labeled diagrams of each stockpile storage areas so they can be identified if the stakes are 
lost or removed.  Cover topsoil stockpiles according to Subsection 107.10. 

Haul excess topsoil to the nearest area requiring topsoil, but lacking in quantity, according to 
Section 107 and as directed by the CO.   
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204.06 Roadway Excavation. (a) General.  Delete the text of the second paragraph and 
substitute with the following: 

Excavate material suitable for backfill or other purposes in a sequence that permits the 
placement of the excavation directly into its final position or in stockpiles for subsequent 
placing. 

204.10 Embankment Construction.  Add the following: 

(b) Embankment within the roadway prism Construct the top 12 inches of the 
embankment with topping. 

204.13 Sloping, Shaping, and Finishing.  Delete the text of this paragraph and substitute with 
the following: 

(a) Sloping.  Leave all ditches and slopes with roughened surfaces as they are being 
constructed.  Construct slopes to staked slope ratios, but steepen or flatten randomly and 
intermittently to simulate the irregularity of existing terrain.  Except in solid rock, round 
tops and bottoms of all slopes including the slopes of drainage ditches.  Round material 
overlaying solid rock to the extent practical.  

204.14 Disposal of Unsuitable or Excess Material.  Delete the text of the first paragraph and 
substitute with the following: 

If material is disposed of off the project, comply with Subsection 107.10 as well as any 
applicable local, State, and Federal laws. 

Measurement 

204.16  Add the following to paragraph (a)(1)(a) Roadway prism excavation: 

Use the volume shown in the plan column on the summary of quantities sheet of 
the plans.  The volume is subject to adjustments resulting from changes to slope 
stakes.  See Subsection 152.03(c), Slope stakes and references. 
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Section 207.— EARTHWORK GEOTEXTILES 

Description 

207.01  Add the following: 

This work also consists of furnishing and placing geogrid for stabilization applications. 

Material 

207.02  Add the following to the material list: 

Biaxial Geogrid          714.03 

 Construction Requirements 

207.04A  Geogrid Stabilization Applications.  (Added Subsection.) 

Splices are not allowed in the direction parallel to the roadway centerline, except at the roadway 
centerline. Overlap adjacent widths of geogrid a minimum of 4 feet. Pull the geogrid tight and 
stake it in place with an approved anchoring system that prevents the development of folds and 
wrinkles. 

Place the recycled aggregate base course onto the geogrid in a manner that prevents the 
development of folds, buckles, or wrinkles.  Do not operate equipment directly on the geogrid.  
Do not allow traffic directly on the geogrid. Spread the base course material in a manner that 
avoids the development of folds and wrinkles. Maintain a minimum lift thickness of 5 inches 
before allowing any traffic or construction equipment on the geogrid. Compact the base course 
material according to Section 310. Repair any damaged areas by replacing and backfilling the 
entire geogrid sheet affected. 

Avoid sudden stops, starts, or turns of the construction equipment.  Fill all ruts from construction 
equipment with additional base course material.  Do not regrade ruts with placement equipment. 

207.06  Acceptance.  Delete the text of this Subsection and substitute with the following: 

Material for earthwork geogrid will be evaluated under Subsections 106.02, 106.03, and 714.03. 

Earthwork geotextile or geogrid installation will be evaluated under Subsections 106.02 and 
106.04. 

See Table 207-1 for minimum sampling, testing and acceptance requirements. 
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Measurement 

207.07  Delete the text of this Subsection and substitute with the following: 

Measure earthwork geotextile or geogrid by the square yard excluding overlaps. 
 

Table 207-1 
Sampling, Testing and Acceptance Requirements 

 
Section 207 - Earthwork Geotextiles 
 

Type of 
Acceptance 
(Subsection) 

 
Material or 

Product 

 
Characteristic 

 
Category 

 
Test Methods / 
Specifications 

 
Tolerance 

 
Sampling 
Frequency

 
Point of 

Sampling 

 
Split 

Sample 

 
Reporting 

Time 

 
Remarks 

 
Certification of 
Compliance 
(Subsection 
106.03) 

 
Geotextile 
 
 
Geogrid 
 

 
Quality & 
Performance 
 
Quality & 
Performance 

 
• 
 
 

__ 

 
Subsection 714.01 
 
 
Subsection 714.03 

 
 • 
 
 
        __ 

 
Each 
shipment 
 
Each 
shipment 

 
Source of 
material 
 
Source of 
material 

 
 • 
 
 
         __ 

 
Prior to use 
in work 
 
Prior to use 
in work 

 
 • 
 
 
        __ 
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Section 211.— ROADWAY OBLITERATION 

Construction Requirements 

211.02  Amend as follows: 

Add the following: 

Construct erosion control measures according to Section 157. 

Scarify and remove the existing surface structure.  Then scarify to a minimum 12” depth.  Break 
down and remove old structures. Fill ditches and restore the obliterated roadway turnouts to the  
approximate original ground contour or shape to blend with the terrain.  Remove any remaining 
scarified material on the sideslopes adjacent to the obliterated areas as directed by the CO.  
Apply topsoil, according to sections 624.  

(a)  Rigid Material.   

(1) Nonasphalt material.  Delete the text of this paragraph and replace with the 
following: 

Remove rigid material from the project and dispose of it according to Subsection 
203.05(a). 

(2) Asphalt material.  Delete the text of this paragraph and substitute with the 
following: 

Do not dispose of the existing asphalt pavement surface designated for obliteration.  
Process and reuse all asphalt material as select borrow or recycled aggregate base. 

(b) Nonrigid Material. Delete the text of this paragraph and substitute with the following: 

Do not remove gravel, crushed stone, or other nonrigid surfaces from the obliterated areas. Use 
the removed suitable material in the construction of earth berms according to Section 622 and as 
directed by the CO.  Dispose of excess or unsuitable material according to Subsection 204.14. 

Reduce compacted soil lumps to a maximum size of 3 inches.  Remove all furrow ditches by 
scarification. 

211.03A Revegetation.  (Added Subsection.) 

Place topsoil on obliterated areas according to Section 624.  Apply seed, mulch, and fertilizer to 
obliterated areas according to Section 625. 

211.04 Acceptance.  Add the following: 

Placing of topsoil will be evaluated under Section 624 by the CO. 
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Section 251.— RIPRAP 

Description 

251.01  Add  the following: 

Furnishing and placing boulders at the Tipsoo Walkway. 

Materials 

251.02  Add the following to the material list: 

 Rock boulders          705.07 

Construction Requirements 

251.03 General. Add the following:   

Furnish and place boulders for the Tipsoo Walkway as shown on the drawings. 
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Section 303.— ROAD RECONDITIONING 

303.03   Ditch Reconditioning. Delete the text of this Subsection and substitute with the 
following: 

Remove all slide material, sediment, vegetation, and other debris from the existing ditches and 
culvert inlets and outlets within the limits shown on the drawings and as directed by the CO.  
Reshape ditches and culvert inlets to achieve positive drainage, by hand or using an excavator.  
Keep disturbance to a minimum.  Dispose of waste according to Subsection 204.14. 
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03USC01/01/04 

Section 305.— AGGREGATE-TOPSOIL COURSE 

Description 

305.01  Delete the text of this Subsection and substitute with the following: 

This work consists of furnishing and placing an aggregate-topsoil course on a prepared shoulder 
or other prepared surface. 

Material 

305.02  Add the following to the materials list: 

 Fertilizer      713.03 

 Tackifier      713.12 

Construction Requirements 

305.04  Mixing, Placing, and Compacting.  Delete the text of this Subsection and substitute 
with the following: 

Furnish a mixture of 50 ±10 percent aggregate and 50 ±10 percent topsoil by volume with 
sufficient water for compaction. 

Mix the components into a uniform mixture.  Spread the mixture on the prepared surface in a 
uniform layer.  Shape the mixture to the line, grade, and cross-section.  Remove all clods and 
stones greater than 2 inches in diameter. 

Uniformly compact the mixture so that it does not exhibit heaving, pumping, rutting, or shearing.  
Compaction tests may be waived by the CO if acceptable compaction is demonstrated. 

Do not compact the mixture within 1 foot of existing retaining walls. 

Remove all material from the pavement surface upon completion. 

305.05  Acceptance.  Delete the text of this Subsection and substitute with the following: 

See Table 305-1 for sampling and testing requirements. 

Aggregate-topsoil material will be evaluated under Subsection 106.03.  Placement of material 
will be evaluated under Subsection 106.02 and 106.04. 
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03USC01/01/04 

Section 310.— RECYCLED AGGREGATE COURSE 
(ADDED SECTION) 

Description 

310.01 This work consists of constructing a course of aggregate base using recycled aggregate 
from the existing pavement structure and new aggregate. 

(a) Remove existing asphalt pavement from the masonry guardwall areas, subgrade 
reinforcement areas, and the Deer Creek Bridge.  Locations are shown on drawings.  
Stockpile material at locations listed in Subsection 105.04. 

(b) Construct a recycled aggregate base course using stockpiled removed asphalt pavement 
at locations shown on drawings.   

Material 

310.02  Material shall conform to the following Subsections: 

Crushed aggregate (new aggregate) 703.06 
Water 725.01 

Construction Requirements 

310.03  General.  Establish profile and cross slope control according to Section 152. 

310.04  Rotomilling.  Remove the existing pavement structure at the location and to the depth 
shown on the plans by rotomilling.  Use milling machines that are: 

(a)  Self-propelled; 

(b)  Equipped with standard automatic depth controls adjustable in increments of ½ inch; 
and 

(c)  Capable of maintaining a constant cutting depth in pavement structure, new aggregate, 
or a combination thereof. 

Reduce rotomilled material (recycled aggregate) until all particles pass a 1½ inch sieve opening. 

310.05  Placement.  Place milled material and new aggregate behind the milling operation for 
the base material.  Place a sufficient quantity of new aggregate to bring the width and/or final 
surface to established line, grade, and cross section. 
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310.06  Mixing and Spreading.  Mix the milled material and new aggregate to its full depth.  
During mixing add water to provide the optimum moisture content for compaction.  When 
mixed, spread to the thickness and cross section shown on the plans.  Cut to grade any high areas 
in the base and deposit the resulting material in low areas. 

310.07  Compaction.  Compact each layer of material full width with one of the following: 

(a) Four roller passes of a vibratory roller having a minimum dynamic force of 40,000 
pounds impact per vibration and a minimum frequency of 1,000 vibrations per minute; 

(b) Eight roller passes of a 20-ton compression-type roller; or 

(c) Eight roller passes of a vibratory roller having a minimum dynamic force of 30,000 
pounds impact per vibration and a minimum frequency of 1,000 vibrations per minute. 

Operate compression-type rollers at speeds less than 6 feet per second and vibratory rollers at 
speeds less than 3 feet per second. 

310.08  Surface Tolerance.  Use a 10-foot straightedge to measure the surface at designated 
areas.  Apply the straightedge at right angles and parallel to the centerline of the finished surface.  
A defective area is an area with surface deviations in excess of ½ inch between any 2 contacts of 
the straightedge with the surface. 

Test immediately after compaction.  Correct defective areas by loosening the material, removing 
or adding material, reshaping, and compacting. 

310.09  Maintenance.  Maintain the aggregate course to the correct line, grade, and cross section 
by blading, watering, rolling or any combination thereof until placement of the next course.  
Should irregularities develop in any surface during or after compaction, loosen the surface and 
correct defects.  Recompact the disturbed area. 

310.10  Acceptance.  Recycled aggregate base will be evaluated under Subsection 106.02 and 
106.04.  

Placement of recycled aggregate base will be evaluated under Subsection 106.02 

Crushed aggregate will be evaluated under Section 308. 

Measurement 

310.11  Measure the items listed in the bid schedule according to Subsection 109.02 and the 
following. 

Measure crushed aggregate (new aggregate) according to Section 308. 
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Payment 

310.12  The accepted quantities, measured as provided in Subsection 109.02 and above, will be 
paid at the contract price per unit of measurement for the Section 310 pay items listed in the bid 
schedule.  Payment will be full compensation for the work prescribed in this Section.  See 
Subsection 109.05. 
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03USC06/22/07 

Section 401.— SUPERPAVE HOT ASPHALT CONCRETE 
PAVEMENT 

Description 

401.01  Add the following to the second paragraph: 

Asphalt binder grade for this project is PG 58-34. 

Construction Requirements 

401.03 Composition of Mix (Job-Mix Formula).  Delete Table 401-1 and substitute with the 
following: 
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401.08 Asphalt Preparation.  Delete the first paragraph and substitute with the following: 

Uniformly heat the asphalt binder to provide a continuous supply of the heated asphalt binder 
from storage to mixer.  Do not heat asphalt binder above 365º F. 

401.16  Pavement Roughness.  Delete the title and text of this Subsection and substitute with 
the following: 

The CO will measure roughness of the final paved surface course within 21 days after final 
rolling, of the completed roadway paving, and before placement of any surface treatment.  In 
addition to the pavement roughness type requirements, construct all pavement surfaces to meet 
the requirements of paragraph (b). 

(a)  International roughness index (IRI).  The CO will furnish and operate an inertial 
profiler conforming to AASHTO PP 50 and validated according to AASHTO PP 49.  
Furnish personnel to provide flagging operations as may be required.  The CO will measure 
the pavement profile (a single trace) in the middle portion of each lane.  Analysis of the 
profile data will be made using the latest version of the Profile Viewer and Analysis 
(ProVAL) software. 

Areas of localized roughness will be identified using a report of continuous IRI with a base 
length of 25 feet.  This will yield the IRI of every possible 25 foot segment.  Any area for 
which the continuous report exceeds an IRI of 150 inches/mile will be considered a 
defective area requiring correction according to paragraph (c). 

A report of continuous IRI is defined as the roughness profile from “Profiles from 
Roughness,” TRR 1260, by M. W. Sayers.  Its use for detection of localized roughness, as 
required here, is demonstrated in “Using a Ride Quality Index for Construction Smoothness 
Specifications,” TRR 1861, by M. Swan and S. Karamihas. 

An IRI value will be determined for each 0.1-lane mile of traveled way.  Cattle guards and 
bridges not being overlayed will be excluded from the calculation of IRI and determination 
of localized roughness.  Measure excluded are as according to (b). 

(1) Type III pavement roughness.  The CO will measure the roughness of the final 
paved surface course.  Defective areas are 0.1-mile segments with IRI values greater 
than 95 inches per mile or areas of localized roughness.  

The pay factors from Table 401-3 will be used in conjunction with the histogram 
printout from ProVAL’s Smoothness Assurance Analysis option to compute a final pay 
adjustment.  The average pay factor (Pave) computed to four decimals is equal to the 
sum of the products of the individual pay factors shown in Table 401-3 times ProVal’s 
corresponding histogram percentages, divided by 100.  The products will be computed 
to four decimals and the average pay factor will be rounded to two decimals after 
summing and dividing by 100. 

 



F-19 

 

Special Contract Requirements 
Project:  WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 

Table 401-3 
Type III Pavement Roughness 

IRI (inches/mile) Pay Factor (PF) 
Greater than 95 Reject(1)

95.0 to 90.0 0.80 
90.0 to 80.0 0.90 
80.0 to 70.0 0.96 
70.0 to 60.0 1.00 
60.0 to 50.0 1.03 
50.0 to 40.0 1.06 
40.0 to 30.0 1.08 

Less than 30.0 1.10 
(1) Pay Factor when corrections are not allowed equals 0.70. 

(2) Type IV pavement roughness.  The CO will measure the roughness of the existing 
surface before construction traffic.  The existing surface is the original surface before 
overlaying, recycling, or milling.  The existing IRI will be used to determine the percent 
improvement for each 0.1-mile segment. 

The CO will measure the roughness of the final paved surface course.  Defective areas 
are areas of localized roughness or 0.1-mile segments having a percent improvement 
less than 0.9 or 25.4 as determined from Table 401-4. 

The percent improvement in IRI will be determined to one decimal place for each 
0.1-mile segment according to the following formula: 

% Improvement = [(Original IRI – Final IRI) / Original IRI] * 100 

The pay adjustment factor computed to two decimal places for each 0.1-mile segment 
will be determined from Table 401-4.  No deductions will be made for segments where 
the final IRI value is less than or equal to 75.0 inches per mile, provided the final IRI is 
less than or equal to the initial IRI. 

Table 401-4 
Type IV Pavement Roughness 

Single Lift (1) 

Percent 
Improvement 

(%)

Pay Adjustment 
Factor (1)

Multi-Lift (2) 
Percent 

Improvement 
(%)

Pay Adjustment Factor (2) 

 

Greater than 48.4 PAF = 12.50 Greater than 61.1 PAF = 12.50 
24.8 to 48.4 PAF = 0.5274(%) – 13.027 43.3 to 61.1 PAF = 0.0.6983(%) – 30.168 
12.4 to 24.7 PAF = 0.00 34.0 to 43.2 PAF = 0.00 
0.9 to 12.3 PAF = 3.2609(%) – 40.435 25.4 to 33.9 PAF = 4.3605(%) – 148.260 

Less than 0.9 Reject (3) Less than 25.4 Reject (3)

(1)  For single lift overlays with no other corrective work such as milling, grinding or preleveling in excess  
of 25 percent of the surface area the of existing pavement. 
(2)  For multiple lift operations such as milling, grinding or preleveling followed by one or more lifts of  
pavement  or two or more lifts of pavement without milling, grinding or preleveling. 
(3)  Pay adjustment factor when corrections are not allowed equals minus 37.50. 
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(b) Type V pavement roughness (straightedge measurement).  Use a 10 foot metal 
straight edge to measure at right angles and parallel to the centerline.  Defective areas are 
surface deviations in excess of 0.2 inch in 10 foot between any two contacts of the 
straightedge with the surface. 

(c) Defective area correction.  Correct defective areas from paragraphs (a) or (b) above.  
Obtain approval for the proposed method of correction.  Grinding is an acceptable method of 
correction provided the area ground does not exceed 430 square feet per location, and is 
limited to an average of 1 location per lane mile with no more than two locations per lane 
mile.  Grinding in excess of these limits is not an acceptable method of correction unless it is 
accompanied by an overlay or a single-course surface treatment over the entire length of the 
project. 

If grinding is allowed, grind the pavement surface with a diamond blade machine and apply 
a fog seal according to Subsection 409.10.  The endpoints of the areas where a grinder is to 
be applied must be optimized via grinding simulation using ProVal’s Smoothness Assurance 
Grinding option.  Grinding simulation must be done with the purpose of grinding the 
minimum area needed to decrease the roughness to acceptable limits. 

If no corrections are allowed, no adjustment will be made to the average pay factor (Pave) 
determined from Table 401-3 or the pay adjustment factors determined from Table 401-4. 

If corrections are allowed, the CO will re-measure the pavement profile once at no expense 
to the Contractor.  Subsequent re-measures will cost $2,000.  Data from analysis of the most 
recent profile measurement will be used to determine the Pave determined from Table 401-3 
or the pay adjustment factors determined from Table 401-4. 

Each area of localized roughness remaining in the final paved surface course, regardless of 
whether corrections are allowed or not, will be accessed an additional deduction of $200. 

Payment 

401.19  Delete the last paragraph and substitute with the following: 

When the bid schedule contains a pay item for Superpave hot asphalt concrete pavement type IV 
pavement roughness, a separate pay adjustment will be made.  The dollar amount of the 
adjustment will be determined as follows: 

Type IV Pay Adjustment = [(∑PAF) * (UBP)] – [200 * (NLRA)]  
where: ∑PAF = summation of individual pay adjustment factors from Table 401-4 

UBP = unit bid price 
NLRA = number of localized roughness areas remaining in final pavement 
surface course 
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Delete Table 401-5 and substitute with the following:
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Delete Table 401-6 and substitute with the following: 

 

R
ep

or
tin

g 
Ti

m
e 

B
ef

or
e 

pr
od

uc
in

g 

“ “ “ 

28
 d

ay
s 

be
fo

re
 

pr
od

uc
in

g 

“ “ “ “ 

Sp
lit

  
Sa

m
pl

e 

Y
es

 

“ “ “ Y
es

 

—
 

—
 

—
 

—
 

Po
in

t o
f 

Sa
m

pl
in

g 

So
ur

ce
 o

f 
m

at
er

ia
ls

 

“ “ “ 

St
oc

kp
ile

s 

—
 

—
 

—
 

—
 

Sa
m

pl
in

g 
Fr

eq
ue

nc
y 

1 
pe

r t
yp

e 
&

 n
ot

 le
ss

 
th

an
 5

 p
er

 so
ur

ce
 o

f 
m

at
er

ia
l (1

)

“ “ “ 

1 
pe

r s
ub

m
itt

ed
 

 m
ix

 d
es

ig
n 

“ “ “ “ 

Te
st

 M
et

ho
ds

 
Sp

ec
ifi

ca
tio

ns
 

A
A

SH
TO

 T
 9

6 

A
A

SH
TO

 T
 1

04
 

W
FL

H
D

-D
M

SO
 

A
A

SH
TO

 T
 2

10
 

A
A

SH
TO

 T
  2

7 
 

&
 T

 1
1 

A
A

SH
TO

 R
 3

5 

“ 
 “ 

A
A

SH
TO

 T
 2

83
 

C
at

eg
or

y 

—
 

—
 

—
 

—
 

—
 

—
 

—
 

—
 

—
 

C
ha

ra
ct

er
is

tic
 

LA
 a

br
as

io
n 

(c
oa

rs
e)

 

So
di

um
 su

lfa
te

 
so

un
dn

es
s l

os
s 

(c
oa

rs
e 

&
 fi

ne
) 

A
cc

el
er

at
ed

 
w

ea
th

er
in

g 

D
ur

ab
ili

ty
 In

de
x 

(c
oa

rs
e 

&
 fi

ne
) 

G
ra

da
tio

n 

V
M

A
 

V
FA

 

V
oi

ds
 

TS
R

 

Ty
pe

 o
f A

cc
ep

ta
nc

e 
(S

ub
se

ct
io

n)
 

M
ea

su
re

d 
an

d 
te

st
ed

 
fo

r c
on

fo
rm

an
ce

 
(1

06
.0

4 
&

 1
05

) 

M
ea

su
re

d 
an

d 
te

st
ed

 
 fo

r c
on

fo
rm

an
ce

 
(1

06
.0

4)
 

T
ab

le
 4

01
-6

 
Sa

m
pl

in
g 

an
d 

T
es

tin
g 

R
eq

ui
re

m
en

ts
 

M
at

er
ia

l o
r  

Pr
od

uc
t 

A
gg

re
ga

te
 so

ur
ce

 
qu

al
ity

 

A
sp

ha
lt 

co
nc

re
te

 
(m

ix
 d

es
ig

n)
 



F-23 

 

Special Contract Requirements 
Project:  WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 

 

R
ep

or
tin

g 
T

im
e 

—
 

U
po

n 
 

co
m

pl
et

in
g 

 
te

st
 

4 
ho

ur
s 

 “ “ “ —
 

24
 h

ou
rs

 

Sp
lit

  
Sa

m
pl

e 

2 
– 

1-
qu

ar
t 

sa
m

pl
es

  

—
 

Y
es

 

    “ “ “ 

C
or

es
 to

 C
O

 
af

te
r d

et
er

m
in

in
g 

sp
ec

ifi
c 

gr
av

ity
 

&
 c

om
pa

ct
io

n 

Y
es

 

Po
in

t o
f 

Sa
m

pl
in

g 

In
 li

ne
 b

et
w

ee
n 

ta
nk

 &
 m

ix
in

g 
pl

an
t 

H
au

lin
g 

ve
hi

cl
e 

be
fo

re
 d

um
pi

ng
  

or
 w

in
dr

ow
  

be
fo

re
 p

ic
ki

ng
 u

p 

B
eh

in
d 

pa
ve

r 
be

fo
re

 c
om

pa
ct

in
g 

    “ “ “ 

In
-p

la
ce

 a
fte

r 
co

m
pa

ct
in

g 

B
eh

in
d 

pa
ve

r 
be

fo
re

 c
om

pa
ct

in
g 

Sa
m

pl
in

g 
Fr

eq
ue

nc
y 

1 
pe

r s
ub

m
itt

ed
 so

ur
ce

 &
 

m
ix

 d
es

ig
n 

1 
pe

r 2
10

0 
t o

f m
ix

, b
ut

 n
ot

 
le

ss
 th

an
 5

 sa
m

pl
es

 

Fi
rs

t l
oa

d 
&

 a
s d

et
er

m
in

ed
 

by
 th

e 
C

O
 th

er
ea

fte
r 

3 
m

in
im

um
 

    “ “ “ 

5 
m

in
im

um
 

1(3
)

T
es

t M
et

ho
ds

 
Sp

ec
ifi

ca
tio

ns
 

Su
bs

ec
tio

n 
70

2.
01

 

 —
 

A
A

SH
TO

 T
 3

08
  

&
 T

 3
0 

    

A
A

SH
TO

 T
 3

08
 &

 T
 3

29
 

A
A

SH
TO

 R
 3

5 

“ 

A
A

SH
TO

 T
 1

66
 

  

A
A

SH
TO

 T
 2

09
 

C
at

eg
or

y 

—
  —
  I I I II
 I I I I —
 

C
ha

ra
ct

er
is

tic
 

Q
ua

lit
y 

 

M
ix

 te
m

pe
ra

tu
re

 

G
ra

da
tio

n 

N
o.

 4
 

N
o.

 3
0 

N
o.

 2
00

 

O
th

er
 sp

ec
ifi

ed
 

si
ev

es
 

A
sp

ha
lt 

co
nt

en
t 

V
M

A
 

V
FA

 

C
or

e 
de

ns
ity

 (2
)

M
ax

im
um

  
sp

ec
ifi

c 
gr

av
ity

 
(d

en
si

ty
) 

T
yp

e 
of

 A
cc

ep
ta

nc
e 

(S
ub

se
ct

io
n)

 

M
ea

su
re

d 
an

d 
te

st
ed

 
 fo

r c
on

fo
rm

an
ce

 
(1

06
.0

4)
 

M
ea

su
re

d 
an

d 
te

st
ed

  
fo

r c
on

fo
rm

an
ce

 
(1

06
.0

4)
 

St
at

is
tic

al
 

(1
06

.0
5)

 

M
ea

su
re

d 
an

d 
te

st
ed

 
 fo

r c
on

fo
rm

an
ce

 
(1

06
.0

4)
 

T
ab

le
 4

01
-6

 (c
on

tin
ue

d)
 

Sa
m

pl
in

g 
an

d 
T

es
tin

g 
R

eq
ui

re
m

en
ts

 

M
at

er
ia

l o
r 

Pr
od

uc
t 

A
sp

ha
lt 

bi
nd

er
 

A
sp

ha
lt 

co
nc

re
te

 
m

ix
tu

re
 (a

ll)
 

H
ot

 a
sp

ha
lt 

 
co

nc
re

te
 p

av
em

en
t  

(c
on

tro
l s

tri
p)

 

 



F-24 

 

Special Contract Requirements 
Project:  WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 

 

 

R
ep

or
tin

g 
T

im
e 

4 
ho

ur
s 

“ 

24
 h

ou
rs

 

4 
ho

ur
s 

“ “ 

14
 d

ay
s a

fte
r  

fin
al

 p
av

in
g 

 

Sp
lit

  
Sa

m
pl

e 

Y
es

 

“ 

C
or

es
 to

 C
O

 
af

te
r d

et
er

m
in

in
g 

sp
ec

ifi
c 

gr
av

ity
 

Y
es

 

“ “ __
 

Po
in

t o
f  

Sa
m

pl
in

g 

B
eh

in
d 

pa
ve

r 
be

fo
re

 c
om

pa
ct

in
g 

“ 

In
-p

la
ce

 

B
eh

in
d 

pa
ve

r  
be

fo
re

 c
om

pa
ct

in
g 

“ “ 

Se
e 

Su
bs

ec
tio

n 
 

40
1.

16
 

Sa
m

pl
in

g 
 F

re
qu

en
cy

 

1 
pe

r 7
00

 to
ns

 

“ 
 

“ “ “ 

1 
pe

r d
ay

(3
)

Se
e 

Su
bs

ec
tio

n 
 4

01
.1

6 

T
es

t M
et

ho
ds

 
Sp

ec
ifi

ca
tio

ns
 

A
A

SH
TO

 T
 3

08
 &

 3
29

 

A
A

SH
TO

 R
 3

5 

A
A

SH
TO

 T
 1

66
 

A
A

SH
TO

 R
 3

5 

A
A

SH
TO

 T
 3

08
  

&
 T

 3
0 

A
A

SH
TO

 T
 2

09
 

FL
H

 T
 5

04
 

C
at

eg
or

y 

I I I —
 

—
 

—
 

I 

C
ha

ra
ct

er
is

tic
 

A
sp

ha
lt 

co
nt

en
t 

V
M

A
 

C
or

e 
de

ns
ity

(2
)

V
FA

 

G
ra

da
tio

n 

M
ax

im
um

  
sp

ec
ifi

c 
gr

av
ity

 
(d

en
si

ty
) 

Ty
pe

 I 
&

 II
  

sm
oo

th
ne

ss
 

T
yp

e 
of

 A
cc

ep
ta

nc
e 

(S
ub

se
ct

io
n)

 

St
at

is
tic

al
 

(1
06

.0
5)

 

M
ea

su
re

d 
an

d 
te

st
ed

 
 fo

r c
on

fo
rm

an
ce

 
(1

06
.0

4)
 

St
at

is
tic

al
 

(1
06

.0
5)

 

T
ab

le
 4

01
-6

 (c
on

tin
ue

d)
 

Sa
m

pl
in

g 
an

d 
T

es
tin

g 
R

eq
ui

re
m

en
ts

 

M
at

er
ia

l o
r 

Pr
od

uc
t 

H
ot

 a
sp

ha
lt 

 
co

nc
re

te
 p

av
em

en
t 

(p
ro

du
ct

io
n)

 

H
ot

 a
sp

ha
lt 

co
nc

re
te

 p
av

em
en

t 
(f

in
al

 su
rf

ac
e)

 

 



F-25 

 

Special Contract Requirements 
Project:  WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 

 

R
ep

or
tin

g 
T

im
e 

14
 d

ay
s a

fte
r 

fin
al

 p
av

in
g 

Sp
lit

  
Sa

m
pl

e 

—
 

Po
in

t o
f  

Sa
m

pl
in

g 

Se
e 

Su
bs

ec
tio

n 
40

1.
16

 

Sa
m

pl
in

g 
 

Fr
eq

ue
nc

y 

Se
e 

Su
bs

ec
tio

n 
 

40
1.

16
 

T
es

t M
et

ho
ds

 
Sp

ec
ifi

ca
tio

ns
 

A
A

SH
TO

 P
P 

49
 

&
 P

P 
50

 

C
at

eg
or

y 

—
 

C
ha

ra
ct

er
is

tic
 

Ty
pe

 II
I &

 IV
 

ro
ug

hn
es

s 

T
yp

e 
of

 A
cc

ep
ta

nc
e 

(S
ub

se
ct

io
n)

 

M
ea

su
re

d 
an

d 
te

st
ed

  
fo

r c
on

fo
rm

an
ce

 
(1

06
.0

4)
 

T
ab

le
 4

01
-6

 (c
on

tin
ue

d)
 

Sa
m

pl
in

g 
an

d 
T

es
tin

g 
R

eq
ui

re
m

en
ts

  
M

at
er

ia
l o

r 
Pr

od
uc

t 

H
ot

 a
sp

ha
lt 

 
co

nc
re

te
 p

av
em

en
t 

(f
in

al
 su

rf
ac

e)
 

(1
)  

Fu
rn

is
h 

a 
m

in
im

um
 o

f f
iv

e 
re

po
rts

, b
ut

 n
ot

 le
ss

 th
an

 o
ne

 re
po

rt 
pe

r r
oc

k 
ty

pe
 fo

r e
ac

h 
so

ur
ce

.  
R

ep
or

ts
 m

us
t b

e 
da

te
d 

w
ith

in
 1

 y
ea

r o
f i

nt
en

de
d 

us
e.

  O
bt

ai
n 

sa
m

pl
es

 re
pr

es
en

ta
tiv

e 
of

 a
gg

re
ga

te
 b

ei
ng

 fu
rn

is
he

d.
  I

nc
lu

de
 ro

ck
 ty

pe
 a

nd
 sa

m
pl

e 
lo

ca
tio

n 
on

 te
st

 re
po

rts
. 

(2
)  

Fo
r e

ac
h 

da
ys

 p
ro

du
ct

io
n 

cu
t c

or
e 

sa
m

pl
es

 fr
om

 th
e 

co
m

pa
ct

ed
 p

av
em

en
t. 

 O
bt

ai
n 

co
re

s a
s s

oo
n 

as
 th

e 
pa

ve
m

en
t h

as
 c

oo
le

d 
su

ff
ic

ie
nt

ly
 to

 a
llo

w
 c

or
in

g,
 b

ut
 n

ot
 la

te
r t

ha
n 

12
 h

ou
rs

 
af

te
r f

in
al

 ro
lli

ng
.  

Fi
ll 

an
d 

co
m

pa
ct

 th
e 

sa
m

pl
e 

ho
le

s w
ith

 a
sp

ha
lt 

co
nc

re
te

 m
ix

tu
re

.  
M

ak
e 

co
re

s  
6 

in
ch

es
 in

 d
ia

m
et

er
.  

Pe
rfo

rm
 sp

ec
ifi

c 
gr

av
ity

 a
nd

 th
ic

kn
es

s t
es

ts
 o

n 
co

re
s a

nd
 d

el
iv

er
 

to
 C

O
 a

fte
r t

es
tin

g 
is

 c
om

pl
et

ed
.  

La
be

l c
or

es
 a

nd
 p

ro
te

ct
 fr

om
 d

am
ag

e 
du

e 
to

 h
an

dl
in

g 
or

 a
lte

ra
tio

n 
du

e 
to

 te
m

pe
ra

tu
re

 d
ur

in
g 

st
or

ag
e 

or
 tr

an
sf

er
. 

(3
)  

A
 si

ng
le

  m
ax

im
um

 sp
ec

ifi
c 

 g
ra

vi
ty

 w
ill

 b
e 

de
te

rm
in

ed
 a

nd
 u

se
d 

fo
r e

ac
h 

da
y’

s p
ro

du
ct

io
n.

  T
he

 C
O

 w
ill

 d
et

er
m

in
e 

on
 w

hi
ch

 ra
nd

om
 m

ix
 sa

m
pl

e 
th

e 
 m

ax
im

um
 sp

ec
ifi

c 
gr

av
ity

 is
 

to
 b

e 
de

te
rm

in
ed

. 

 



F-26 

 

Special Contract Requirements 
Project:  WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 

03USC01/01/04 

Section 412.— ASPHALT TACK COAT 

Construction Requirements 

412.07  Acceptance.  Delete the text of the first paragraph and substitute with the following: 

Emulsified asphalt will be evaluated under Subsections 106.02, 106.03, and 702.09. 
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Section 413.— ASPHALT PAVEMENT MILLING 

Description 

413.01  Add the following: 

Work also includes conserving milled asphalt material and constructing a recycled aggregate 
base course suitable for continuous cold recycle processing.  

Construction Requirements 

413.03  Milling.  Add the following:  

Reduce rotomilled material (recycled aggregate) until all particles pass a 1½ inch sieve opening. 

Stockpile milled material at locations specified in Subsection 105.04. 

413.03A  Placement.  (Added Subsection.) 

Place milled material to established line, grade, and cross section.  Compact material according 
to Subsection 310.07.   

Measure surface tolerance according to Subsection 310.08.   

Maintain the aggregate course according to Subsection 310.09 
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03USC11/15/06 

Section 416.— CONTINUOUS COLD RECYCLED 
ASPHALT BASE COURSE 

Construction Requirements 

416.02  Add the following to the material list: 

Blotter         703.13 

Construction Requirements 

416.04 Surface Preparation.  Add the following:

Complete the subexcavation areas, subgrade reinforcement areas (recycled aggregate in place), 
and installation of pipe culverts, prior to beginning recycling operations. 

416.07 Mixing and Proportioning.  Add the following: 

Incorporate quicklime according to Subsection 416.07(b)(2) Slurry. 

416.08 Spreading, Finishing, and Compacting.  Amend as follows: 

Add the following to the first paragraph: 

Perform cold recycled asphalt base course operations as a continuous operation. Distribute the 
recycled material uniformly over the entire roadway template as shown on the contract drawings. 

Add the following to paragraph (a): 

(a) Initial compaction.  Provide initial compaction and make the highway available for 
two-lane public traffic at the end of each workday. 

Add the following: 

(e) Maintenance.  Maintain the recycled asphalt surface for traffic until the asphalt concrete 
overlay is placed. Furnish asphalt mix according to 402 to repair potholes and rough spots in 
the surface as directed by the CO. 

Fill all potholes and rough spots with hot asphalt mix prior to placing the asphalt concrete 
overlay. 
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416.09 Fog Seal.  Delete the text of this Subsection and substitute with the following: 

When there is a pay item for fog seal in the bid schedule and when directed by the CO, place a 
fog seal on the surface of the recycled base after completion of initial compaction, and before the 
end of the shift. Dilute the fog seal 50 percent by volume with water and apply it at a rate of 0.04 
to 0.20 gallons per square yard. Keep all traffic and equipment off the recycled base course for at 
least 2 hours after placing fog seal or blotter. Place blotter according to Section 411. 

Remove all excess blotter and dispose of outside park boundary in accordance with Federal, 
State, and local regulations. 

416.10 Acceptance.  Delete the fifth paragraph and substitute with the following: 

Aggregate for blotter will be evaluated under Section 106.03. 
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03USC07/26/05 

Section 601.— MINOR CONCRETE STRUCTURES 

Material 

601.02  Add the following to the material list: 

Bed course       704.09 

601.03 Concrete Composition.  Add the following:

(i) Allow test panels to cure minimum 21 days prior to submission for approval 

Construction Requirements 

601.05  Placing Concrete.  Delete the text of this Subsection and substitute with the following: 

Conform to Subsection 552.10.  Moisten the forms and foundation immediately before placing 
concrete.   

Hydration stabilizing admixtures may be used to extend the allowable delivery time for concrete.  
Determine the amount of  hydration stabilizing admixtures needed to delay initial set of concrete 
as needed for the delivery and discharge time extension required for the job.  The concrete mix 
design data submitted for approval shall include the proposed hydration stabilizer dosage and 
discharge times.  When requested by the CO, the admixture manufacturer shall provide the 
service of a qualified person to help in establishing the proper dose of hydration stabilizing 
admixtures. 

If a hydration stabilizing admixture is approved for use in the concrete mix, deliver and place the 
concrete within the time limits set according to approved concrete mix design and the calibrated 
times.  The stabilized concrete mixture shall not have a slump loss of more than 50 mm during 
stabilization period.  An approved and compatible hydration activator may be used at discharge 
site to insure proper placement and testing. 

After the beginning of the addition of the cement, complete the discharge of the concrete within 
the time specified in Table 601-2. 
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Table 601-2 

Concrete Discharge Time Limits 
 

Cement Type 
 

Admixtures 
 
Time Limit 

(hour) 
 
Type I, IA, II, or IIA 

 
none 

 
1.00 

 
Type I, IA, II, or IIA 

 
Type B, D, or G 

 
1.50 

 
Type I, IA, II, or IIA 

 
Hydration stabilizer 

 
3.501

 
Type III 

 
none 

 
0.75 

 
Type III 

 
Type B, D, or G 

 
1.25 

 
1Based on approved concrete mix design and dosages. 

Place concrete to avoid segregation of material.  Consolidate with vibrators according to 
Subsection 552.11(d).  Do not use aluminum pipe for transporting or placing concrete.  Do not 
exceed 30 minutes between delivery of batches for a single pour on a structure. 

Do not apply water to plastic concrete surfaces during finishing operations. 

601.07 Acceptance.  Delete the text of this Subsection and substitute with the following: 

Material for minor concrete structures will be evaluated under Subsections 106.02 and 106.03. 

Excavation and backfill will be evaluated under Section 209. 

Construction of minor concrete structures will be evaluated under Subsections 106.02 and 
106.04. 

Delete Table 601-2 Sampling and Testing Requirements. 
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03USC03/07/05 

Section 602.— CULVERTS AND DRAINS 

Construction Requirements 

602.03 General.  Delete this Subsection and substitute with the following: 

For culvert extensions, furnish the same material as the existing culvert and when the existing 
culvert material is metal, provide asphalt coating. 

The plans show the size and approximate location and length of culverts.  Determine final 
location, skew, length, elevations, and grade according to Subsection 152.03(g).  Do not order 
culvert material until the CO has accepted the final structure size, length, and alignment.  

Perform excavation and backfill work under Section 209. 
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Section 609. — CURB AND GUTTER 

Construction Requirements 

609.04  Stone and Precast Concrete Curb.   Delete the text of this Subsection and substitute 
with the following:

Provide stone consistent with the color of the existing stone parapet wall at Deer Creek.  Arrange 
stones to produce a random mix of lengths.  Place no more than 2 stones the same length 
adjacent to one another, and no more than two repetitions alternating two different lengths. 

Provide sample for CO approval prior to use. 

Place concrete in accordance with Section 601.  Clean the curb material thoroughly and wet it 
just before setting.  Set the stone curb in concrete so the face and top lines are to line and grade.  
The maximum deviation in alignment shall not exceed 0.50 inches in 10 feet on tangents, or 
more than 0.50 inches from the true radius on curves.  Make the joints 0.4 to 1.0 inches wide and 
fill the joint with concrete, adding sufficient concrete for backing and bedding as detailed. Clean 
concrete stains from top, exposed faces, and joint edges. 

Do not saw cut the exposed faces. 

Provide a stone mason meeting the requirements of Subsection 620.03A.  Complete the first 15 
feet of curb to demonstrate the ability to build a curb meeting these requirements.  Do not 
continue construction until the 15 foot test section is approved. 
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03USC03/29/06 

Section 617.— GUARDRAIL 

Construction Requirements 

617.03 Posts.  Add the following: 

Treat field cuts with 2 coats of Copper Naphthenate. 

617.04 Rail Elements. (b)  Steel-backed Timber rail.  Delete the second paragraph and 
substitute with the following: 

Field cut timber rails to produce a close fit at joints.  Treat field cuts with 2 coats of Copper 
Naphthenate. 
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Section 620.─ STONE MASONRY 

Description 

620.01 Description  Delete the text of this Subsection and substitute with the following: 

This work consists of cleaning, constructing, repairing, removing and resetting, and pointing or 
re-pointing stone masonry structures. 

(a) Cleaning and removing plant growth from exposed stone masonry surfaces of existing 
headwalls.  Removing plant growth at gutter line of existing stone masonry walls.  

(b)  Constructing stone masonry guardwall (random rubble cavity).   

(c)  Removing and resetting stone masonry ashlar guardwalls as shown on the plans.  

(d)  Constructing stone veneer headwalls. 

(e) Repair of ashlar guardwalls.  Replacing stone that does not conform to historic stone 
masonry color or pattern, or is found to be missing or damaged. 

(f) Stone Curbing.  

(g) Replace missing stone and/or reset dislodged stone on stone masonry headwalls, as  
directed by CO.   

(h) Repoint stone masonry headwalls, guardwalls, and retaining walls as directed by CO.   

620.01A Definitions  (Added Subsection.) 

(a) Veneer masonry. Stones vary in size and shape, and are used for facing concrete cores. 
Stones are dressed to meet the size and shape requirements, as specified. 

(b) Random rubble masonry.  Stones vary in size and shape.  Stones are utilized in cavity 
guardwall construction and are dressed to meet the size and shape requirements of the site. 

Finishes for exposed faces are specified on the plan drawings. 
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Material 

620.02  Add the following to the material list: 

Bed Course 704.09 
Riprap rock 705.02 
Reinforcing steel 709.01 
Dovetail Slots and Anchors 725.23 

All stone shall be Class B masonry. 

Construction Requirements 

620.03 General.  Add the following:  

Construct stone masonry that matches the character of existing historic masonry.  Character 
includes stone finish and buldge, stone size, stone color, masonry pattern, joint size, joint finish, 
and mortar color and texture. 

The CO will identify existing masonry structures to be used as examples in resetting masonry 
walls and new construction of stone masonry structures. 

Furnish sound and durable, grayish granite stone with similar color and texture to the existing 
stone masonry headwalls and guardwalls within the vicinity of the project.  Do not use stone 
with visible discoloration or “salt and pepper” speckling.  Representative sample stone shall be 
delivered to the work location for approval by the CO.  

Completed stone masonry shall show no evidence of separation of grout from stone. 

Do not use coloring agent in the mortar mixture. 

620.03A  Qualifications.  (Added Subsection.): 

Before beginning work, submit proof to the CO that proposed stonemasons have experience in 
completing projects of similar character and complexity.  

Provide the following: 

(a) The names and work histories of the stonemasons employed by the Contractor or 
Subcontractors who will be responsible for the stone masonry work.  Provide stonemasons 
who have successfully completed at least five stone masonry projects.  Submit brief 
descriptions of each project along with photos, owning agency’s name, and current 
telephone number. 
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(b) Evidence of proper equipment capable of performing the stonemasonry work as required 
in this contract, including brief descriptions of proposed equipments or devices intended to 
provide access to the masonry work sites. 

When there is a change in personnel, submit qualifications of new personnel who is going to 
work or replace the existing stonemason. 

620.03B Conserving Stone.  (Added Subsection.) 

(a) Preparation.  Produce four sets of photographs showing area of wall to be removed, 
including adjacent stonework, prior to removal.  Include a minimum of four photographs per 
site or enough photographs to cover the area of work with overlap as necessary.  Photos 
need to include elevation views and oblique views showing the entire area to be removed. 
Photographs are to be in color with a minimum dimension of 3 inch by 5 inch.  Label all 
photographs with the date the photo was taken and the location by station. Number each 
individual stone on the photograph.  Submit five sets of photographs, and one digital set on 
compact disc to the CO.  Keep one set on-site for reference when performing work. 

(b) Removal. Submit removal methods to the CO for approval before removing stone 
masonry structures.  Remove stone masonry structures as shown on the plans.  Prevent 
chipping and breaking of stone during removal, transporting and stockpiling.  Remove and 
clean all mortar off each removed stone to be used in reconstructing or constructing 
guardwall.  Do not use excavators or backhoes to dislodge and lift masonry units.  Removed 
stones, that are to be reset in the same location, should be numbered on the bottom. This 
numbering system of the stone needs to correlate with photographs.  

(c)  Stockpiling. Organize and stack removed stones on pallets.  Do not mix removed stones 
from different wall sections on the same pallet.  Label each pallet by station.  Stones 
removed from a wall that are to be reset in the same wall may be stockpiled in a suitable 
location in the wall area, but are to remain separated from other stone material.  

620.04 Placing Stone.  Amend as follows:

Delete the first, second and third paragraph and Table 620-1: 

Add the following: 

Place stone to provide a uniform pattern and color.  Clean all stones thoroughly and moisten 
immediately before placing.  Clean and moisten the bed.   

Do not place stone masonry when the ambient temperature is below 32o F.  Maintain completed 
masonry at a temperature above 40o F for 24 hours after construction and insure that mortar will 
harden without freezing.  Remove and replace any work damaged by cold weather.   
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Cover masonry to keep damp and protected for at least three days after laying to provide for 
setting and curing of the mortar. 

Match existing bed and joint widths on existing walls. Make the bed of uniform thickness 
throughout the structure. 

When work is not in progress, protect stone faces against staining by covering the stones with 
non-staining waterproof coverings.  When work resumes, clean the top surface of stone of all 
mortar and thoroughly dampen.  Where new mortar joins partially or totally set masonry, remove 
loose mortar and dampen. 

Shape and dress the stone before the stone is placed.  Do not dress or hammer the stone after it is 
placed. 

Lightly chisel stone edges to remove sharp corners and edges prior to placing mortar.  

Do not backfill or grade around stone masonry until inspected and approved by the CO. 

Provide suitable equipment for setting stones larger than those that can be handled by two 
workers.  Do not roll or turn stones on the walls. 

620.04A Cleaning Existing Stone Masonry Headwalls.  (Added Subsection.) 

Demonstrate materials and methods to be used for cleaning on approximately 6 sq. ft. of a stone 
headwall surface.  Location to be approved by CO. 

Before washing, completely remove plant, moss and shrub growth from masonry surfaces.  
Carefully remove any plant material.  Plants should be gently pulled out of cracks or clipped, and 
then the soil or debris that contained the roots should be brushed away from the stone.  The 
plant’s root system should be removed with the soil and debris.  If there is a mass of plant 
material, carefully clip or pull away each section, to prevent pulling away any loose or weakened 
fragments of stone.  

Clean the stone and mortar using low-pressure power wash.  The lowest pressure nozzle should 
be used to effectively clean the stone and mortar.  

620.04B Removing and Resetting Stone.  (Added Subsection.) 

Remove and conserve stones from portions of the stone masonry walls that require resetting and 
or repair, as shown in the plans, and according to Subsection 620.05.  Reset stones to produce 
desired pattern.  Provide and incorporate new stone, when required.   

Use approved stones of the same color and shape to blend with the existing stone. 

When removing and resetting stone masonry, use hand tools to clean the exposed faces of the 
stones of all mortar before resetting. 
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620.05 Pointing  Amend as follows: 

(a) Pointing new joints:  Delete the second and third paragraphs and substitute with the 
following: 

Point one square yard of wall as a test section for approval by the CO, before continuing 
with the work.  The approved test section may be incorporated into the permanent work. If 
not accepted, remove and dispose at a location designated by CO.   

Finish all capstone joints on top flush with the stone.  Rub joints with a stiff broom to 
remove sheen after tooling. 

Rake out all other joints and beds squarely to a depth of between 1/8 inch and 1/4 inch and 
flat tool finish.  After tooling, rub with a stiff broom to remove sheen. 

Immediately after laying stones, and while the mortar is fresh, thoroughly clean all stone of 
mortar stain using fiber brushes and mild alkaline abrasive cleaner containing no caustic or 
harsh filler.  Begin at the top and work down.  Leave stones clean and free of mortar stains 
or traces of cleaning compound. 

Keep joints damp for 3 days after work has been completed. 

(b) Repointing joints.  Add the following:   

Repoint one square yard of wall as a test section for approval by the CO, before continuing 
with the work. The approved test section may be incorporated into the permanent work. If 
not accepted, remove and dispose at a location designated by CO.   

620.06A Constructing Stone Veneer Walls.  (Added Subsection.) 

Construct a sample stone veneer headwall at one of the installation locations to be determined by 
CO.  The sample must show the size and finish of stones, method of turning corners, pattern of 
stone work, chiseling of stone edges to remove sharp corners and edges, flaming the stone face to 
remove tool marks, finish of joints, and general requirements of the finished work.  Do not 
construct Class B masonry at other locations prior to approval of the sample headwall by the CO. 

Do not extend beds in an unbroken line for a distance of more than 2 stones.  Bond each face 
stone with all contiguous face stones at least 6 inches longitudinally and 2 inches vertically.  
Construct continuous vertical joints not exceeding the height of 1 stone, unless directed 
otherwise.  
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Provide a variety of stone sizes and spacing of stones.  Exercise care to eliminate nesting or 
bunching of similar sized stones.  Offset vertical joints of capstones a minimum of 4 inches from 
the vertical joints of wall stones.  Do not construct so that the corners of four stones are adjacent 
to each other.  Lay stones, including capstones, with their major axes horizontal.  

620.07 Facing for Concrete.  (b) Concrete placed before stone.  Delete the first, second, and 
third paragraphs and substitute with the following: 

Set galvanized metal slots vertically in the concrete face at a horizontal spacing not to 
exceed 9 inches.  Provide slots with temporary filler material to prevent contamination with 
concrete.  Remove all filler material completely from the slots prior to setting the stone.  Fit 
the anchors tightly in the slots at each horizontal bed and completely fill all voids in the 
anchor slots between anchors with setting mortar while setting the stone.  No voids in any 
part of the wall will be permitted.  Use Anchors having angle bends where shown in the 
plans, and engage the bends in a recess cut into the stone.  It may be necessary to modify 
anchor angle bends in the field to properly attach masonry. 

Fill all voids between the back of the Class B masonry and the face of concrete wall, 
including the voids of anchor slots after removal of the filler material, with setting mortar. 

620.09 Guardwall.  Delete the text of this Subsection and substitute with the following: 

Construct a 10-foot sample section of stone masonry random rubble cavity guardwall.  Do not 
continue stone masonry placement before sample is approved by the CO.  The approved sample 
sections may be incorporated into the permanent work.  Unacceptable work and materials will be 
removed to a location designated by the CO. 

Construct guardwall as shown in the plans, and according to Subsections 620.06, 620.09, 620.10, 
and this Subsection. Incorporate all stone shapes specified in the plans into the sample section. 

620.10 Acceptance.  Delete the text of this Subsection and substitute with the following: 

See Table 620-1 for sampling and testing requirements. 

Material for mortar will be evaluated under Subsections 106.02 and 106.03. Mortar will be 
evaluated under Subsections 106.02 and 106.04. 

Stone for masonry structures will be evaluated under Subsections 106.02 and 106.04. 

Construction or rehabilitation stone masonry structures will be evaluated under Subsections 
106.02 and 106.04. 

Excavation and backfill will be evaluated under Section 209. 

Concrete will be evaluated under Section 601. 

Triangle ties, channel anchors, and adjustable anchor ties will be evaluated under Subsection 
106.03. 
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Measurement 

620.11  Delete the text of this Subsection and substitute with the following: 

  Measure the Section 620 items listed in the bid schedule according to Subsection 109.02 and 
the following as applicable. 

Do not measure sample wall sections not incorporated in the work. 

Measure stone veneer headwalls by the each.  Class B masonry, Class 2 riprap, reinforcing steel, 
concrete, and metal hardware will not be measured for payment. 

Measure remove and reset stone masonry guardwall (ashlar), by the linear foot. Reinforcing 
steel, concrete, and metal hardware will not be measured for payment. 

Measure stone masonry wall (guardwall repair) by the square yard measured along the front face 
of the wall. 

Measure stone masonry wall (retaining wall repair) by the square yard measured along the front 
face of the wall. Metal hardware will not be measured for payment. 

Measure random rubble cavity stone masonry guardwall by the linear foot. Reinforcing steel, 
concrete, and metal hardware will not be measured for payment. 

Measure existing stone masonry headwall cleaning by the square yard. 
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03USC01/01/04 

Section 622.— RENTAL EQUIPMENT 

Description 

622.01  Delete the text of this Subsection and substitute with the following: 

This work consists of furnishing and operating equipment for the construction work as ordered 
by the CO and listed below. Work under this Section does not include equipment time used to 
perform work provided for under any other pay item shown in the bid schedule. The work 
anticipated under this Section includes: 

(a) Perform minor landscaping. 

(b) Construct inlet channels at culverts. 

(c) Constructing earth berms at obliterated roadway locations and turnouts as directed by the 
CO.  Reshaping of roadway shoulders as directed by the CO 

Construction Requirements 

622.02  Rental Equipment.  Delete the text of the first paragraph and substitute with the 
following: 

Furnish and operate the following equipment: 

Number of Units Type of Equipment
  
1               Loader/backhoe, wheel type tractor, 
1              Truck, highway, dump body, rear, 5 cubic yard min. 

             capacity 
  

Submit the model number and serial number for each piece of equipment before use.  Make 
equipment available for inspection and approval before use. 
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Section 624.— TOPSOIL 

Construction Requirements 

624.04 Placing Topsoil  Amend as follows: 

Delete the 3rd sentence of the 1st paragraph and substitute the following:

Use all conserved topsoil within the weed zone from which it was removed before furnishing 
topsoil. 

Add the following: 

On slopes steeper than 1:3, leave finished grade roughened after topsoil application or use hand 
equipment to create pockets and cross slope furrows, as approved by CO. 

Once topsoil has been placed on slopes, do not drive any equipment over it. 
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Section 625.— TURF ESTABLISHMENT 

Construction Requirements 

625.03  Delete the text of this Subsection and substitute with the following: 

Apply seed, fertilizer and mulch according to specifications between September 15 and October 
1st of the current year. CO will inspect all hydroseeding equipment, including interior tank and 
hoses, prior to their entry into the park for mud, weeds and seed.  Hydroseed and hydromulch 
shall be applied in a manner that minimizes product spill over into areas that are not designated 
for seed or mulch. Do not seed during windy weather or when the ground is excessively wet, 
frozen, snow covered, extremely dry, cloddy, hard pan or not friable.  Notify the CO and the park 
1 week before seeding takes place. 

625.05 Watering.  Delete the text of this Subsection: 

625.06  Fertilizing (b) Hydraulic method.  Add the following to paragraph: 

Apply fertilizer at a rate of 833 pounds per acre within the project limits.  Fertilize areas 
inaccessible to hydro-type equipment by hand. 

625.07  Seeding.  Add the following to paragraph (b) Hydraulic method: 

Apply the seed mixture at a rate of 12 pounds of pure live seed per acre.  The exact rate will 
be determined when the seed is furnished by the Government.  Include a tracer material 
consisting of virgin wood fiber mulch at a rate of 500 pounds per acre.  Add the seed to the 
slurry material no more than 30 minutes before application.  Seed by hand areas inaccessible 
to seeding equipment.  Do not use seed that has become wet, moldy or otherwise 
contaminated or damaged. 

625.08  Mulching.  Delete the second and third paragraphs of (b) and substitute with the 
following: 

Apply mulch at a rate of 2,000 pounds per acre upon completion of seeding and fertilizing 
applications within the project limits.  This rate does not apply to mulch for tracer applied 
under Subsection 625.07(b), Seeding, Hydraulic Method.  Apply tacking agent conforming 
to Subsection 713.12 at the application rate of 80 pounds per acre.  All seeded areas must be 
mulched on same day of seeding.  

To ensure proper application and curing of the tackifier, it shall be applied when the daytime 
temperature is above 50 degrees F. and minimum temperatures do not fall below freezing.  
Do not apply to saturated soil, during rain or high wind.  
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625.09  Protecting and Caring for Seed Areas.  Delete the text of this Subsection and 
substitute with the following: 

Protect and care for seeded area until final acceptance.  Repair all damage to seeded areas by 
reseeding, fertilizing, mulching, and loosening the soil as needed. 

Measurement 

625.11 Add the following: 

Measure seeding supplements, fertilizer by the pound  
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03USC01/01/04 

Section 633.— PERMANENT TRAFFIC CONTROL 

Description 

633.01  Add the following: 

This work includes providing and installing snowpole holders.  This work also includes painting 
and etching the backs of the permanent sign panels.   

Material 

633.02  Add the following to the material list: 

  Snowpole holder         725.15 
  Paint            708.04 

Construction Requirements 

633.04  Supports.  Add the following: 

Provide posts for sign installations conforming to the size and dimensions shown on the plans.  
Fabricate sign posts from wood.  Dig holes for posts by use of auger or hand-tools. 

633.05  Panels.  Delete the text of the first paragraph and substitute with the following: 

Fabricate panels from aluminum. 

Use Type Type III retroreflective sheeting for all signs. 

For permanent sign panels, use type L-1 letters, numerals, arrows, symbols, and borders.  Cut 
panels to size and shape and drill or punch all holes.  Make panels flat and free of buckles, warp, 
dents, cockles, burrs, and other defects. 

Paint the backside of all sign panels.  Before painting the backs of sign panels, treat the panel 
backs with a chemical process known as etching.  Primer, undercoating, or other surface 
preparations are subject to approval by the CO.  Provide a latex, water base paint for the sign 
panel backs conforming to the color and texture of  FULLER O’BRIEN Weather King II, spice 
tone #644-01, or approved equal.  A color match test will be conducted in order to accept an 
alternate.  Apply paint according to the Manufacturer’s recommendations.  Provide one copy of 
the Manufacturer’s data sheet to the CO. 
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633.06A  Rumble Strip.  (Added Subsection.) 

Construct rumble strips to the size and dimensions shown in the plans.  Mill pavement according 
to Section 413. 

633.08  Acceptance.  Add the following: 

Construction of rumble strips will be evaluated under Section 413. 

Installation of snowpole holders will be evaluated under Subsections 106.02 and 106.04. 

Measurement 

633.09  Add the following: 

Measure shoulder rumble strip by the linear foot. 

Measure traveled way rumble strip by the linear foot 

Measure snowpole holders by the each. 

Painting and etching the backs of the permanent sign panels will not be measured for payment. 
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03USC06/22/07 

Section 635.— TEMPORARY TRAFFIC CONTROL 

Description 

635.01  Add the following: 

This work also includes providing the services of a Traffic and Safety Supervisor. 

Construction Requirements 

635.08A  Traffic and Safety Supervisor.  (Added Subsection.) 

Perform services described in Subsection 156.08.  Provide all vehicles and incidentals necessary 
to perform the work. 

635.13  Temporary Pavement Markings and Delineation.  Amend as follows: 

Add the following after the first paragraph: 

Provide temporary pavement markings or delineation according to Section 156, the MUTCD, 
and project plans.  Apply temporary pavement markings (centerline) to the same dimensions and 
cycle lengths as shown in the plans for permanent pavement markings, including all passing 
zones.  Temporary pavement markings may be allowed to remain in place for more than 14 days 
when approved by the CO. 

Delete the text of paragraph (a) and substitute with  the following: 

(a) Preformed retroreflective tape.  Apply according to the manufacturer’s instructions.  
Remove all loose temporary preformed retroreflective tape before placing additional 
pavement layers. 

Install retroreflective to the dimensions shown in the plans for permanent pavement 
markings, including all passing zones.  Tape may not be placed at reduced cycle lengths. 

635.13A  Temporary Signs and Vehicle Positioning Guides.  (Added Subsection.) 

Temporary signs and vehicle positioning guides may be substituted for temporary pavement 
markings for up to 14 calendar days.  Install “NO CENTER STRIPE” (W8-12), “NO PASSING 
ZONE” (R14-3), “DO NOT PASS” (R4-1) and “PASS WITH CARE” (R4-2) signs according to 
the MUTCD.  Include the description and location of each sign in an alternate traffic control 
proposal according to Subsection 156.03.  Install vehicle positioning guides (temporary raised 
pavement markers) spaced 40 feet apart for temporary centerline delineation. 
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635.17 Pavement Patch.  Add the following: 

Remove all cold asphalt mix from patches less than two years old as directed by the CO and 
replace with hot asphalt mix before placing hot asphalt on succeeding lifts. 

Measurement 

635.26  Amend as follows: 

Delete the sixth paragraph and substitute with the following: 

Measure flaggers, for each hour a person is actually flagging.  Round portions of an hour up to 
the half hour.  Measure time in excess of 40 hours per week at the same rate as the first 40 hours. 

Add the following: 

Do not measure flagging performed by the Traffic and Safety Supervisor when there is a pay 
item in the bid schedule for Traffic and Safety Supervisor. 

Signs used to delineate passing zones and raised pavement makers used for vehicle positioning 
guides according to Subsection 635.13 will not be measured.  

Measure Traffic and Safety Supervisor by the day (24-hour day beginning and ending at 
midnight) for the work described in Subsection 156.08. 

A day will be measured when: 

• Construction operations require a Traffic Supervisor during the normal working 
days; 

• The Traffic Control Supervisor makes normal checks during nonwork hours; or 
• The Traffic Control Supervisor is called out during nonwork hours. 



F-50 

 

Special Contract Requirements 
Project:  WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 

Section 648.— SUBSEALING AND STABILIZATION 
(ADDED SECTION) 

Description 

648.01  This work consists of stabilization of existing stone retaining walls by drilling of grout 
holes and grout injection.  This work also includes drilling drain holes and installing drain pipe. 

Material 

648.02  Conform to the following Subsections: 

Grout 725.22(g) 
Portland cement 701.01 
Water 725.01 

Construction Requirements 

648.03  Equipment.   

(a) Drilling equipment.  Use rock drills or other devices capable of drilling straight and true 
2 inch minimum diameter grout holes and 2 inch diameter drain holes. 

(b) Grouting.  Equip the grout plant with a positive displacement cement injection pump 
and a colloidal mill.  Use the injection pump capable of continuous pumping at rates as low 
as 1.5 gallons per minute. 

Use a mixer of a type that ensures complete and uniform mixing of the material used and 
with sufficient capacity to continuously feed the pumping unit at its normal pumping rate. 

Provide a volume measurement system at the mixer or the pump, preferably both, that will 
measure volumes mixed or pumped to an accuracy of 0.2 cubic foot. Furnish accurate 
operating pressure gages at both the pump and the injection point to measure the grout 
pressure. 

Measure the dry materials by weight or volume if delivered in bulk. 

Furnish all necessary hoses, fittings, and control to provide a positive seal during grout 
injection. 

Inject the grout at the lowest point of the drill hole.  Pump grout through grout tubes, casing, 
or drill-rods. Record the quantity of the grout and grout pressures. 
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648.04  Grout installation.  Install grout by pumping the grout mixture at a pressure of 1.0 to 
1.5 psi per foot of depth measured at the point of injection.  Fill alternate holes and allow to set 
prior to filling the remaining holes.  Inject grout in 3 foot increments beginning 3 feet from the 
bottom of the hole.  Grouting at each stage shall continue without interruption until: 

(a) Less than 0.75 cubic foot per minute grout take, or 

(b) 10.5 cubic feet of grout pumped.  If pumping is terminated due to excess grout take, 
grouting may be resumed as directed by the CO after the grout has been allowed to set. 

Allow grout to set for a minimum of 7 days before drilling drain holes. 

648.05  Monitoring.  Keep accurate records of the grouting operation including depth, quantity 
of grout, and injection pressure for each stage at each injection point.  These records shall be 
available to the CO. 

Monitor the face of the adjacent stone walls, rock fill, or fill slopes during grouting operations.  
If grout flows out of the face at any time during the grouting operations, halt the grout injection 
and adjust the lifts and/or pressure. 

Monitor the face of the masonry wall by establishing three monitoring points adjacent to each 
outside grout hole. Establish one monitoring point at the top of the wall, one monitoring point at 
the center of the wall, and one monitoring point 2 feet above the toe of the wall for wall heights 
greater than 10 feet. Establish two monitoring points for walls less than 10 feet by establishing 
one monitoring point at the top of the wall and one monitoring point 2 feet above the toe of the 
wall. Maximum allowable deflection of the wall shall be ½ inch with a tolerance of 1/32 inch. 
Halt the grout injection when the maximum deflection at the wall face occurs. Grout injection 
may be resumed at the direction of the CO after the grout has been allowed to set if the allowable 
grout take has not been achieved. 

648.06  Cleanup.   Clean up all grout spills and leave the work site in a condition that is 
satisfactory to the CO by the end of the work shift.  A water truck and a truck in which to place 
wasted grout will be on the project at all times during the grouting operations. 

648.07  Acceptance.   Material for grout will be accepted under Subsection 106.03. The drain 
holes, subsealing, stabilization, and construction monitoring of the stone walls will be accepted 
under Subsection 106.02 and 106.04. 

Measurement 

648.08  Drilled grout holes will be measured by the linear foot for holes drilled, grouted, and 
accepted.  Drilled drain holes will be measured by the linear foot for holes drilled and accepted. 
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Payment 

648.09  The accepted quantities, measured as provided in Subsection 109.02 and above, will be 
paid at the contract price per unit of measurement for the Section 270, Section 565, and Section 
610 pay items listed in the bid schedule.  Payment will be full compensation for the work 
prescribed in this Section.  See Subsection 109.05. 
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03USC02/20/07 

Section 702.— ASPHALT MATERIAL 

702.03  Emulsified Asphalt.  Add the following to paragraph (b): 

For CMS-2s conform to AASHTO M 208, Table 1 requirements for CMS-2, except that the 
percent oil distillate, by volume of emulsion must be at least 5.0 and no greater than 20.0.  
The oil distillate shall be naptha with a boiling range between 122 and 400 degrees 
Fahrenheit. 
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03USC06/04/07 

Section 703.— AGGREGATE 

703.02  Coarse Aggregate for Concrete.  Delete the text of this Subsection and substitute with 
the following: 

Conform to AASHTO M 80, class A including the reactive aggregate supplementary 
requirement, except as amended or supplemented by the following: 

(a) Los Angeles abrasion, AASHTO T 96 40% max. 

(b) Adherent coating, ASTM D 5711 1.0% max. 

(c) Grading, AASHTO M 43 All sizes except numbers 8, 89, 9, or 10 

For bridge decks or surface courses, do not use aggregates known to polish or carbonate 
aggregates containing less than 25 percent by mass of insoluble residue as determined by ASTM 
D 3042. 

For lightweight coarse aggregate, conform to AASHTO M 195. 

703.17  Superpave Asphalt Concrete Pavement Aggregate.  Amend as follows: 

Add the following: 

(h)  Accelerated weathering of aggregate by use of Dimethyl 12% max. loss 
Sulfoxide (DMSO), WFLHD Standard Test Method 

(i)  Durability index, AASHTO T 210 (coarse and fine) 35 min. 
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Delete Table 703-13 and substitute with the following: 

Table 703-13 
Allowable Deviations for Target Value Gradations 

Gradation Range 
(percent passing) 

Minimum Maximum 

Allowable 
Deviation 
(percent) 

70.1 89.9 4 

60.1 70.0 5 

55.1 60.0 6 

45.1 55.0 7 

40.1 45.0 6 

30.1 40.0 5 

21.1 30.0 4 

8.1 21.0 3 

0 8.0 2 

703.20  Aggregate-Topsoil.  (Added Subsection.) 

Furnish an aggregate and topsoil blended with sufficient water for compaction.  Conform to the 
following: 

(a)  Gradation Table 703-16 

(b)  Silt particles (75 µm - 2 µm), AASHTO T 88  3% min. to 35% max. 

(c)  Clay particles (2 µm or less), AASHTO T 88 3% min. to 20% max. 

(d)  Organic material, AASHTO T 194 2% min. to 10% max. 

Table 703 - 16 
Aggregate-Topsoil Gradation 

Sieve Size Percent by Mass Passing Designated 
Sieve 

(AASHTO T 27) 

1 inch 100 

No. 4 55 - 80 

No. 10 40 - 75 
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03USC10/12/07 

Section 704.— SOIL 

704.07  Select Borrow.  Delete the text of this Subsection and substitute with the following: 

Furnish granular material, well graded from coarse to fine, free of excess moisture, muck, frozen 
lumps, roots, sod, or other deleterious material conforming to the following: 

(a) Gradation Table 704-1 

(b) Liquid limit, AASHTO T 89 30 max. 

Table 704-1 
Select Borrow Gradation 

Sieve Size 

Percent by Mass 
Passing Designated 

Sieve 
(AASHTO T 27 & T 

11) 
3 inch 100 

1 inch 70-100 

No. 4 30-70 

No. 200 0-5 
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Project:  WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 

96M09/24/01 

Section 705.— ROCK 

705.03  Rock for Masonry Structures.  Amend as follows: 

Add the following: 

Furnish stone, color: ocean pearl, conforming to the size and shape specified in the plans and 
Section 620.  Provide a stone pattern according to Section 620.   

Obtain approval of the proposed stone prior to ordering, producing, or shipping stone to the 
project. 

Possible sources are: 

Marenakos Rock Center     Vancouver Stone, LLC 
Issaquah, Washington 98027-8820  PO Box 70009 
Telephone:  (425) 392-3313   Vancouver, Washington 998665 
FAX:  (425) 392-7332   Telephone:  (360) 695-2988 

FAX: (360) 695-3191 

Delete the second through sixth paragraphs of (a) and substitute with the following: 

The minimum thickness of Class B masonry shall be 4 inches including bulge.  Size and 
face areas shall be provided to produce the general characteristics and appearance as shown 
on the plans. 

Sectional dimensions of capstones shall be as detailed on the plans.  Capstone lengths shall 
vary randomly throughout the wall.   Maximum and minimum lengths are 24 inches and 18 
inches respectively. 

Delete the first paragraph of (d) and add the following to the second paragraph: 

All Class B masonry joint surfaces shall be slightly irregular with a split finish. 

Delete the text of (f) and substitute with the following: 

The exposed stone faces shall have an irregular projecting surface (or bulge) as shown on 
the plans, without indications of tool marks, which when measured in millimeters will have: 

(1) No concave surfaces closer to the working line than the minimum specified bulge. 

(2) No surfaces exceeding the maximum specified bulge from the working line. 
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The bulge shall gradually taper down to the working line at the joints.  Stones with the 
same height of bulge shall be well distributed.  Stones of maximum or minimum bulge 
shall not be bunched together, but shall be randomly placed throughout the wall to give 
a uniform appearance.  The bulge of individual stones shall be irregular to provide a 
variety in the texture of the entire surface. 

705.06 Stone Curbing.  Delete the text of (a) and substitute with the following: 

The back and bottom sides of the stone are to be sawn.  The top and front sides of the stone 
are to be machine split.  The stones shall not have concave breakage in both the top and 
bottom faces, or the front and back faces.   

The top of the stone shall be free of warp or twist and shall have no projections or 
depressions greater than 0.25 inches from the plane of the exposed face.  The front of the 
stone shall have no projections or depressions greater than 1 inch from the plane of the 
exposed face. 

The length of stone curb shall range between 2 feet and 3 feet. 

Furnish stone for curbing which is similar in color and texture to the stone used in the Deer 
Creek Bridge.  Obtain approval of the proposed stone prior to ordering, producing, or 
shipping stone to the project. 

Possible sources are: 
 

Marenakos Rock Center     Vancouver Stone, LLC 
Issaquah, Washington 98027-8820  PO Box 70009 
          Vancouver, Washington 998665 
Telephone:  (425) 392-3313   Telephone:  (360) 695-2988 
 FAX:  (425) 392-7332        Telephone:  FAX: (360) 695-3191 

705.07 Rock Boulders.  (Added Subsection.) 

Furnish boulders conforming to the size, color and shape specified in the plans. Obtain 
approval of the proposed boulders prior to ordering, producing, or shipping to the project. 

Possible source is: 

Glacier Northwest, White River 
Enumclaw, WA 
Telephone:  (360)825-6204 
Fax: (360)825-6266 
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03USC06/04/07 

Section 706.— CONCRETE AND PLASTIC PIPE 

706.07  Precast Reinforced Concrete Box Sections.  Delete the text of this Subsection and 
substitute with the following: 

Conform to ASTM C 1433M.  Meet the design requirements for HS20 loading. 

706.08 Plastic pipe.  Delete the text of paragraph (d) and substitute with the following: 

(d) Corrugated polyethylene drainage tubing.  Furnish 3 to 10-inch diameter tubing 
conforming to AASHTO M 252, Type C or CP. 
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Project:  WA PRA-MORA 10(11), SR 123-2 and SR 410-1c 

03USC01/01/04 

Section 708.— PAINT 

708.04 Paint for Steel Structures.  Delete the text of this Subsection and substitute with the 
following:  

Conform to the following:   

(a) Inorganic zinc primer.      AASHTO M 300 type II   

(b) Vinyl wash primer.       SSPC no. 27 

(c) Aluminum vinyl paint.      SSPC no. 8 

(d) White or colored vinyl paint.     SSPC no. 9 

(e) Aliphatic urethane coating.     USPS-C-644 type I 

(f) Latex primer for steel surfaces.    SSPC no. 23 

(g) Acrylic latex coating.      SSPC no. 24 

(h) Epoxy coating.        SSPC no.  22 

(i) Alkyd primer.      SSPC no. 31 

(j) Silicone alkyd coating.    SSPC no. 21 
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Section 710.— FENCE AND GUARDRAIL 

710.08 Steel-Backed Timber Rail.  Delete the last sentence and substitute with the following: 

Treat the wood and mark each piece of treated timber according to AASHTO M 133.  Treat the 
wood for the timber rail, blockout elements, and posts with Copper Naphthenate according to 
AWPA Standard C14. Use Copper Naphthenate treatment to a minimum retention of 0.60 
pounds per cubic foot measured in incised wood. 
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Section 713.— ROADSIDE IMPROVEMENT MATERIAL 

713.01 Topsoil.  Delete the text of this Subsection and substitute with the following: 

(a) Manufactured topsoil must be certified weed-free and conform to the following 
specifications:  

Alberta Sphagnum Peat  10% 
Pumice Slo #7 (Mt. Mazama)  15% 
Fine bark #2 (Western, WA)  10% 
Washed bank sand (Ind.) 35% 
Loamy fine sand 30% 

Nutrients added:  Lbs/Yd 
Treble Superphosphate (0-45-0)    0.57 
Ferrous Sulphate (20% Fe)     0.50 
Apex 19-6-12 (8-9 Mo.)     1.0 
Dolomite Lime (MgCaCo3)     2.0 
Fritted micro nutrients (Fe, Mn, Zn, Cu, B, Mo); Oz/Yd  1.8 

713.02 Agricultural Limestone.  Delete the text of this Subsection. 

713.03 Fertilizer.  Delete the text of this Subsection and substitute with the following: 

Tackifier will be Government Furnished. 

713.04 Seed.  Delete the text of this Subsection and substitute with the following: 

Use Government furnished seed for all seeding within the project limits.  Notify the CO three 
weeks before the seed is needed.  Store seed in a secure container that protects seed from damage 
including moisture, insects and animals. 

713.05 Mulch.  Delete the text of this Subsection and substitute with the following: 

Furnish 100 percent virgin wood fiber for all mulching within the project limits meeting the 
following requirements:   

(a) Colored with a green dye noninjurious to plant growth; 

(b) Readily dispersible in water; 

(c) Nontoxic to seed or other plant material; 

(d) Free of growth or germination inhibiting substances; 

(e) Free of weed seed; 
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(f) Air dried to an equilibrium moisture content of 12+/- 3 percent; 

(g) Packaged in new label containers; and  

(h) Packaged in a condition appropriate for mixing in a homogeneous slurry suitable 
for application with power spray equipment. 

Prior to application, add Government Furnished tackifier at the rate of 80 pounds per acre. 

713.12 Stabilizing Emulsion Tackifier  Delete the text of this Subsection and substitute with 
the following: 

Tackifier will be Government Furnished. 
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Section 714.— GEOTEXTILE AND GEOCOMPOSITE 
DRAIN MATERIAL 

714.03 Biaxial Geogrid.  (Added Subsection.) 

Use geogrid with a regular network of integrally-connected longitudinal and transverse polymer 
tensile elements with a geometry that permits significant mechanical interlock with the backfill.  
The geogrid structure shall remain dimensionally stable under construction stresses and have a 
high resistance to damage during construction, to ultraviolet degradation, and to all forms of 
chemical and biological degradation encountered in the soil being reinforced. 

Identify, store, and handle geogrids according to ASTM D 4873. Limit geogrid exposure to 
ultraviolet radiation to less than 10 days. 

(a) Physical Requirements.  Provide a biaxial geogrid conforming to Table 714-7. 

Table 714-7 
Physical Requirements for Biaxial Geogrids 

Property Test Method Units Specification 
Tensile Strength at 2% Strain ASTM D 6637 lb/ft 410 

Junction Efficiency GRI-GG2 % 90 
Minimum Aperture Size Calipered inch 11/16 
Maximum Aperture Size Calipered inch 1 1/2

All strength values in this table are minimum average roll values in the weakest principle 
direction. Determine minimum average roll values according to ASTM D 4759. 

(b) Evaluation procedures.  Evaluate geogrid according to Subsection 714.01(b). 
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03USC07/16/04 

Section 718.— TRAFFIC SIGNING AND MARKING MATERIAL 

718.14 Waterborne Traffic Paint.  (g)  Daylight reflectance.  (Without glass beads)  Delete 
the text of this Subsection and substitute with the following: 

(1)  White, ASTM E 1347 84% relative to magnesium 
 oxide standard 

(2)  Yellow, ASTM E 1347 55% relative to magnesium 
 oxide standard 
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Section 725.— MISCELLANEOUS MATERIAL 

725.04  Pozzolans.  Delete paragraph (a) and substitute with the following: 

(a) Fly ash AASHTO M 295, class C or F, 
 except the loss on ignition must 
 not exceed 3.0%. 

725.22  Grout.  Add the following: 

(g) Microfine neat cement grout.  Furnish a grout consisting of microfine cement, water, 
and admixtures. Do not exceed a water/cement ratio of 1.0. Admixtures or dispersant agents 
may be used to improve the flowability and uniformity of the grout. Furnish a microfine 
cement conforming to ASTM C 595 and the following: 

(1) Blaine fineness, surface area, ASTM C 204  12,000 cm2/g, minimum 

(2) Particle size, ASTM C 204    10 μm, maximum 

725.23   Dovetail Slots and Anchors.  (Added Subsection.) 

Furnish dovetail slots fabricated from hot-dipped galvanized steel, filled with foam.  Furnish 
dovetail anchors fabricated from A304 stainless steel. 
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